



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

October 5, 1988

Docket Nos. 50-250
and 50-251

LICENSEE: Florida Power and Light Company

FACILITY: Turkey Point Units 3 and 4

SUBJECT: SUMMARY OF MEETING HELD WITH FLORIDA POWER AND LIGHT COMPANY
(FP&L) ON SEPTEMBER 13, 1988 REGARDING TECHNICAL SPECIFICATIONS
CONVERSION

REFERENCE: TAC Numbers 63038 and 63039

A meeting was held in Rockville, Maryland on September 13, 1988 with representatives of Florida Power and Light Company (FP&L) to discuss details of their Technical Specifications Revision Project. This project is a voluntary effort by FP&L to upgrade their approved Technical Specifications (TS) toward Standard TS to the extent practical. An initial proposal was submitted by FP&L to the NRC staff on September 29, 1986, followed by the electrical portion on November 28, 1986, with the expectation that detailed discussions with the staff would result in substantial changes to the proposal, and therefore result in a completely revised submittal for NRC staff review. Previous meetings on this subject were held November 18, 1986, June 17 and 18, 1987, January 9, February 23, March 28, and August 25, 1988. This recent meeting focussed on: (1) FP&L's efforts to provide comment on the staff's "Proof and Review" draft of the revised TS, and (2) the schedule for completion of the TS revision and issuance of a license amendment.

FP&L indicated they had completed review of about half the 356 pages in the "Proof and Review" draft (P/R) sent to them on June 9, 1988 for comment. The licensee stated that their complete set of comments on the P/R had been delayed but would be submitted by November 4, 1988; they were originally due July 8. The licensee proposed a new schedule (enclosed) for completion of technical work and issuance of a license amendment with revised TS. The new schedule calls for a final revised license amendment submittal by FP&L by February 17, 1989, followed by review and amendment issuance by NRC by March 31, 1989. The NRC staff indicated that the 6 weeks allotted by FP&L for NRC to complete a Safety Evaluation and a No Significant Hazards Analysis, and to process an amendment was not enough time. The required NRC staff time is uncertain because the amendment is unusually large. However, it is estimated that the time required could be at least 3 months.

DF01

1/1

8810130184 881005
PDR ADOCK 05000250
P PDC

memo-4
BA

FP&L proposed to separate the electrical portion of the TS (section 3.8) and process it separately in order to expedite it. The NRC staff agreed with that approach. FP&L stated they expect to submit the electrical portion by about October 13, 1988. FP&L also indicated the fire protection TS would be revised towards Standard TS similar to other sections of the TS. Eventually the fire protection TS will be relocated to a different document. FP&L also described the approach they are taking on selected TS.

An agenda and attendance list for the meeting, along with the revised schedule proposed by FP&L, are enclosed.

Original signed by

Gordon E. Edison, Sr. Project Manager
Project Directorate II-2
Division of Reactor Projects I/II

Enclosures: As stated

cc w/enclosures:
See next page

DISTRIBUTION

Docket File
NRC & Local PDRS
PD22
H. Berkow
G. Edison
OGC-Rockville
E. Jordan
S. Varga
NRC Participants
ACRS (10)
B. Trostkoski
G. Lainas
C. Moon
B. Wilson R-II

KA:PDII-22
Meyer
10/5/88

AEE
PM:PDII-2
GEdison/jd
10/5/88

M
D:PDII-2
HBerkow
10/5/88

DF01
1/1

Mr. W. F. Conway
Florida Power and Light Company

Turkey Point Plant

cc:

Harold F. Reis, Esquire
Newman and Holtzinger, P.C.
1615 L Street, N.W.
Washington, DC 20036

Administrator
Department of Environmental
Regulation
Power Plant Siting Section
State of Florida
2600 Blair Stone Road
Tallahassee, Florida 32301

Mr. Jack Shreve
Office of the Public Counsel
Room 4, Holland Building
Tallahassee, Florida 32304

Regional Administrator, Region II
U.S. Nuclear Regulatory Commission
Suite 2900
101 Marietta Street
Atlanta, Georgia 30323

John T. Butler, Esquire
Steel, Hector and Davis
4000 Southeast Financial
Center
Miami, Florida 33131-2398

Attorney General
Department of Legal Affairs
The Capitol
Tallahassee, Florida 32304

Mr. J. Odom, Vice President
Turkey Point Nuclear Plant
Florida Power and Light Company
P.O. Box 029100
Miami, Florida 33102

Plant Manager
Turkey Point Nuclear Plant
Florida Power and Light Company
P.O. Box 029100
Miami, Florida 33102

County Manager of Metropolitan
Dade County
Miami, Florida 33130

Resident Inspector
U.S. Nuclear Regulatory Commission
Turkey Point Nuclear Generating Station
Post Office Box 57-1185
Miami, Florida 33257-1185

Jacob Daniel Nash
Office of Radiation Control
Department of Health and
Rehabilitative Services
1317 Winewood Blvd.
Tallahassee, Florida 32399-0700

Intergovernmental Coordination
and Review
Office of Planning & Budget
Executive Office of the Governor
The Capitol Building
Tallahassee, Florida 32301

REVISED TECHNICAL SPECIFICATIONS

SEPTEMBER 13, 1988

AGENDA

- Introduction J. E. Cross
- Revised Technical Specifications Schedule J. Arias, Jr.
 - Process
 - Status
 - *Implementation*
- Electrical Technical Specifications P. L. Pace
 - Revised Technical Specifications
 - License Amendment to Current Technical Specifications
- Parameters B. P. Burdick
 - Verification Process
 - Allowable Values
- *No Significant Hazards Evaluations* B. P. Burdick
- Other Topics J. Arias, Jr.
 - Surveillance Intervals
 - PNSC and CNRB
 - Fire Protection
 - Reporting Requirements
- Closing Remarks J. S. Odom

Enclosure 2

Attendance at Meeting Held
September 13, 1988 in
Rockville, MD. to Discuss
the FP&L Tech Spec
Upgrade for Turkey Point

NAME

ORGANIZATION

G.E. Edison	NRC/NRR LICENSING
H.N. Berkow	NRC/NRR PD II-2
G.C. Lainas	NRC/NRR ADR II
S. Varga	NRC/DRP
E. Rossi	NRC/DOEA
E. Butcher	NRC/DOEA/OTSB
R. Emch	NRC/DOEA/OTSB
K. Eccleston	NRC/DRPI/II/TA
P.L. Pace	FPL NUC. LICENSING SUPERVISOR
J. Arias, Jr.	RTS PROJECT MANAGER
J. Cross	FPL - PLANT MANAGER
J. Odom	FPL - SITE VICE PRESIDENT
J. Hosmer	FPL - DIRECTOR NUCLEAR ENGINEERING
E. Rossi	NRC/DOEA
B.P. Burdick	FPL - ENGINEERING
M. Schoppman	FPL - NUCLEAR LICENSING
D.A. Chaney	FPL - DIRECTOR LICENSING
F. H. Southworth	FPL - TECHNICAL

REVISED TECHNICAL SPECIFICATION SCHEDULE

