

Docket Files


December 16, 1981

MEMORANDUM FOR: H. R. Denton, NRR
 J. Carter, NRR
 D. Eisenhut, DL
 R. Purple, DL
 T. Novak, D.
 R. Tedesco, DL
 G. Lainas, DL
 H. Thompson, Acting DHFS
 R. Mattson, DSI
 R. Vollmer, DE
 S. Hanauer, DST
 J. Sniezek, I&E
 D. Crutchfield, Acting ORAB
 T. Rehm, EDO

THRU: F. J. Miraglia, Chief
 Licensing Branch #3
 Division of Licensing

FROM: E. A. Licitra, Project Manager
 Licensing Branch #3
 Division of Licensing

SUBJECT: DAILY HIGHLIGHT



SHEARON HARRIS, UNITS 1, 2, 3 & 4

The applicant (CP&L) has advised us that its board of directors announced that today (12/16/81) Units 3 and 4 of Shearon Harris had been cancelled due to lower need for power projections for the 1990s. The applicant also stated that construction completion for Unit 2 has been delayed by one year, from June 1987 to June 1988. The construction completion date for Unit 1 remains at December 1984.

The acceptance review of the tendered OL application had been completed recently and the acceptance letter was sent on November 25, 1981. Next week, the applicant plans on filing the requisite number of copies of the application for docketing. The transmittal of the application will reflect that it is for Units 1 and 2 and that Units 3 and 4 have been cancelled.

ORIGINAL SIGNED BY:
 Frank Miraglia
 E. A. Licitra, Project Manager
 Licensing Branch #3
 Division of Licensing

cc: Commission

m4

OFFICE	DL BR 3	DL BR 3				
SURNAME	M. Licitra	F. Miraglia	8201210143	811216		
DATE	12/16/81	12/16/81	CF	ADDOCK	05000400	CF

Handwritten text in a rectangular box at the bottom of the page, possibly a signature or a date.