

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8105070275 DOC. DATE: 81/05/05 NOTARIZED: NO
 FACIL: 50-387 Susquehanna Steam Electric Station, Unit 1, Pennsylvania
 50-388 Susquehanna Steam Electric Station, Unit 2, Pennsylvania
 AUTH. NAME: CURTIS, N.W. AUTHOR AFFILIATION: Pennsylvania Power & Light Co.
 RECIP. NAME: EISENHUT, D.G. RECIPIENT AFFILIATION: Division of Licensing

DOCKET #
 05000387
05000388

SUBJECT: Submits update of const completion for facilities. Unit 1 is scheduled for completion in Apr 1982 & Unit 2 in Apr 1983.

DISTRIBUTION CODE: B001S COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: PSAR/FSAR AMDTS and Related Correspondence

NOTES: Send I&E 3 copies FSAR & all amends.
 Send I&E 3 copies FSAR & all amends.

05000387
 05000388

ACTION:	RECIPIENT ID CODE/NAME	COPIES		RECIPIENT ID CODE/NAME	COPIES	
		LTTR	ENCL		LTTR	ENCL
ACTION:	A/D LICENSNG	1	0	LIC BR #2 BC	1	0
	RUSHBROOK, M.	1	0	STARK, R. 04	1	0
INTERNAL:	ACCID EVAL BR26	1	1	AUX SYS BR 07	1	1
	CHEM ENG BR 08	1	1	CONT SYS BR 09	1	1
	CORE PERF BR 10	1	1	EFF TR SYS BR12	1	1
	EMERG PREP 22	1	0	EQUIP QUAL BR13	3	3
	GEOSCIENCES 14	1	1	HUM FACT ENG BR	1	1
	HYD/GEO BR 15	2	2	I&C SYS BR 16	1	1
	I&E. 06	3	3	LIC GUID BR	1	1
	LIC QUAL BR	1	1	MATL ENG BR 17	1	1
	MECH ENG BR 18	1	1	MPA	1	0
	NRC PDR 02	1	1	OELD	1	0
	OP LIC BR	1	1	POWER SYS BR 19	1	1
	PROC/TST REV 20	1	1	QA BR 21	1	1
	RAD ASSESS BR22	1	1	REAC SYS BR 23	1	1
	<u>REG FILE</u> 01	1	1	SIT ANAL BR 24	1	1
STRUCT ENG BR25	1	1				
EXTERNAL:	ACRS 27	16	16	LPDR 03	1	1
	NSIC 05	1	1			

MAY 07 1981

M. J. J.


[Handwritten mark]

0

TOTAL NUMBER OF COPIES REQUIRED: LTR 56 ENCL ~~50~~

NORMAN W. CURTIS
Vice President-Engineering & Construction
821-5381

May 5, 1981



Mr. Darrell G. Eisenhut, Director
Division of Licensing
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

SUSQUEHANNA STEAM ELECTRIC STATION
CONSTRUCTION COMPLETION ESTIMATE
ER 100450 FILE 841-2
PLA-741

Dear Mr. Eisenhut:

The purpose of this letter is to update our best estimate of construction completion dates for the Susquehanna plant. Our schedule for Susquehanna is now as follows:

	<u>Unit 1</u>	<u>Unit 2</u>
Construction Completion	April, 1982	April, 1983

Unit 1 is now 91% complete; Unit 2 is 59% complete.

Very truly yours,

N. W. Curtis

PHH/mks

cc: R. M. Stark

Boo/
s
1/0

A 8105070 275