

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8105120227 DOC. DATE: 81/05/05 NOTARIZED: NO  
 FACIL: 50-367 Susquehanna Steam Electric Station, Unit 1, Pennsylvania  
 50-388 Susquehanna Steam Electric Station, Unit 2, Pennsylvania  
 AUTH. NAME: CURTIS, N.W. AUTHOR AFFILIATION: Pennsylvania Power & Light Co.  
 RECIP. NAME: EISENHUT, D.G. RECIPIENT AFFILIATION: Division of Licensing.

DOCKET #  
 05000387  
05000388

SUBJECT: Updates estimated const completion dates for Units 1 & 2.  
 Unit 1 will be completed during Apr 1982 & Unit 2 will be completed during Apr 1983.

DISTRIBUTION CODE: B001S COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1  
 TITLE: PSAR/FSAR AMDTS and Related Correspondence

NOTES: Send I&E 3 copies, FSAR & all amends.,  
 Send I&E 3 copies, FSAR & all amends.,

05000387  
 05000388

ACTION:	RECIPIENT	COPIES		RECIPIENT	COPIES	
	ID CODE/NAME	LTTR	ENCL		ID CODE/NAME	LTTR
ACTION:	A/D LICENSNG	1	0	LIC BR #2 BC	1	0
	RUSHBROOK, M.	1	0	STARK, R.	1	0
INTERNAL:	ACC.ID: EVAL BR26:	1	0	AUX: SYS BR:	1	0
	CHEM ENG BR 08:	1	0	CONT SYS BR:	1	0
	CORE PERF BR 10	1	0	EFF TR SYS BR:	1	0
	EMERG PREP 22:	1	0	EQUIP QUAL BR:	3	0
	GEUSCIENCES 14:	1	0	HUM FACT ENG BR:	1	0
	HYD/GEO BR 15:	2	0	I&C SYS BR 16	1	0
	I&E 06	3	0	LIC GUID BR	1	0
	LIC QUAL BR	1	0	MATL ENG BR 17	1	0
	MECH ENG BR 18	1	0	MPA	1	0
	NRC POR 02	1	0	OELD	1	0
	OP LIC BR	1	0	POWER SYS BR 19	1	0
	PROC/TST REV 20	1	0	QA BR 21	1	0
	RAD ASSESS BR22	1	0	REAC SYS BR 23	1	0
<u>REG FILE</u> 01	1	0	SIT ANAL BR 24	1	0	
STRUCT ENG BR25	1	0				
EXTERNAL:	ACRS 27	16	16	LPDR 03:	1	0
	NSIC 05	1	1			


TOTAL NUMBER OF COPIES REQUIRED: LTR 56 ENCL 0

**PP&L**

TWO NORTH NINTH STREET, ALLENTOWN, PA. 18101      PHONE: (215) 821-5151

NORMAN W. CURTIS  
Vice President-Engineering & Construction  
821-5381

May 5, 1981



Mr. Darrell G. Eisenhut, Director  
Division of Licensing  
U. S. Nuclear Regulatory Commission  
Washington, D.C. 20555

SUSQUEHANNA STEAM ELECTRIC STATION  
CONSTRUCTION COMPLETION ESTIMATE  
ER 100450                      FILE 841-2  
PLA-741

Dear Mr. Eisenhut:

The purpose of this letter is to update our best estimate of construction completion dates for the Susquehanna plant. Our schedule for Susquehanna is now as follows:

Construction Completion	<u>Unit 1</u> April, 1982	<u>Unit 2</u> April, 1983
-------------------------	------------------------------	------------------------------

Unit 1 is now 91% complete; Unit 2 is 59% complete.

Very truly yours,

Handwritten signature of Norman W. Curtis in cursive.

N. W. Curtis

PHH/mks

cc: R. M. Stark

8105120227

A

Boo1  
S  
1/0