

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. M0002	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. ZEROREQ-NRO-18-0029	5. PROJECT NO. (If applicable)
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-8E06M WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ENERGY RESEARCH INC 6189 EXECUTIVE BLVD ROCKVILLE MD 208523901		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 621211259 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-25-14-E-0002 NRC-HQ-25-16-T-0002	
		10B. DATED (SEE ITEM 13) 09/28/2016	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
2016-X0200-FEEBASED-25-25D004-17-4-118-3002-251A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.243-2 Changes

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to extend the period of performance by three months from February 28, 2018, to May 31, 2018, at no additional cost to the Government. Accordingly Section F - Deliveries or Performance, subsection NRCF030A PERIOD OF PERFORMANCE ALTERNATE I is revised to read as follows:


"This order shall commence on September 30, 2016, and will expire on May 31, 2018. (See FAR 52.216-18 - Ordering)."

All Other terms and conditions remain unchanged.

Total Estimated Cost: \$171,028.48

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ARACELIS PEREZ-ORTIZ
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 02/28/2018

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
 NRC-HQ-25-14-E-0002/NRC-HQ-25-16-T-0002/M0002

PAGE OF
 2 2

NAME OF OFFEROR OR CONTRACTOR
 ENERGY RESEARCH INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Total Obligated Amount: \$171,028.00 LIST OF CHANGES: Reason for Modification : Change Order Period Of Performance End Date changed from 28-FEB-18 to 31-MAY-18 IPP Department ID changed to : CHANGES FOR LINE ITEM NUMBER: 1 End Date changed from 28-FEB-18 to 31-MAY-18 CHANGES FOR LINE ITEM NUMBER: 2 End Date changed from 28-FEB-18 to 31-MAY-18 Period of Performance: 09/30/2016 to 05/31/2018				