



March 05, 2018

U.S. Nuclear Regulatory Commission  
ATTN: Document Control Desk  
Washington D.C. 20555-0001

Reference: License Condition 42 – Annual Update of Figure 8-3  
License SMB-911; Docket No. 40-7580

Pursuant to License Condition 42 of License SMB-911, FMRI, Inc. (FMRI) submits the enclosed updated Figure 8-3 showing the estimated Muskogee, Oklahoma Decommissioning Schedule. The completion of remediation is subject to inherent uncertainties described in the attached Figure 8.3.

If you have any questions, please call me at (918) 687-6303.

Sincerely,

*For Bob*  
*For Bob Compernelle*

Robert Compernelle  
President, FMRI

Enclosure

Copy to: Gregory Chapman NRC  
James Burgess (FMRI)  
Document Control (03-18)

If you have any questions, please call me at (918) 687-6303

NM5501

**FMRI**  
**Muskogee, Oklahoma**  
**Decommissioning Plan**  
**Figure 8-3**  
**(Updated March 2018)**

Task Name	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Year 13	Year 14	Year 15	Year 16	Year 17	Year 18	Year 19	Year 20	Year 21
	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024
Pre Decommissioning Activities																				
Decommissioning Activities																				
Remediation of Pond Nos. 2 and 3																				
Remediation of Pond Nos. 5-9																				
Remediation of Soil Areas																				
Cleaning of Structures and Equipment																				
Final Status Surveys																				
Backfill and Reclamation of Pond Nos. 2 and 3, 5-9 and Soil Areas																				
Groundwater Treatment																				

Figure 8-3 Footnotes on uncertainties and assumptions regarding schedule that include (i.e., but are not limited to):

- Groundwater treatment continues until 2023.
- Fansteel funds FMRI per the schedule above