

Thomas J. Martin
Vice President
Engineering and Construction

Public Service Electric and Gas Company 80 Park Place Newark, N.J. 07101 201/430-8316

July 25, 1979

Mr. Eldon J. Brunner, Chief
Office of Inspection and Enforcement
Reactor Operations and Nuclear Support Branch
U.S. Nuclear Regulatory Commission
Region 1
631 Park Avenue
King of Prussia, Pennsylvania 19406

Dear Mr. Brunner:

OFFICE OF INSPECTION AND ENFORCEMENT
INSPECTION REPORT NUMBER 50-311/79-03
STATUS OF OPEN ITEMS
NO. 2 UNIT
SALEM GENERATING STATION

The above Inspection Report identified twenty-five (25) open items associated with the proposed quality assurance program's implementing procedures which Public Service Electric and Gas Company intends to use upon receipt of the operating license. These items, including committed actions and commitment dates, were discussed in the "b" section of paragraphs 2 through 11 of Inspection Report Number 50-311/79-03.

This is to advise you that we are in compliance with all of the committed actions and dates, except for the items described below. In each case, the revised completion date has been shown.

Item 311/79-03-13: The Technical Document Room, originally scheduled for completion by August 1, 1979 has been rescheduled for completion prior to August 30, 1979.

7910090 025

Mr. Eldon J. Brunner

-2-

7/25/79

Item 311/79-03-25: The increased workload brought about by the influx of recent NRC Bulletins, and the impact of Three Mile Island has required the completion date for the micro-filming of engineering records to be revised from August 1, 1979 to December 31, 1979.

Should additional information be desired, we shall be pleased to discuss it further with you.

Sincerely,

A handwritten signature in cursive script, appearing to read "J. J. Martin". The signature is written in dark ink and is positioned to the right of the word "Sincerely,".