

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-14-D-0010/M0006			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 03/15/2018		6. AWARD DATE 03/15/2018		7. PERIOD OF PERFORMANCE 06/16/2014 TO 06/15/2019		
8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY ALC: DUNS: 027579460 +4: BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000 POC Kim Nekulak TELEPHONE NO. 631-344-7439				9. DELIVER TO MARCOS ROLON US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH BUILDING 11545 ROCKVILLE PIKE MAIL STOP T-10A36 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-7B20M ROCKVILLE MD 20852-2738 POC Carolyn A. Cooper TELEPHONE NO. 301-415-6734				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID		
				15. PROJECT TITLE REVIEW OF STANDARD FOR SAFETY-RELATED COMPOSITE MO		
16. ACCOUNTING DATA N/A						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	NRC-HQ-60-14-D-0010 Master IAA: N/A The purpose of this modification is to extend the period of performance of the Agreement from September 30, 2018 to June 15, 2019, at no extra cost to the Government. Accordingly, the agreement is hereby modified: "The period of performance of this Agreement is from June 16, 2014 through June 15, 2019. The Deliverable Schedule is modified as follows: Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE		25c. DATE		26b. CONTRACTING OFFICER CAROLYN A. COOPER		26c. DATE 03/30/2018

Deliverables (as listed in agreement):

Draft Final Report - Revised Due Date: July 31, 2018

Results Review Briefing - Revised Due Date: September 15, 2018

Final Report - Revised Due Date: February 15, 2019"

All other terms and conditions of the subject Agreement, including the ceiling amount of \$784,533.00, remain unchanged.

ALC: 31000001

DUNS: 040535809

TAS: 31X0200.320