

# Unit 4 deaerator – Sept. 2017



# Unit 3 Super Pour – Sept. 2017



# Unit 3 CA03 module – Oct. 2017



# Unit 3 IRWST floor liner plate – Oct. 2017



# Unit 3 Personnel Air Lock – Nov. 2017



# Unit 4 CA02 – Nov. 2017



# Unit 3 IRWST column – Dec. 2017



# Substantial completion of PAP – Dec. 2017





# Unit 3 Pressurizer – Jan. 2017



# Unit 3 Stargate – Jan. 2017



# Unit 3 concrete placement 105'2-107'2 – Feb. 2017



# Unit 3 Electrical Penetration Assemblies – Feb. 2017



# Unit 4 Turbine Tabletop – March 2017



# Unit 4 Reactor Vessel Placement – March 2017

