

Public Service
Electric and Gas
Company

Stanley LaBruna

Public Service Electric and Gas Company P.O. Box 236, Hancocks Bridge, NJ 08038 609-339-1200

Vice President - Nuclear Operations

DEC 19 1991

NLR-N91197

U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, DC 20555

Gentlemen:

APPENDIX R CABLE WRAP STATUS UPDATE
FACILITY OPERATING LICENSE NOS. DPR-70 AND DPR-75
SALEM GENERATING STATION UNIT NOS. 1 AND 2
DOCKET NOS. 50-272 AND 50-311

In our letter, NLR-N91056, dated April 4, 1991, Public Service Electric and Gas Company (PSE&G) committed to advise the NRC on the completion of engineering and installation milestones for the balance of our Appendix R Cable Wrap Project. In continuation of our compliance with that commitment, please be advised that the milestones listed in Attachment 1 have been completed.

Should you have any questions, we will be pleased to discuss them with you.

Sincerely,



Attachment

C Mr. T. T. Martin, Administrator
USNRC Region I

Mr. J. C. Stone
USNRC Licensing Project Manager

Mr. C. J. Anderson
USNRC Region I

Mr. T. P. Johnson
USNRC Senior Resident Inspector

Mr. K. Tosch, Chief
Bureau of Nuclear Engineering
New Jersey Department of Environmental Protection

11
10
9
8
7
6
5
4
3
2
1

9112310233 911219
PDR ADCK 05000272
P PDR

4006

ATTACHMENT 1

MILESTONE COMPLETION

- * Fire Area 2FA-AB-064A, DCP 2EC-3050 - Installation was completed on October 17, 1991,
- * Fire Area 1FA-MP-078I, DCP 1EC-3075 - Installation was completed on October 25, 1991, and
- * Fire Area 2FA-MP-078I, DCP 2EC-3067 - Installation was completed on October 25, 1991.

Installation completion dates are defined as the completion of the Design Change Package, Part "A", closeout checklists.