

VIRGINIA ELECTRIC AND POWER COMPANY
RICHMOND, VIRGINIA 23261

January 2, 1980

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
Attention: Mr. Albert Schwencer, Chief
Operating Reactors Branch No. 1
Division of Operating Reactors
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Serial No. 1183
PO/HSM:smv
Docket Nos: 50-280
50-281
License Nos: DPR-32
DPR-37

Dear Mr. Denton:

At the present time, the steam generator replacement activities on Surry Unit 2 are nearing completion (approximately 98% complete). The tasks which remain are essentially the refueling and startup activities. For this reason, on December 31, 1979, the steam generator replacement will be considered complete for the purpose of progress reporting requirements in amendment 46 to the operating license for Surry Unit No. 2. As required by amendment 46, a final report will be issued 60 days thereafter by February 29, 1980. The tasks which will not have been completed by December 31, 1979 are as follows:

1. Refueling
2. Hydrostatic Testing (presently in progress)
3. Installation of Insulation
4. Reassembly of the Shroud Cooling System
5. Touch-up Painting

All of these tasks have been previously performed so that the occupational exposure can be estimated for these tasks based on past experience. The exposure for these tasks will then be added to the actual exposure as of December 31, 1979 to determine the total occupational exposure.

If you have any questions on this matter, do not hesitate to contact us.

Very truly yours,

C. M. Stallings

C. M. Stallings
Vice President - Power Supply
And Production Operations

HSM/smv:3B23

cc: Mr. James P. O'Reilly, Director
Office of Inspection and Enforcement
Region II

8001040

A001
s
1/0

555