

VIRGINIA ELECTRIC AND POWER COMPANY  
RICHMOND, VIRGINIA 23261

April 23, 1992

United States Nuclear Regulatory Commission  
Attention: Document Control Desk  
Washington, D. C. 20555

Serial No. 91-621  
NEP/WFR/acm R1  
Docket Nos. 50-280  
50-281  
License Nos. DPR-32  
DPR-37

Gentlemen:

**VIRGINIA ELECTRIC AND POWER COMPANY**  
**SURRY POWER STATION UNITS 1 AND 2**  
**IMPLEMENTATION DATE FOR PROVISIONS OF**  
**GENERIC LETTER 91-14**  
**EMERGENCY TELECOMMUNICATIONS**

In NRC Generic Letter (GL) 91-14 issued September 23, 1991, Enclosure 2, Licensee Support for Upgrade to the Emergency Telecommunications System, described the licensee efforts that may be required, and the various factors which affect the required work concerning the installation and use of the Federal Telecommunications System (FTS) 2000 network for emergency telecommunications. The Generic Letter further stated it is expected that licensees would complete the remaining installation effort as identified in Enclosure 2 within ninety days. It is our understanding that the ninety day schedule would be initiated upon receipt of the FTS 2000 service.

Virginia Electric and Power Company will complete the actions pertaining to the installation effort at Surry Power Station by May 8, 1992. Attachment 1 provides a detailed schedule of actions that have been, or will be, taken in order to comply with GL 91-14. Discussions with the Technical Contacts noted in GL 91-14 were helpful in determining the schedule provided in Attachment 1.

Should you have any questions, please contact us.

Very truly yours,



for W. L. Stewart  
Senior Vice President - Nuclear

Attachment

cc: U. S. Nuclear Regulatory Commission  
Region II  
101 Marietta Street, N. W.  
Suite 2900  
Atlanta, Georgia 30323

Mr. M. W. Branch  
NRC Senior Resident Inspector  
Surry Power Station

27  
9204280032 920423  
PDR ADOCK 05000280  
F PDR

A001  
110

**ATTACHMENT 1**

**GENERIC LETTER 91-14**  
**EMERGENCY TELECOMMUNICATIONS**

**SURRY POWER STATION**  
**IMPLEMENTATION SCHEDULE**

**GENERIC LETTER 91-14  
EMERGENCY TELECOMMUNICATIONS**

**SURRY POWER STATION  
IMPLEMENTATION SCHEDULE**

<b><u>TASK COMPLETED</u></b>	<b><u>SCHEDULED DATE</u></b>
Receipt of Service*	1-22-92
Receipt of Instruments	4-1-92
Conference Call with NRC Technical Contact	4-13-92
Drafting of FTS 2000 Test Procedures	5-8-92
Prepared to Initiate 30-Day Testing Period	5-8-92

- \* This is the date that the local telephone carrier began installation of FTS 2000 service and serves as the start date for the ninety day period indicated on page 2 of Generic Letter 91-14.