

INTERIM REPORT

ACCESSION NO. _____
ORNL/HASRD-46

Contract Program or Project Title: Safeguards Analysis for Byproduct Materials and Small Quantities of SNM

Subject of this Document: Technical Progress

Type of Document: Monthly Progress Report
July 1979

Author(s), Affiliation and Address: R. O. Chester, K. A. Kirkscey,
and M. L. Randolph
Health and Safety Research
Division*

Date of Document: August 17, 1979

NRC Individual and NRC Office or Division
to Whom Inquiries Should be Addressed: Mr. Gladstone S. Lewis, Jr.
Office of Nuclear Material
Safety and Safeguards

This document was prepared primarily for preliminary or internal use. It has not received full review and approval. Since there may be substantive changes, this document should not be considered final.

Prepared for
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555
Under Interagency Agreement DOE #40-549-75
NRC FIN No. B6108

*Oak Ridge National Laboratory
Oak Ridge, Tennessee 37830
operated by
Union Carbide Corporation
for the
U. S. Department of Energy

INTERIM REPORT

925 735
7909070 063
NRC Research and Technical
Assistance Report

MONTHLY PROGRESS REPORT
FOR JULY 1979

SAFEGUARDS ANALYSIS FOR BYPRODUCT MATERIALS
AND SMALL QUANTITIES OF SNM
(189 No. B6108)

Health and Safety Research Division
Oak Ridge National Laboratory

PRINCIPAL SCIENTIST: R. O. Chester

OBJECTIVE:

The principal objective of this analysis is to examine the question of whether the risk and consequences of theft or sabotage of facilities or vehicles containing small quantities of special nuclear materials (SNM), and byproduct materials are such that licensees should be required to adopt further measures to safeguard them. Phase one of this study was an initial screening of these materials. From this screening, candidates for further consideration were identified. In the course of phase two, a detailed examination will be made of the conditions of possession, use, and shipment of the materials identified in phase one. The characterization of the conditions of possession, use, or shipment will identify any current conditions of the referenced materials that contribute significantly to either the protection from or vulnerability to potential attempts at theft, diversion, or sabotage.

TECHNICAL PROGRESS:

Subtask 1a (Calculate health effects for materials identified in Phase 1)
Work in progress.

Subtask 1b (Detailed description of delivery methods and conditions in Phase 1)

This task is being re-examined in light of further documentation, as suggested during Program Review meeting.

Subtask 1c (Literature review of acceptability of involuntary risk of cancer induction)

Expansion of first draft report is in progress.

Subtask 1d (Description of impact of meteorology on threat)

Consultation with local meteorology specialist on localized meteorology effects is continuing.

Subtask 1e (Table of Phase 1 material screening results)

Table and description of Phase I screening results was delivered several months ago. A new table, based more directly on health effects (as suggested during June Program Review) and re-examination of Phase 1 criteria is being prepared.

Subtask 1f (Project status reports, quarterly and final)

Draft of minutes of June Program Review Meeting are being incorporated into the Quarterly Status Report.

925 136

**NRC Research and Technical
Assistance Report**

Subtask 1g (Develop plan for obtaining information from sources/licensees)

Original plan as outlined in October 30, 1978 letter to Holz is being re-examined.

Subtask 2a (Clearances to contact sources/licensees)

Results of pending subtask 1g need to be reviewed and approved by NRC before clearances can be processed.

Subtask 2b (Prepare list of sources/licensees)

Original list given in October 30, 1978 letter to Holz is being re-examined.

Subtasks 2c, 2d and 2e (Initiate contact with sources/licensees; prepare updated list of materials to be analyzed; and analyze possible threat of materials on updated list)

These subtasks are not scheduled to start until later.


BUDGET AND TECHNICAL MANPOWER EXPENDITURES (FY 1979)

<u>Reporting Period</u>	<u>Project Costs, \$</u>	<u>Technical Support, Man-months</u>
July 1979	17,125	3.0
Total to Date	64,774	11.7
Estimated Cost to Completion	45,226	5.1

MONTHLY EXPENDITURES FY 1979 (\$1000)

	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.
Monthly Projected:	3	3	3	3	15	14	15	12	12	12	10	8
Monthly Actual:	10*	8*	-18*	11	5	5	7	8	12	17		

Total Expenditures** (thousands of dollars)



POOR ORIGINAL

1978

1979

Months FY 1979

*Project was inadvertently overcharged for October and November. This error was corrected with a credit in December, bringing the total expenditures to 0 as of December 31.

**Areas with shading sloping downward from left to right represent projected costs; areas with shading sloping upward represent actual costs.

INTERNAL DISTRIBUTION

1. R. O. Chester, Bldg. 7509
2. D. K. Halford, Bldg. 7509
3. K. A. Kirkscey, Bldg. 7509
4. M. L. Randolph, Bldg. 7509
5. B. S. Varnadore, Bldg. 7509
6. P. S. Rohwer, Bldg. 7509
7. F. R. Mynatt, Bldg. 9201-3, Y-12, Mail Stop 2
8. Laboratory Records - RC

EXTERNAL DISTRIBUTION

- 9-10. Gladstone S. Lewis, Jr., Office of Nuclear Material Safety and Safeguards, Mail Stop 881-55, Nuclear Regulatory Commission, Washington, DC 20555
11. Office of the Director, Nuclear Material Safety and Safeguards, Nuclear Regulatory Commission, Washington, DC 20555 (Attn: Program Support)
- 12-13. Division of Technical Information and Document Control, NRC
- 14-15. Technical Information Center, DOE-OR