

IOWA ELECTRIC LIGHT AND POWER COMPANY

General Office

CEDAR RAPIDS, IOWA

January 19, 1979
S79-50

LEE LIU

SENIOR VICE PRESIDENT - ENGINEERING

Mr. Harold Denton
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Denton:


The completion of construction and checkout of the hardware modifications committed to in the Duane Arnold Energy Center (DAEC) Modified Amended Security Plan (MASP) will not be completed on February 23, 1979.

Enclosed herewith are our proposed compensatory measures for those hardware elements that will not be completed. As an individual hardware element is completed and made operational, the commitments in the MASP will supersede the corresponding enclosed compensatory measure.

This letter and attachment hereto amends our MASP as specified above. The compensatory measures proposed meet the requirements of 10 CFR 73.55.

The enclosed amendment is to be withheld from public disclosure in accordance with 10 CFR 2.790.

Very truly yours,



Lee Liu
Senior Vice President, Engineering

LL/KAM/1w

cc: D. Arnold
R. Lowenstein
L. Root
A58-A1
A-53

7902026166

5002
5/11