



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D. C. 20555

JAN 5 1979

Docket Nos: 50-413  
50-414

MEMORANDUM FOR: Steven A. Varga, Chief, Light Water Reactors  
Branch No. 4, DPM

FROM: Harley Silver, Project Manager, Light Water  
Reactors Branch No. 4, DPM

SUBJECT: FORTHCOMING VISIT TO CATAWBA NUCLEAR STATION

Date & Time: January 24 and 25, 1979  
8:00 a.m.

Location: Catawba Nuclear Station


Purpose: NRC Forecast Panel Fuel Load  
Date Assessment (See attached agenda)

Participants: Duke Power Company

As required

NRC

H. Silver  
W. Lovelace  
S. Kari  
C. McFarland

  
Harley Silver, Project Manager  
Light Water Reactors Branch No. 4  
Division of Project Management

Enclosure:  
As stated

cc: See next page

7901120229

A

Duke Power Company

JAN 5 1979

ccs:

William H. Grigg, Esq.  
Duke Power Company  
P. O. Box 33189  
Charlotte, North Carolina 28242

William L. Porter, Esq.  
Duke Power Company  
P. O. Box 33189  
Charlotte, North Carolina 28242

J. Michael McGarry III, Esq.  
Debevoise & Liberman  
700 Shoreham Building  
806 15th Street, NW  
Washington, D. C. 20006

Mr. Jesse L. Riley, President  
Carolina Environmental Study Group  
854 Henley Place  
Charlotte, North Carolina 28208

M. Richbourg Roberson, Esq.  
Staff Attorney  
Attorney General's Office  
P. O. Box 11549  
Columbia, South Carolina 29211

Walton J. McLeod, Jr., Esq.  
General Counsel  
South Carolina State Board of Health  
J. Marion Sims Building  
2600 Bull Street  
Columbia, South Carolina 29201

James W. Burch, Director  
Nuclear Advisory Counsel  
2600 Bull Street  
Columbia, South Carolina 29201

TENTATIVE AGENDA

JAN 5 1979

NRC SITE VISIT TO CATAWBA NUCLEAR STATION

January 24 - 25, 1979

- General Purpose of Visit - Discussion of overall project status, observation of construction activities in progress and detailed discussion of project schedule to enable the NRC Forecast Panel to confirm the scheduled fuel load date for Units 1 and 2.
- 1st day
- NRC Presentation on Scope of Forecast and Purpose of Visit.
- Licensee overview of plant project.
- A. Utility commitments on power.
  - B. Overview of construction management organization(s) and activities.
  - C. Project schedule (major milestones), including schedule for licensing.
  - D. Anticipated weather, financial problems, etc.
  - E. Actual and Proposed Work Force - Productivity.
  - F. Material Quantities - total and presently completed.
- Detailed discussion on engineering and design efforts.
- LUNCH BREAK
- Tour of plant site and observation of construction activities.
- Brief discussion on construction activities/problems/installation rates of various material quantities.
- A. Civil/Structural
  - B. Electrical

JAN 5 1979

C. Piping

D. Mechanical

E. Instrumentation and Air

2nd day

Detailed discussion on procurement activities.

Detailed discussion with scheduling staff.

Discussion with plant operational staff and review of pre-op testing plans.

NRC Presentation of Summary and Conclusions.

MEETING NOTICE DISTRIBUTION

JAN 5 1979

Docket File  
NRC PDR  
Local PDR  
TIC  
LWR #4 File  
NPR Reading  
H. Denton  
E. Case  
D. Crutchfield  
D. Bunch  
R. Boyd  
D. Vassallo  
D. Skovholt  
W. Gammill  
F. Williams  
J. Stolz  
R. Baer  
O. Parr  
S. Varga  
R. Clark  
T. Speis  
P. Collins  
C. Heltemes  
R. Houston  
R. Mattson  
R. DeYoung  
D. Muller  
ACRS (16)  
L. Crocker  
H. Berkow  
Project Manager: H. Silver  
Attorney, ELD  
IE (3)  
SD (7)  
M. Service  
Receptionist  
L. Rubenstein

J. Knight  
D. Ross  
R. Tedesco  
S. Pawlicki  
Chief, SEB  
K. Kniel  
W. Haass  
T. Novak  
Z. Rosztoczy  
R. Bosnak  
Chief, ICSB  
W. Butler  
F. Rosa  
V. Moore  
R. Vollmer  
M. Ernst  
R. Denise  
R. Ballard  
B. Youngblood  
W. Regan  
G. Chipman  
J. Collins  
W. Kreger  
G. Lear  
M. Spangler  
V. Benaroya  
J. Stepp  
L. Hulman  
H. Ornstein  
L. Dreher  
B. Faulkenberry  
Participants: W. Lovelace  
S. Kari  
C. McFarland