



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D. C. 20555

JANUARY 26 1980

Docket No. 50-334

Mr. C. N. Dunn, Vice President  
Operations Division  
Duquense Light Company  
435 Sixth Avenue  
Pittsburgh, Pennsylvania 15219

Dear Mr. Dunn:

We are in receipt of your letters of November 5 and December 27, 1979 on the implementation schedule of fire protection modification and although we understand your request for revised schedules for the items in your letter, we feel you should have all these modifications complete before reactor startup following the current outage. Of the modifications mentioned, only the fire doors installation schedule is questionable.

If with further examination you find these installations may not be complete before startup, you are requested to submit to this office 30 days before startup, the specific details of the modification. These details should include dates of purchase orders, requested delivery dates, manufacture's name(s) and address(es), dates the engineering of the modifications began, specific details of the modifications which delayed installation, and any other information including your efforts to obtain material from other suppliers which would support a conclusion that the installation schedule was unavoidably delayed.

If you have any questions in this matter, please let us know.

Sincerely,

A handwritten signature in cursive script, appearing to read "A. Schwencer".

A. Schwencer, Chief  
Operating Reactors Branch #1  
Division of Operating Reactors

F

8002150

168