



Consumers  
Power  
Company

TIC

General Offices: 212 West Michigan Avenue, Jackson, Michigan 49201 • Area Code 517 788-0550

January 9, 1980

Mr. James G. Keppler, Regional Director  
Office of Inspection & Enforcement, Region III  
U.S. Nuclear Regulatory Commission  
Glen Ellyn, IL 60136


50-329/330

MIDLAND PROJECT GWO 7020  
NRC SCHEDULE  
FILE: 0652.1 SERIAL: CSM-0209

The schedule for the Midland Project is currently under review and will be revised with the issuance of Forecast #6 late in January 1980. Rather than update the NRC Yellow Book with incomplete information at this time, we propose that the last transmittal (September, 1979) be used until the new schedule is finalized. The new information will be submitted upon completion rather than waiting for the next submittal date of May, 1980.

Unless we hear otherwise, we will assume that the above meets with your approval and will submit the new schedule when available, but no later than May, 1980.

Construction percent is 60% for Unit 1 and 64% for Unit 2. Engineering is 79% complete.

  
D.B. Miller  
Site Manager

DBM/ZAJ

CC: W.G. Lovelace, Chief of Plans

Sent to PDR 1-22-80  
per JGK

A

JAN 14 1980  
8002190

342

