



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

November 16, 1979

Essex Corporation
333 North Fairfax Street
Alexandria, VA 22314
Attn: R. Foote

Gentlemen:

Subject: Contract No. NRC-04-79-209

Pursuant to my November 15, 1979, telecon with your Mr. Richard Foote, it is requested that you submit a cost estimate for performance of the attached proposed revisions to the scope of work.

Please provide me two (2) signed copies of your cost proposal as soon as possible.

Sincerely,

A handwritten signature in cursive script, reading "Timothy F. Hagan", is written over a horizontal line.

Timothy F. Hagan, Contract Specialist
Administrative Contracts Branch
Division of Contracts
Office of Administration

Attachment: As stated

bcc: ✓ G. Chipman

8001220 763

P

A. Modify contract as follows:

Section F - description/specification,

F.3 Task A4.

Add Para. e.

"In addition to the two plants evaluated under 4.a. through d above, evaluate one additional nuclear plant as in 4a through d. If appropriate arrangements can be made by the contract manager, this plant shall be a Burns and Roe design contemporary to TMI-2."

This task is estimated to involve one man-month of professional effort.

Add the following task

"Task D -- Final Report Clarification"

1. After submittal of the final report, the contractor shall be available on an as needed basis, to provide clarification of data and findings of the final report. Any work expenditures for this purpose shall have the prior approval of the Contract Manager.

This task will be limited to less than two man-months of professional effort

F.4 Deliverables

Change as follows

- 1.a. Letter report every 2 weeks through completion of the final report and within 30 days of any subsequent approved expenditures.
- b. Preliminary Draft letter report of all findings by October 22, 1979.
- c. NRC will provide comments by November 5, 1979. A draft letter report incorporating NRC comments shall be provided to NRC by November 30, 1979 with a final letter report due before December 24, 1979.

These changes are at no additional cost to the government.

2. Contractor may be required to deliver the CR mock-up to the Washington, D.C. metropolitan area. If the mock-up is not requested by the NRC by December 15, 1979,

the contractor may dispose of the mock-up (for cost proposal purposes, assume that the CR mock-up will have to be delivered to NRC, Washington, D.C.)

3. The contractor shall be available to brief NRC Commissioners and other groups (not to exceed 10 briefings or hearings) regarding their work and findings on an as needed basis from completion of the final report to termination of the contract.

No additional cost to the government.

Section H - Deliveries or Performance

H.1 Period of Performance

The period of performance for the work required hereunder shall commence as of the effective date of the contract and shall expire on December 31, 1980. After December 31, 1979, all expenditures by the contractor must have prior approval by the Contract Manager.

This change is at no additional cost to the government.