

ATOMIC ENERGY COMMISSION

DOCKET NO. 50-270

DUKE POWER COMPANY

Order Extending Provisional Construction Permit Completion Date

By application dated January 25, 1972, Duke Power Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-34. The permit authorizes the construction of a pressurized water nuclear reactor designated as the Oconee Nuclear Station Unit 2 at the applicant's site in Oconee County, South Carolina, approximately eight miles northeast of Seneca, South Carolina.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-34 is extended from February 28, 1972 to February 28, 1973.

FOR THE ATOMIC ENERGY COMMISSION

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Date of Issuance:

MAR 1 1972

8001140 724

CAPTION:

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT
COMPLETION DATE

SUMMARY:

DUKE POWER COMPANY, Docket No. 50-270
The Atomic Energy Commission has issued an Order
extending the construction completion date for the
Oconee Nuclear Station Unit 2 located on the Company's
site in Oconee County, South Carolina.

POOR ORIGINAL