

Docket No. 50-313

JUN 14 1972

DISTRIBUTION

Docket ~~50-313~~ ~~50-313~~ DJSkovholt
AEC PDR HDenton
Local PDR PFCollins
L Reading PWR Branch Chiefs
PWR-4 Reading RWKlecker
OGC CHEbron
RSBoyd JDelaney
RO (3) VHWilson (2)
NDube (3) RBernero
MJinks (2)
RTedesco
RCDeYoung

Arkansas Power and Light Company
ATTN: Mr. J. D. Phillips
Vice President &
Chief Engineer
Sixth & Pine Streets
Pine Bluff, Arkansas 71601

POOR ORIGINAL

Gentlemen:

The Atomic Energy Commission has issued an Order extending the completion date for Arkansas Power & Light Company's Arkansas Nuclear One, Unit 1. In lieu of the completion date of July 1, 1972, as specified previously in Construction Permit No. CPPR-57, the latest completion date has been extended to July 1, 1973.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication is enclosed for your information.

Sincerely,

Original signed by
R. C. DeYoung

R. C. DeYoung, Assistant Director
for Pressurized Water Reactors
Directorate of Licensing

Enclosure:
Order Extending Construction
Completion Date

cc w/encl.:
Horace Jewell, Esq.
House, Holms & Jewell
1550 Tower Building
Little Rock, Arkansas 72201

bcc w/encl: HJMcAlduff, ORO
HMueller, GMR/H
JAHarris, IS
JRBuchanan, ORNL
TWLaughlin, DTIE
AAWells, ASLBP
NHGoodrich, ASLBP
SRobinson, SECY
JSaitzman, SLR
ST. George T. Arnold, ORNL

OFFICE	L:AD/PWRs	L:PWR-4	L:PWR-4	L:AD/PWRs	OGC MASSAR
SURNAME	EIGoulbourne:emp	RBernero	ASchwencer	RCDeYoung	
DATE	6/12/72	6/12/72	6/12/72	6/13/72	6/13/72