

8005149612 TIC

INTERIM REPORT

April 30, 1980

Accession No. _____
Contractors Report No. _____

Contract Program or Project Title: The Impact of Decontamination on LWR Radwaste Treatment Systems, and Decontamination as a Precursor to Decommissioning

Subject of this Document: Reporting for March 1980

Type of Document: Informal monthly progress report

Author(s): Lyle D. Perrigo

Date of Document: April 21, 1980

Responsible NRC Individual and NRC Office or Division: _____

Donald E. Solberg, Chief, Systems Performance Research Branch, SAFER:RES

This document was prepared primarily for preliminary or internal use. It has not received full review and approval. Since there may be substantive changes, this document should not be considered final.

Prepared by
Battelle
Pacific Northwest Laboratories
P.O. Box 999
Richland, Washington, 99352

Prepared for
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Distribution

- G. Calkins, SD
- C. Feldman, SD
- R. Emch, NRR
- L. Barrett, NRR
- P. Erickson, NRR
- A. Abriss, MNSS
- T. Johnson, NMSS
- R. Bangart, NRR

NRC FIN No. B2303

INTERIM REPORT

NRC Research and Technical Assistance Report

April 21, 1980



Battelle

Pacific Northwest Laboratories
P.O. Box 999
Richland, Washington U.S.A. 99352
Telephone (509) 375-2113

Telex 15-2874

Mr. Donald E. Solberg
Office of Nuclear
Regulatory Research
U.S. Nuclear Regulatory
Commission
Mail Stop 1130-SS
Washington, D.C. 20555

Dear Mr. Solberg:

PNL has continued programmatic work on the two NRC projects sponsored by your office entitled "The Impact of Decontamination on LWR Radwaste Treatment Systems" and "Decontamination as a Precursor to Decommissioning."

March activities for the first of these two projects were:

- The final report for Tasks 16 work was published and distributed in late March. The report masters were recently mailed to you.
- I attended the first meeting of the TMI Technical Planning Group 2.2 at Rockville, Maryland on March 26, 1980. Most of the time was spent on handling details concerned with the publication of the Hershey, Pennsylvania decontamination workshop proceedings and establishing the scope of work to be undertaken by the group.
- Task 7 expenditures through March 30, 1980 were \$27,062. Total project expenditures on that date were \$170,364.

Information for March for the second named project follows:

- A significant amount of the March effort on this project was placed on reviewing the literature found during the search for background information. This review effort is supported in part by an NRC project at PNL funded by G. Knighton.
- Planning and preparation activities for the receipt and laboratory treatment of specimens from the Pathfinder and Indian Point Reactors continued. Our latest information is that specimens for our experimental work will likely be ready for our work in late July.
- Expenditures as of March 30, 1980 were \$22,671.

Kindest regards.

Sincerely,

Lyle D. Perrigo

Lyle D. Perrigo, Manager
Applications and Project
Technology Section

cc: JT Collins-NRC
RL Dillon-PNL

NRC Research and Technical
Assistance Report