

# Los Alamos

Los Alamos National Laboratory  
Los Alamos, New Mexico 87545

DATE October 22, 1985  
IN REPLY REFER TO Q-6-85-140 (R21W)  
MAIL STOP K557  
TELEPHONE (505) 667-9207  
FTS 843-9207

## Safety Assessment

Mr. D. M. Carlson  
US Nuclear Regulatory Commission  
Fuel Facility SG Licensing Branch  
Division of Safeguards  
Mail Stop 881-SS  
7915 Eastern Avenue  
Silver Spring, MD 20555

Dear Don:

SUBJECT: NONPOWER REACTOR SABOTAGE STUDY (R21W) STATUS REPORT FOR  
SEPTEMBER 1985


During this reporting period, TRAC runs for the Georgia Tech Reactor were completed and results obtained.

Because of significant problems during initial operation of the Tempest-approved word processor, the report on the National Bureau of Standards, the University of Missouri, and the Georgia Tech Research reactors was again delayed.

Approximately \$44,700 was charged against the project in September 1985. To date the cumulative charges total \$241,500. The breakdown of costs is as follows.

	September 1985 (\$k)	Fiscal Year to date (\$k)
Man-months cost	0.0	148.5
Travel costs	0.9	13.4
A.D.P.	3.8	13.5
Outside contracts	39.9	50.5
Other costs	<u>0.1</u>	<u>15.6</u>
Total cost	44.7	241.5
Man-months effort	0.0	20.1

Sincerely,



W. D. Zerwekh

8911140307 891101  
PDR FOIA  
KUPERMAB9-451 PDR

WDZ/jl

Dist. on p. 2

B/41

Mr. O. M. Carlson  
Q-6-85-140

-2-

October 22, 1985

Cy: Office of the Director, NMSS (Attn: Program Support)  
L. H. Sullivan/J. R. Ireland, Q-D0/RS, MS K552  
W. S. Gregory, Q-6, MS K557  
J. E. Hyder, Q-6, MS K557  
CRM-4 (2), MS A150  
Q-6 File