

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. AMENDMENT/MODIFICATION NO. Forty-Six (46)	3. EFFECTIVE DATE 10/10/89	4. REQUISITION/PURCHASE REQ. NO. NMS-87-004 dtd 9/18/89	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts & Property Management Washington, DC 20555		7. ADMINISTERED BY (If other than Item 6)	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Science Applications International Corporation Environmental Technology Group 1710 Goodridge Drive, MS G-6-1 McLean VA 22101	(A)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-87-004
		10B. DATED (SEE ITEM 13) 10/10/86
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



(A)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as change in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
XX	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Paragraph G.10 of the contract
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) THOMAS J RODEHAU SR. CONTRACT REPRESENTATIVE	15B. CONTRACT SUBJECT MATTER	15C. DATE SIGNED 10/30/89	15D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Paul J. Edgeworth, Contracting Officer	15E. DATE SIGNED 10/26/89
				

8911140329 891030
PDR CONTR
NRC-02-87-004 PDC

This modification definitizes Task Order No. 23, "Environmental Assessment for License Renewal of Rockwell International Corporation Santa Susana Field Laboratories".

1. Pursuant to paragraph G.10, Task Orders, the contractor is authorized to perform Task Order No. 23 in accordance with contractor's proposal dated October 3, 1989, as revised by telecon on October 5, 1989, between Barbara Meehan, NRC, and Tom Rodehau, SAIC, wherein it was agreed to reduce indirect overheads from \$29,787 to \$29,245; other direct costs from \$23,699.00 to \$20,565.00; G&A from \$7,768.00 to \$7,431.00, and fee from \$8,545.00 to \$6,540.00 and with the attached Statement of Work.

Task Order 23 shall be in effect from the date shown in block 3 of the SF30 through November 30, 1990. The total cost ceiling of this task is \$83,278.00 of which \$81,738.00 represents the total estimated cost and \$6,540.00 represents the fixed fee.

The following individuals are considered to be essential to the successful performance of this task order: D. Ryan, J. Hammelman, R. Belanger, L. Peeters

The contractor agrees that such personnel shall not be removed from the effort under the task order without compliance with Contract Clause H.1, Key Personnel.

It is estimated that the amount of \$9,800.00 currently obligated to this task order will cover performance of the task through November 30, 1989.

NOTICE OF INCREMENTAL FUNDING

Sufficient funds are not presently available to cover the totality of work required pursuant to this Task order over its entire period of performance. The balance of funds will be obligated by modification to this Task Order, up to the full estimated amount subject to the availability of funds. While it is the Government's intention to incrementally fund this Task Order up to its full estimated over its full period of performance, at no time will the Government reimburse the Contractor for costs incurred in excess of the then applicable level of obligation. At any time during the performance of this Task Order, any work performed and cost incurred by the Contractor in excess of this applicable level of obligation are accomplished at the sole risk of the Contractor.

Clause 52.232-22 "Limitation of Funds" shall supersede Clause 52.232-20 "Limitation of Costs" until such time as this Task Order is fully funded.

All other terms and conditions, including the ceiling amount of \$2,100,000.00, remain the same.