

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. MODIFICATION NO. Ten (10) 2. EFFECTIVE DATE 7/25/80 3. REQUISITION/PURCHASE REQUEST NO. ADM-78-580 #13 4. PROJECT NO. (If applicable)

5. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, D.C. 20555 6. ADMINISTERED BY (If other than block 5)

7. CONTRACTOR NAME AND ADDRESS: TERA Advanced Services Corporation, 2150 Shattuck Avenue, Berkeley, California 94704. 8. AMENDMENT OF SOLICITATION NO. [ ] DATED [ ] (See block 9). MODIFICATION OF CONTRACT/ORDER NO. NRC-10-78-580 [X] DATED 6/3/78 (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS. [ ] The above numbered solicitation is amended as set forth in block 12. [ ] is extended, [ ] is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods: (a) By signing and returning copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required) No Change

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. (a) [X] This Change Order is issued pursuant to Changes Clause, Para 2 of Section 4 of this contract. The Changes set forth in block 12 are made to the above numbered contract/order. (b) [ ] The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12. (c) [ ] This Supplemental Agreement is entered into pursuant to authority of [ ] It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION. A. The contractor is hereby directed to prepare for and conduct the installation of a DCS digital terminal at each of the NRC Regional Offices. Additionally the contractor shall conduct training sessions for the Regional Office staff at each location to insure their awareness of the systems capabilities and operations. The COAR will identify which terminals are to be packed and transported to the Regional Offices. A schedule for installation follows: Region I: U.S. Nuclear Regulatory Commission Region I, 631 Park Avenue, King of Prussia, Pennsylvania 19406, Point of Contact -- Michael Perkins, January 16, 1981. Region II: U.S. Nuclear Regulatory Commission Region II, 101 Marietta Street, Suite 3100, Atlanta, Georgia 30303, Point of Contact -- Pierce Skinner, September 27, 1980.

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. [X] CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT [ ] CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR BY [Signature of person authorized to sign] 17. UNITED STATES OF AMERICA BY [Signature of Contracting Officer]

15. NAME AND TITLE OF SIGNER (Type or print) 16. DATE SIGNED 18. NAME OF CONTRACTING OFFICER (Type or print) Mary Jo Mattia 19. DATE SIGNED 8/5/80

Modification Ten (10)  
NRC-10-78-580  
Page 2

Region III	U.S. Nuclear Regulatory Commission Region III 799 Roosevelt Road Glen Ellyn, Illinois 60137
October 11, 1980	Point of Contact -- Pearl Smidth
Region IV	U.S. Nuclear Regulatory Commission Region IV 611 Ryan Plaza Suite 1000 Arlington, Texas 76011
October 11, 1980	Point of Contact -- Leo Floyd
Region V	U.S. Nuclear Regulatory Commission Region V 1990 N. California Boulevard Suite 202 Walnut Creek, California 94596
July 30, 1980	Point Of Contact -- Ida Alexander

Note the schedule indicates the date when telecommunications support will be on site at the Regional Offices. The contractor shall perform all terminal installation and training within one (1) month following the above scheduled dates. The exact date any time of each installation and training shall be coordinated with (1) the Regional point of contact and (2) the COAR.

B. Notwithstanding the aforesaid schedule, the contractor shall not perform any installations and/or training beyond Region V until such time that this change order is definitized by a supplemental agreement.

C. If this change causes an increase or decrease in the estimated cost of or the time required for the performance of an part of the work of this contract, whether changed or not changed by this order, or otherwise affects any other provisions of this contract, an equitable adjustment shall be made: (i) in the estimated cost or delivery schedule, or both; (ii) in the amount of fixed fee to be paid to the contractor; and (iii) in such other provisions of the contract as may be affected, and the contract shall be modified in writing accordingly.

Any claim for adjustment must be asserted within (30) days from the date of receipt by the contractor of this notification of change.