

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

PAGE 1 OF 2

1. AMENDMENT/MODIFICATION NO. NINE (9)	2. EFFECTIVE DATE 9/15/80	3. REQUISITION/PURCHASE REQUEST NO. RFPA No. ADM-80-395	4. PROJECT NO. (If applicable)
5. ISSUED BY U.S. NUCLEAR REGULATORY COMMISSION Division of Contracts Washington, DC 20555		6. ADMINISTERED BY (If other than block 3) 	

7. CONTRACTOR NAME AND ADDRESS PRIME: U.S. SMALL BUSINESS ADMINISTRATION Washington District Office 1030 15th Street, NW Washington, DC 20417 SUB: TECHNASSOCIATES, INC. 777 14th Street, NW Washington, DC 20005	8. <input checked="" type="checkbox"/> Modification of Contract No. PRIME: NRC-10-80-395 SUB: SB3-4-0-8(a)-79-C-563 (Formerly NRC-09-79-349) Dated 5/7/79 (See Block 11)
---	--

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning _____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a) ☒ This Change Order is issued pursuant to Clause No. 2 entitled "Changes" of contract General Provisions.

The Changes set forth in block 12 are made to the above numbered contract/order.

(b) ☐ The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c) ☐ This Supplemental Agreement is entered into pursuant to authority of _____

It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

Pursuant to the authority of FPR Subpart 1-7.404-5 and the "Changes" clause of this contract, the following unilateral changes are made:

A. Under Article I - Scope of Work, the following changes are made:

1. Paragraph C - Statement of Work, Phase II, Task 2 is revised to include the following:

"The Contractor shall provide formal detailed oral presentations concerning each module contained in the IFMIS System/Subsystem Specification Document. A minimum of eight (8) separate one (1) day sessions will be scheduled by the Project Officer at times, dates and places mutually agreeable to the parties. All such presentations must be completed no later than October 15, 1980. NRC representatives will provide comments during each of the above sessions. The Contractor shall discuss any such comments with the NRC Project Officer prior to incorporating the comments into the IFMIS System/Subsystem Specification Document."

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. ☒ CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT ☐ CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN _____ COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR BY _____ (Signature of person authorized to sign)	17. UNITED STATES OF AMERICA BY <i>M J Mattia</i> (Signature of Contracting Officer)
15. NAME AND TITLE OF SIGNER (Type or print)	18. NAME OF CONTRACTING OFFICER (Type or print) Mary Jo Mattia
16. DATE SIGNED	19. DATE SIGNED 9/15/80

2. Paragraph E - Schedule, the chart displaying the delivery schedule for Phase II, as added by Modification No. Four (4) and revised by Modification No. Seven (7) to this contract, is further revised to read as follows:

<u>"Phase II - Deliverables</u>	<u>Draft</u>	<u>Re-Draft</u>	<u>Final</u>
Task 2b - GAO Accounting Systems Design, ADP Application	4/16/80	N/A	5/14/80
Task 2a - System/Subsystem Specifications Document	8/18/80	9/19/80	10/31/80
Task 3 - Implementation Plan	8/18/80	N/A	9/15/80

- B. Regarding Article II - Period of Performance, the period of performance for Phase II of this contract is hereby extended through October 31, 1980.