



November 10, 1976

Mr. James G. Keppler, Director
Office of Inspection and
Enforcement - Region III
U.S. Nuclear Regulatory Commission
799 Roosevelt Road
Glen Ellyn, Illinois 60137

Subject: Dresden Station Units 1, 2, and 3
IE Security Inspection Reports
dated August 19, 1976
NRC Docket Nos. 50-10/237/249

Reference (a): R. L. Bolger Letter to J. G. Keppler
dated October 14, 1976 - NRC Docket
Nos. 50-10/237/249.

Dear Mr. Keppler:

In response to the October 5, 1976 meeting at Dresden Station with members of your staff, Reference (a) estimated December 1, 1976 as the date for completion of the "E-Field" system in the Dresden Unit 1 HPCI area. Due to contamination discovered in the HPCI construction area, installation of the "E-Field" intrusion alarm system has been halted. It will not be completed by December 1, 1976, and no further estimate is available for a completion date. The existing perimeter fence and alarm system will not be altered until the "E-Field" alarm system is installed.

You will be advised of revised installation schedule when available.

Please address any questions to this office.

Very truly yours,

R. L. Bolger
Assistant Vice President

8010080 349

NOV 11 1976