



KANSAS GAS AND ELECTRIC COMPANY

June 18, 1981

WILSON K. CADMAN
PRESIDENT



Mr Harold R Denton, Director
Office of Nuclear Reactor Regulation
U S Nuclear Regulatory Commission
Washington, D C 20555

Re: Docket No STN 50-482
Ref: 1) Letter of 5/29/81 from Harold R Denton, NRC,
to Wilson K Cadman, KG&E
2) KMLNRC-031 Letter of 10/8/80 from Glenn L Koester,
KG&E, to Darrell G Eisenhut, NRC

Dear Mr Denton:

This letter is in response to your request (Reference 1) that Kansas Gas and Electric Company (KG&E) provide the NRC with information relating to its Wolf Creek Generating Station, Unit No. 1 (WCGS) construction schedule.

KG&E announced in October, 1980, that the fuel load schedule for WCGS was April, 1983, and notified the NRC of this schedule (Reference 2). At present, our best estimate for fuel load remains April, 1983.

Construction of WCGS, as of May 31, 1981, was 76% complete. KG&E continually monitors the rate of construction progress. If revisions to the fuel load date should occur, we will promptly notify the NRC. KG&E will also provide quarterly updates as you have requested. The first update will be provided September 15, 1981.

Your continued support of the processing of the WCGS License Application is appreciated.

Sincerely,

WKC/jh

8106280 303
A

Boo!
5/10