

TIC,

1980 JAN 5 12 43  
NRC REGIONAL OFFICE  
DIVISION OF REACTOR OPERATIONS  
SERVICES

**VIRGINIA ELECTRIC AND POWER COMPANY**  
**RICHMOND, VIRGINIA 23261**

December 22, 1980

Mr. James P. O'Reilly, Director  
Office of Inspection and Enforcement  
U. S. Nuclear Regulatory Commission  
Region II  
101 Marietta Street, Suite 3100  
Atlanta, Georgia 30303

Serial No. 667A  
NO/DWL:ms  
Docket Nos. 50-280  
50-281  
50-338  
50-339  
License Nos. DPR-32  
DPR-37  
NPF-4  
NPF-7

Dear Mr. O'Reilly:


SUBJECT: COMPLIANCE WITH I.E.BULLETIN 80-18 COMMITMENTS

In our response to I.E. Bulletin 80-18 (Serial No. 667 dated September 26, 1980) it was stated that corrective action in the form of equipment and procedure modifications was scheduled to be completed by December 1, 1980. The actual completion dates were December 5, 1980 for the Surry Power Station Units and December 3, 1980 for the North Anna Power Station Units.

This commitment would most likely have been met except for a last minute concern regarding the safety analysis associated with the proposed design change. This last minute concern was identified by our System Nuclear Safety and Operating Committee and resulted in a five (5) day delay in the approval of the Design Change Package.

If you have any questions or require additional information, please contact this office.

Very truly yours,



B. R. Sylvia  
Manager - Nuclear  
Operations and Maintenance

cc: Director, NRC Office of Inspection and Enforcement  
Division of Reactor Operations Inspection  
Washington, D. C. 20555

Mr. Steven A. Varga, Chief  
Operating Reactors Branch No. 1  
Division of Licensing

Mr. Robert A. Clark, Chief  
Operating Reactors Branch No. 3  
Division of Licensing

8101120/20

Q