


THE CINCINNATI GAS & ELECTRIC COMPANY



CINCINNATI, OHIO 45201

E. A. BORGMANN  
VICE PRESIDENT

December 4, 1980  
QA-1367

U. S. Nuclear Regulatory Commission  
Region III  
799 Roosevelt Road  
Glen Ellyn, Illinois 60137

Attention: Mr. Gaston Fiorelli, Chief  
Reactor Construction and Engineering  
Support Branch

RE: WM. H. ZIMMER NUCLEAR POWER STATION - UNIT I  
NRC INSPECTION REPORT NO. 80-16 - DOCKET NO.  
50-358, CONSTRUCTION PERMIT NO. CPPR-88,  
W.O. #57300-957, JOB E-5590

Gentlemen:

Our response to the subject Inspection Report indicated that the revisions to the CG&E Quality Assurance procedures would be completed by December 1, 1980. Of the 24 procedures scheduled for revision, 12 have been completed and are ready for immediate issue. Another nine (9) are in draft form and are undergoing review and editing prior to typing. The remaining three (3) are in preparation.

We are planning to cancel four (4) additional existing Quality Assurance procedures based on other departments assuming the responsibility for the functions described in those procedures. The Quality Assurance procedures cannot be cancelled until the other departments' procedures are in effect.

Some of the Quality Assurance procedures which are being revised involve interfaces with other organizations, and their concurrence will be requested prior to final issue. Most of the other revisions involve only changes in titles and organizational designations, and do not involve basic Quality Assurance policy or program changes. Quality Control procedures which affect day-to-day activities and installation quality requirements have either been revised or do not require revision.

We now expect that all the Quality Assurance procedures requiring revision can be completed by January 15, 1981.

The Henry J. Kaiser Company Quality Assurance Manual revision has been

8101210638

DEC 8 1980

Mr. Gaston Fiorelli  
U. S. Nuclear Regulatory Commission  
Region III  
QA-1367 - December 4, 1980  
Page 2


completed and has been approved by their Site Quality Assurance Manager and Corporate Quality Assurance Manager, and is awaiting approval of their Vice President. Completion is now scheduled for December 15, 1980.

We trust that these changes in our commitment dates will be found acceptable.

Very truly yours,

THE CINCINNATI GAS & ELECTRIC COMPANY

By

A handwritten signature in dark ink, appearing to read "E. A. Borgmann". The signature is written in a cursive style with a prominent "E" and "A".

E. A. BORGMANN  
SENIOR VICE PRESIDENT

JFW:pa  
cc: NRC Resident Inspector  
Attn: F. T. Daniels