


U. S. NUCLEAR REGULATORY COMMISSIONDOCKET NO. 50-29YANKEE-ROWENOTICE OF EXTENSION OF COMPLETION DATES

By letter dated February 11, 1981, Yankee Atomic Electric Company (the licensee) requested that the U. S. Nuclear Regulatory Commission (the Commission) grant an extension until April 15, 1981 to complete the installation of fire dampers between the control room and switchgear room and the turbine building, until April 15, 1981 to complete installation of a Halon suppression system in the switchgear room, and until February 18, 1981 to complete the installation of a new fire water storage tank and diesel driven fire pump at the Yankee-Rowe Nuclear Power Station.

The Commission's Director of Nuclear Reactor Regulation has concluded that good cause has been shown and that such postponement will not adversely affect the health and safety of the public. Accordingly, pursuant to 10 CFR 50.48(d), the requests have been granted.

For further details with respect to this action, see (1) the licensees requested dated February 11, 1981, and (2) the Directors letter to the licensee dated this 13th day of February, 1981.

FOR THE NUCLEAR REGULATORY COMMISSION


Edson G. Case, Deputy Director
Office of Nuclear Reactor Regulation

Dated at Bethesda, Maryland,
this 13th day of February, 1981.

B103050 309