

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT/ORDER

1. NUMBER OF AMENDMENTS/ISSUES AD PROC REC (2)	2. EFFECTIVE DATE 1/9/81	3. REQUISITION/PURCHASE REQUEST NO.	4. PROJECT NO. (If applicable)
5. ISSUED BY CODE	6. ADMINISTERED BY (If other than block 5) CODE		

U.S. Nuclear Regulatory Commission
Division of Contracts
Washington, DC 20555

7. CONTRACTOR NAME AND ADDRESS CODE FACILITY CODE	8. AMENDMENT OF SOLICITATION NO. DATED _____ (See block 9)
(Street, city, county, state, and ZIP Code) Nuclear Associates International 6003 Executive Boulevard Rockville, MD 20852	<input checked="" type="checkbox"/> MODIFICATION OF CONTRACT/ORDER NO. <u>NRC-03-80-128</u> DATED <u>7/9/80</u> (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers is extended, is not extended.
 Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:
 (a) By signing and returning _____ copies of this amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)
 B&R No. 20-19-04-28 FIN No. B 6880 INCREASE \$3,979.00

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS
 (a) This Change Order is issued pursuant to _____
 The Changes set forth in block 12 are made to the above numbered contract/order.
 (b) The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.
 (c) This Supplemental Agreement is entered into pursuant to authority of the mutual agreement of the parties
 It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION
 Whereas, Contract No. NRC-03-80-128 was entered into on July 9, 1980, with an expiration date of January 9, 1981.
 Whereas, the Contractor notified the Contracting Officer by letter dated November 12, 1980, that an increase in contract amount would be required due to the long delay of Westinghouse's response to NAI's first series of questions, inadequacy of some of the answers provided, and the extreme difficulties encountered in dialing in to the Brookhaven computer.
 Whereas, the contract has expired and the Contractor's final report was delivered to the NRC on March 2, 1981.
 Whereas, the Contractor in a telecon, February 25, 1981 has submitted a breakdown of the additional costs required and such breakdown includes a cost growth of \$3,979.00. This overrun amount was comprised of other direct costs, overhead, and general and administrative expenses.

Except as provided herein, the terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. <input type="checkbox"/> CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT	<input checked="" type="checkbox"/> CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN <u>3</u> COPIES TO ISSUING OFFICE
14. NAME OF CONTRACTOR/OFFEROR CONTROL DATA CORPORATION BY <u>William H. Kinney</u> (Signature of person authorized to sign)	17. UNITED STATES OF AMERICA BY <u>Mary Co Mattia</u> (Signature of Contracting Officer)
15. NAME AND TITLE OF SIGNER (Type or print) William H. Kinney Regional Contracts Manager	18. NAME OF CONTRACTING OFFICER (Type or print) Mary Co Mattia
16. DATE SIGNED 04/01/81	19. DATE SIGNED APR 25 1981

30-101
8106170106

POOR ORIGINAL

Whereas, these costs are not fee bearing as they were not incurred as a result of work performed outside the original scope of the contract.

Now therefore, the following changes are hereby made:

1. Subject contract is hereby extended from January 9, 1981 to March 2, 1981.
2. Additional funds in the amount of \$3,974.00 have been incorporated. As a result the total estimated cost is increased from \$35,237.00 to \$39,211.00. Of this sum, \$36,600.00 represents the estimated reimburseable cost and \$2,611.00 represents the fixed fee. There is no change in the fixed fee from the original amount.