

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND
SAFEGUARDS

Report for the month ending November 30, 1980.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Western Nuclear (A2010) - E. W. Daniels, Project Leader

There was no action on the Western Nuclear Split Rock project in November.

. Union Carbide Gas Hills (A2010) - E. W. Daniels, Project Leader

There was no ANL work done on the Union Carbide Gas Hills project during November.

. Natural Phenomena Project (A2150) - J. E. Carson, Project Leader

No activities during November.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

Work is under way towards completing a preliminary draft EIS for review by the NRC Project Manager (W. A. Nixon) whose visit to Argonne is scheduled for December 9. (The document is yet to be reviewed internally.) Necessary revisions will then be made in response to the EPM's specific comments.

B. BUDGET

The cost report for November is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None


P. F. Gustafson, Director
Division of Environmental Impact Studies

9001240272 900119
PDR FOIA
LASH89-386 PDR

C. BUDGET - The Division of Fuel Cycle and Material Safety
 Total Cost to Date Through November 30, 1980 (including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			Supportive ^b Cost K\$			Total Cost K\$		
		Nov 1980	FY 1981	Total To Date	Nov 1980	FY 1981	Total To Date	Nov 1980	FY 1981	Total To Date	Nov 1980	FY 1981	Total To Date	Nov 1980	FY 1981	Total To Date
		<hr/>														
A2010	FUEL CYCLE - FRONT END	<hr/>														
	Consultant Services	-	-	-	-	-	-	-	-	41.4	-	-	-	-	-	41.4
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	44.3	-	-	332.0
	Union Carbide	-	-	72.5	-	-	295.3	0.4	1.0	42.2	0.1	0.1	46.2	0.5	1.1	383.7
	General ^a	0.1	0.2	-	0.3	0.8	-	-	-	-	-	0.2	-	0.3	1.0	-
	TOTAL	0.1	0.2	-	0.3	0.8	-	0.4	1.0	-	0.1	0.3	-	0.8	2.1	-
<hr/>																
A2150	Natural Phenomena	-	0.1	43.5	-	0.5	179.5	0.5 5.0	2.0	437.4	-	-	-	0.5 5.0	2.5	616.9
A2143	UMOGES	-	0.3	240.6	(0.1)	1.5	840.7	1.8	2.6	331.3	-	-	-	1.7	4.1	1172.0
A2157	Kerr-McGee	3.1	7.0	19.0	13.8	33.9	83.9	0.6	0.6	18.8	-	-	-	14.4	34.5	107.7

^aGeneric effort and associated general costs.

^bRedistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.