

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND
SAFEGUARDS

Report for the month ending September 30, 1980.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Consultant Services (A2010) - R. A. Zussman, Project Leader

Preliminary indications are that this contract, as amended, is substantially overdrawn. The financial status of the contract is presently under review.

. Western Nuclear (A2010) - E. W. Daniels, Project Leader

There was no activity on the Split Rock Uranium Mill this month. The FES-OL was published in February, 1980. Some effort was expended since that time (e.g., in June and July) in preparing responses to allegations in a petition to intervene in the Western Nuclear licensing action, by the Wyoming Outdoor Council.

. Union Carbide Gas Hills (A2010) - E. W. Daniels, Project Leader

There was no effort expended on the Gas Hills Uranium Mill this month. The FES-OL was published in July, 1980.

. Natural Phenomena Project (A2150) - J. E. Carson, Project Leader

No activity this month.

. Milling Operations Programmatic Statement (A2143) - G. L. Montet, Project Leader

No activity this month.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

EIS related work continues on the assessment of alternate disposal sites (currently unlicensed) within the state identified by Kerr-McGee in its ER. In view of the uncertainties involved in the selection of candidate sites, our initial approach is to base our assessment of these sites on information currently available in the literature as well as from Federal and State agencies. Additional data gathering from site visits and field work will only be undertaken if deemed appropriate.

B. BUDGET

The cost report for September is attached.


C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

Monthly Report - September 1980
October 30, 1980
Page 2

D. REMARKS

None



P. F. Gustafson, Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
 Total Cost to Date Through September 30, 1980, (Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			Supportive ^b Cost K\$			Total Cost K\$		
		Sep 1980	FY 1980	Total To Date	Sep 1980	FY 1980	Total To Date	Sep 1980	FY 1980	Total To Date	Sep 1980	FY 1980	Total To Date	Sep 1980	FY 1980	Total To Date
A2010 FUEL CYCLE - FRONT END																
	Consultant Services	-	-	-	-	-	-	6.5	41.4	41.4	-	-	-	6.5	41.4	41.4
	*Pioneer Uranium	-	1.0	1.0	(0.1)	5.0	5.0	-	-	-	-	0.6	0.6	(0.1)	5.6	5.6
	*Kerr-McGee W. Chg.	-	-	51.9	-	-	188.8	-	-	31.5	-	-	33.6	-	-	253.9
	Western Nuclear	-	2.1	64.9	(0.2)	9.6	258.8	-	0.8	28.9	-	2.8	44.3	(0.2)	13.2	332.0
	Union Carbide	0.2	21.0	72.5	(0.8)	96.6	295.3	0.6	13.0	41.2	0.7	12.2	46.1	0.5	121.8	382.6
	General ^a	0.6	3.4	-	2.8	16.3	-	10.0	35.1	-	2.1	3.6	-	14.9	55.0	-
	TOTAL	0.8	27.5	-	1.7	127.5	-	17.1	90.3	-	2.8	19.2	-	21.6	237.0	-
	A2150 - Natural Phenomena	-	6.6	43.4	(0.6)	31.7	179.0	4.8	61.2	435.4	-	-	-	4.2	92.9	614.4
	A2143 - UMOGES	0.3	23.4	240.6	(0.5)	111.6	839.2	0.3	127.9	328.7	-	-	-	(0.2)	239.5	1167.9
	A2157 - Kerr-McGee	3.2	12.0	12.0	13.8	55.0	55.0	3.1	18.2	18.2	-	-	-	16.9	73.2	73.2

^aGeneric effort and associated general costs.

^bRedistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

*Closed.

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.