

HILL, CHRISTOPHER AND PHILLIPS, P. C.

1000 M STREET, N. W.

WASHINGTON, D. C. 20036

DUMOND PECK HILL
RICHARD M. PHILLIPS
ALAN ROY DYNNER
ALAN J. BERKELEY
CHARLES LEE EISEN
ROBERT A. WITTIE
HERBERT M. BROWN
STEPHEN W. GRAFMAN
CLIFFORD J. ALEXANDER
JAMES RICHARD O'NEILL
KARLA J. LETSCHE
PAUL C. HURDLE, III
THOMAS F. COONEY, III
MICHAEL S. MILLER
JONATHAN N. EISENBERG

GEORGE L. CHRISTOPHER
GARRY E. BROWN
JOSEPH J. BRIGATI
JAMES G. VAUGHTER
CHERIF SEDKY
THEODORE L. PRESS
RONALD W. STEVENS
LAWRENCE COE LANPHER
MICHAEL S. BERMAN
ROBERT R. BELAIR
CHRISTOPHER B. HANBACK
PATRICIA HECKMANN WITTIE
DONALD W. SMITH
DIANA L. POWELL

September 15, 1981

FRANCIS THORNTON GREENE
STEWART L. UDALL
FRANCIS X. MCKENNA
COUNSEL
TELEPHONE (202) 452-7000
CABLE: 452-7000
TELEX 440209 HIGH UI
WRITER'S DIRECT DIAL NUMBER

452-7005

The Hon. John F. Wolf, Chairman
Atomic Safety and Licensing Board
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

The Hon. Glenn O. Bright
Atomic Safety and Licensing Board
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

The Hon. Jerry R. Kline
Atomic Safety and Licensing Board
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555


Re: Pacific Gas and Electric Company
(Diablo Canyon Nuclear Power Plant,
Units 1 and 2)
Docket Nos. 50-275 OL; 50-323 OL

Dear Mr. Chairman and Members of the Board:

In response to your request, we provide a status report regarding the State of California Nuclear Power Plant Emergency Response Plan.

The State Administrative Plan was completed in March 1981. This is an administrative document only, which tasks individual agencies with specific responsibilities in the event of a nuclear power plant accident. To be complete and workable, this document requires standard operating procedures ("SOPs") of the involved agencies detailing how they will accomplish their assigned tasks.

It would appear that most agencies envision completion of SOPs in October or November of this year. However, review and revision will be required, and it is anticipated that the State plan will be completed by January 1, 1982.




DS03
5
1/1

2.

Attached is a detailed summary of the status of SOPs.

Sincerely,

Byron S. Georgiou
Legal Affairs Secretary
Governor's Office
State Capitol
Sacramento, California 95814



Herbert H. Brown
Lawrence Coe Lanpher
HILL, CHRISTOPHER AND PHILLIPS, P. C.
1900 M Street, N. W.
Washington, D. C. 20036

Attorney for Governor Brown of the
State of California


cc: Service List

SUMMARY OF STATUS OF SOP DEVELOPMENT

Agency
OES
PROD. & UTIL. PAC. 90-275,323

Status

Department of Health Services
Radiologic Health Section
Disaster Medical Services
Corrections/CA Youth Authority
California National Guard
California Highway Patrol
Department of Forestry
Department of Food & Agriculture
Department of General Services
Public Utilities Commission
Department of Rehabilitation
Department of Transportation
(Caltrans)
Department of Fish and Game
Department of Parks and Recreation



State Administrative Plan completed March, 1981. Inhouse draft procedures completed. Procedures to be finalized by early October, 1981.

Draft plan and procedures reviewed in April. Final plan and procedures due September, 1981.

Draft plan completed June, 1981. Final plan and procedures expected to be completed by end of November, 1981.

Work on institutional procedures to begin September, 1981. California Men's Colony procedures will be completed first. All procedures to be finalized by end of March, 1982.

Draft plan and procedures received January, 1981. Final site-specific plan and procedures to be completed following completion of planning efforts around each utility.

Administrative draft plan completed; expected to be final in one month. Local district procedures will be developed as local plans are completed.

Draft SOPs to be completed in October, 1981, possibly sooner if this is a light fire season. Final SOPs completed approximately one month later.

Plan and procedures development to be completed by end of September, 1981.

Draft SOPs to be completed in approximately two weeks.

Responsibilities designated in NPPERP being assumed by Caltrans and will be included in their plan. PUC to be deleted from NPPERP.

Draft procedures were due to be completed by August 1. They will be finalized two weeks after receiving state comments.

Draft SOPs received April, 1981. Following receipt of OES comments, SOPs will be finalized in two months. Local district plans will be completed as local jurisdiction procedures are developed.

Draft SOPs were to be completed early August, 1981.

Planning is occurring in the local Parks and Recreation offices. Draft SOPs were completed by August 19, 1981 and will be completed in accordance with the final schedule for the San Luis Obispo County plan and procedures in December, 1981.