

February 5, 1999

42-8621

**MEMORANDUM TO:** Jayne Halvorsen, Project Officer  
Resource Management Branch/ NMSS

**FROM:** Charlotte Abrams, Acting Assistant Branch Chief [Signed by]  
Uranium Recovery Branch  
Division of Waste Management/NMSS

**SUBJECT:** NO COST TIME EXTENSION FOR TASK 17 OF CONTRACT NO.  
NRC-02-96-004, JOB CODE J5147

Task 17 of Contract NRC-02-96-004 (also J5147) is a review of reclamation plans for White Mesa Mill, Blanding, Utah, Reclamation Plan Review. CNWRA has encountered delay in the licensee responding to requests for additional information for the White Mesa site. The current contract requires the review to be completed by the end of March 1999. Because of the anticipated delay in receiving a response to requests for additional information, a no-cost time extension to September 30, 1999, is recommended for this task. Please take the necessary steps to grant a no-cost time extension to September 30, 1999.

Should you have any questions, please call me at 415-7295, or Banad Jagannath at 415-6653.

**DISTRIBUTION:** FILE CENTER PUBLIC NMSS r/f URB r/f CNWRA  
BSpitzberg/RIV KStablein MLayton KCampbell MFliegelt

DOCUMENT NAME: S:\DWM\URB\BNJ\T17-EX.WPDT

<b>OFC</b>	URB		URB				
<b>NAME</b>	B <sup>BR</sup> Jagannath		CAbrams				
<b>DATE</b>	02/5/99		02/5/99				

OFFICIAL RECORD COPY

11005

9902110312 990205  
PDR ADOCK 04008481  
C PDR



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

February 5, 1999

MEMORANDUM TO: Jayne Halvorsen, Project Officer  
Resource Management Branch/ NMSS

FROM: Charlotte Abrams, Acting Assistant Branch Chief  
Uranium Recovery Branch  
Division of Waste Management, NMSS *CA*

SUBJECT: NO COST TIME EXTENSION FOR TASK 17 OF CONTRACT NO.  
NRC-02-96-004, JOB CODE J5147

Task 17 of Contract NRC-02-96-004 (also J5147) is a review of reclamation plans for White Mesa Mill, Blanding, Utah, Reclamation Plan Review. CNWRA has encountered delay in the licensee responding to requests for additional information for the White Mesa site. The current contract requires the review to be completed by the end of March 1999. Because of the anticipated delay in receiving a response to requests for additional information, a no-cost time extension to September 30, 1999, is recommended for this task. Please take the necessary steps to grant a no-cost time extension to September 30, 1999.

Should you have any questions, please call me at 415-7295, or Banad Jagannath at 415-6653.