

1. AMENDMENT/ MODIFICATION NO. <div style="text-align: center; font-size: large;">Two (2)</div>		2. EFFECTIVE DATE <div style="text-align: center;">SEP 1 1982</div>		3. REQUESTION/ PURCHASE REQUEST NO. <div style="text-align: center;">NRR-81-139, Rev. #2</div>		4. PROJECT NO. (If applicable) 																															
5. ISSUED BY <div style="text-align: center;">CODE</div>		6. ADMINISTERED BY (If other than block 5) <div style="text-align: center;">CODE</div>		U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555																																	
7. CONTRACTOR NAME AND ADDRESS <div style="border: 1px solid black; padding: 5px; margin-top: 10px;"> Gage-Babcock and Associates, Inc. ATTN: Mr. Bert Cohn 135 Addison Avenue Elmhurst, Illinois 60126 </div>		FACILITY CODE 		8. AMENDMENT OF SOLICITATION NO. _____ DATED _____ (See block 9) MODIFICATION OF CONTRACT/ORDER NO. <u>NRC-03-81-139</u> DATED <u>9/28/81</u> (See block 11)																																	
9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS <input type="checkbox"/> The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods: (a) By signing and returning _____ copies of this amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.																																					
10. ACCOUNTING AND APPROPRIATION DATA (If required) <div style="display: flex; justify-content: space-between; margin-top: 10px;"> B&R No. 20-19-40-41-2 FIN No. B-8015 Increase \$15,665.00 </div>																																					
11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS (a) <input type="checkbox"/> This Change Order is issued pursuant to _____ The Changes set forth in block 12 are made to the above numbered contract/order. (b) <input type="checkbox"/> The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12. (c) <input checked="" type="checkbox"/> This Supplemental Agreement is entered into pursuant to authority of <u>mutual agreement of the parties.</u> It modifies the above numbered contract as set forth in block 12.																																					
12. DESCRIPTION OF AMENDMENT/MODIFICATION <div style="margin-top: 10px;"> 1) Article J - Statement of Work, Task 5 "<u>Facilities Which are to be Reviewed</u>" is hereby modified to read as follows: <u>"Facilities Which are to be Reviewed"</u> <table border="0" style="width: 100%;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Facility Name</th> <th style="text-align: left; border-bottom: 1px solid black;">Task</th> <th style="text-align: left; border-bottom: 1px solid black;">Completion Date</th> </tr> </thead> <tbody> <tr> <td>Seabrook</td> <td>1. DTER</td> <td>5/7/82</td> </tr> <tr> <td></td> <td>2. TER</td> <td>7/2/82</td> </tr> <tr> <td></td> <td>3. Site Visit</td> <td>1/7/83</td> </tr> <tr> <td></td> <td>4. STER</td> <td>3/4/83</td> </tr> <tr> <td>Byron</td> <td>1. RFI</td> <td>Received</td> </tr> <tr> <td></td> <td>2. DTER</td> <td>Received</td> </tr> <tr> <td></td> <td>3. TER</td> <td>Received</td> </tr> <tr> <td></td> <td>4. Site Visit</td> <td>8/6/82</td> </tr> <tr> <td></td> <td>5. STER</td> <td>11/5/82</td> </tr> </tbody> </table> <div style="display: flex; justify-content: space-between;"> <div> 8209290230 820916 PDR CONTR NRC-03-81-139 PDR </div> <div> 17. UNITED STATES OF AMERICA BY (Signature of Contracting Officer) </div> </div> </div>								Facility Name	Task	Completion Date	Seabrook	1. DTER	5/7/82		2. TER	7/2/82		3. Site Visit	1/7/83		4. STER	3/4/83	Byron	1. RFI	Received		2. DTER	Received		3. TER	Received		4. Site Visit	8/6/82		5. STER	11/5/82
Facility Name	Task	Completion Date																																			
Seabrook	1. DTER	5/7/82																																			
	2. TER	7/2/82																																			
	3. Site Visit	1/7/83																																			
	4. STER	3/4/83																																			
Byron	1. RFI	Received																																			
	2. DTER	Received																																			
	3. TER	Received																																			
	4. Site Visit	8/6/82																																			
	5. STER	11/5/82																																			
13. <input type="checkbox"/> CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT <input checked="" type="checkbox"/> CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 COPIES TO ISSUING OFFICE 14. NAME OF CONTRACTOR/OFFEROR BY (Signature of person authorized to sign) 15. NAME AND TITLE OF SIGNER (Type or print) Bert M. Cohn, Sr. Vice Pres.																																					
16. DATE SIGNED 17 Sep 82																																					
18. NAME OF CONTRACTING OFFICER (Type or print) Timothy F. Hagan																																					
19. DATE SIGNED <div style="text-align: right; font-size: large;">9/16/82</div>																																					

<u>Facility Name</u>	<u>Task</u>	<u>Completion Date</u>
Braidwood	1. RFI	Received
	2. DTER	Received
	3. TER	10/1/83
	4. Site Visit	5/2/84
	5. STER	7/1/84
Catawba	1. DTER	Received
	2. TER	6/4/82
	3. Site Visit	12/6/82
	4. STER	2/4/83
River Bend	1. DTER	4/9/82
	2. TER	8/6/82
	3. Site Visit	2/7/83
	4. STER	4/7/83"

- 2) Article II - Level of Effort and Period of Performance is hereby modified to read as follows:

"The performance of the work described herein shall commence on September 28, 1981, and end on July 1, 1984."

- 3) Article VI - Consideration, paragraph A. is hereby modified to read as follows:

"A. In full consideration of the satisfactory performance of work as required hereunder, the Nuclear Regulatory Commission shall pay the contractor the following fixed labor rates which include a base hourly rate, an overhead rate of and profit.

<u>Labor Classification</u>	<u>Period thru</u> <u>10/31/81</u>	<u>11/1/81 thru</u> <u>10/31/82</u>	<u>11/1/82 thru</u> <u>3/27/83</u>
1. Senior Engineer			
2. Supervisory Engineer			
	<u>3/28/83 thru</u> <u>10/31/83</u>	<u>11/1/83 thru</u> <u>7/1/84</u>	
1. Senior Engineer			
2. Supervisory Engineer			

The total direct labor costs for which the contractor may be reimbursed shall not exceed \$43,378.00. The total ceiling hours established herein are 1668, unless otherwise modified by the Contracting Officer."

- 4) Article VI - Consideration, paragraph B. is hereby modified by increasing the ceiling amount for travel by \$2,690.00 from \$6,882.00 to \$9,572.00.
- 5) Article VI - Consideration, paragraph C. is hereby modified to read as follows:

"C. The total ceiling amount to be paid and above which the contractor shall not exceed is \$102,407.00."

- 6) Article VIII - Estimated Cost and Obligation is hereby modified to read as follows:

"Article VIII - Estimated Cost and Obligation

1. The presently estimated cost of the work under this contract is \$102,407.00.
2. The amount presently obligated with respect to this contract is \$102,407.00. This contract is now fully funded."

In summary, this Modification No. Two (2) accomplishes the following:

- 1) Modifies Task 5 of Article I - Statement of Work.
- 2) Modifies Article II - Level of Effort and Period of Performance.
- 3) Modifies Article VI - Consideration by:
 - (a) Changing labor rates for the specified labor categories and periods stated.
 - (b) Increasing the total direct labor ceiling amount by \$13,005.00, from \$30,373.00 to \$43,378.00.
 - (c) Increasing the total ceiling hours by 108 hours, from 1560 hours to 1668 hours.
 - (d) Increasing the ceiling amount for travel by \$2,690.00, from \$6,882.00 to \$9,572.00.

(e) Increasing the total ceiling amount of the contract by \$15,665.00, from \$86,742.00 to \$102,407.00.

4) Modified Article VIII - Estimated Cost and Obligation.