



LOUISIANA
POWER & LIGHT

142 DELARONDE STREET
P O BOX 6008 • NEW ORLEANS, LOUISIANA 70116-2345

November 4, 1981

RECEIVED
NOV 12 1981
U.S. NUCLEAR REGULATORY COMMISSION
D. L. ASWELL
President-Power Production
WSR-81-0400
Q-3-A35.02.01
Q-3-A35.07.30

Mr. K. V. Seyfrit, Director, Region IV
U. S. Nuclear Regulatory Commission
Office of Inspection and Enforcement
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012

RECEIVED
NOV - 9 1981

SUBJECT: Waterford SES Unit 3
Docket No. 50-382
Second Interim Report
Significant Construction Deficiency No. 30
"Change Out of ASTM A193 S.S. Bolts on Motor Control
Center Bus Bars"

Reference: Telecon, G. Pittman (LP&L) to L. Martin (NRC) on 10/30/81

Dear Mr. Seyfrit:

In the reference telecon, LP&L notified the NRC that the final report on Significant Construction Deficiency No. 30 would be delayed until December 15, 1981.

A bolting material acquisition problem is the reason for the rescheduling.

If you have any questions, please let us know.

Very truly yours,

D. L. Aswell

D. L. Aswell

DLA/LLB/grf

cc: 1) Director
Office of Inspection and Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

2) Director
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

8111130576 811104
PDR ADOCK 05000382
S PDR

IE 27
5
1/0