



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

PDR

Sanford Cohen & Associates, Inc.
ATTN: David Goldin
1355 Beverly Road - Suite 250
McLean, VA 22101

JAN 14 1993

Dear Mr. Goldin:

Subject: Modification No. 4 to Task Order No. 09 Under
Contract No. NRC-04-90-070

The purpose of this modification is to revise the period of performance of the subject task order at no change to the total estimated amount or obligated amount to the Government. Accordingly, the task order is hereby modified as follows:

Under paragraph three of the definitization letter, the first sentence is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No.9 shall be in effect from July 24, 1991 through May 30, 1993 with a total cost ceiling of \$57,991.00."

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 4 to Task Order No. 9 by having an official, authorized to bind your organization, by executive three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY 91 obligations:	\$ 57,991.00
Total FY 92 obligations:	\$ 0.00
Total FY 93 obligations:	\$ 0.00

Cumulative Total of NRC Obligations: \$57,991.00

This modification obligates no FY 93 funds.

Df02 1/0

If you have any questions regarding this matter, please contact Beverly Anker, Contract Administrator, on (301) 492-4741.

Sincerely,



Mary Jo Mattia, Contracting Officer
Contracting Administration Branch No. 2
Division of Contracts and Property Management
Office of Administration

ACCEPTED:



NAME

President
TITLE

1/20/93
DATE