



KANSAS GAS AND ELECTRIC COMPANY

December 14, 1981

WILSON K CADMAN
PRESIDENT



Mr Harold R Denton, Director
Office of Nuclear Reactor Regulation
U S Nuclear Regulatory Commission
Washington, D C 20555

Re: Docket No. STN 50-482
Ref: 1) Letter of 9/15/81 from Wilson K Cadman,
KG&E, to H R Denton, NRC
2) Letter of 11/13/81 from Glenn L Koester,
KG&E, to H R Denton, NRC

Dear Mr Denton:

This letter provides a construction progress update for Wolf Creek Generating Station, Unit No. 1 (WCGS) as you had requested be provided to you quarterly in your May 29, 1981 letter.

Since my last letter (reference 1) the WCGS owners' reevaluation of the Wolf Creek construction progress has been completed. Mr Koester (reference 2) reported to you that construction completion and fuel load for WCGS are now scheduled for December 1983.

Quarterly construction progress update information for WCGS will continue to be provided by Kansas Gas and Electric Company with the next update scheduled for March 15, 1982.

Sincerely,

WKC/jh

Boo!
s
1/0

8112210311 811214
PDR ADOCK 05000482
A PDR