



PHILADELPHIA ELECTRIC COMPANY

2301 MARKET STREET

P.O. BOX 8699

PHILADELPHIA, PA. 19101

(215) 841-5001

SHIELDS L. DALTROFF
VICE PRESIDENT
ELECTRIC PRODUCTION

December 15, 1981

Docket Nos. 50-277
50-278



John F. Stolz, Chief
Operating Reactors Branch #4
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Stolz:

This letter provides follow-up information regarding phone conversations with the Peach Bottom Project Manager concerning the status of our Mark I containment modifications.

Completion of the Mark I containment modifications will take place as follows:

UNIT 2

The major modifications will be completed prior to the start-up which begins Cycle 6 (May 26, 1982). This work includes, but is not limited to:

All internal modifications
Hold Downs
Saddles
Nozzle stiffeners
Shell stiffeners
Selected torus attached piping

A025
3
1/0

8112220659 811215
PDR ADOCK 05000277
P PDR

The remaining work, including the balance of the attached piping and the temperature monitoring system will be completed prior to the start-up which begins cycle 7 (October 22, 1983).

UNIT 3

All Mark I modifications will be completed prior to the start-up which begins Cycle 6 (April 23, 1983)

If there is any further information you require, please contact us.

Very truly yours,

A handwritten signature in cursive script, appearing to read "A. Galt" or similar, written in dark ink.