



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

PDR

MAY 20 1993

Applied Management Systems, Inc.
ATTN: Margaret Hutchinson
6116 Executive Boulevard - Suite 440
Rockville, Maryland 20852

Dear Ms. Hutchinson:

SUBJECT: MODIFICATION NO. 6 TO TASK ORDER NO. 01 UNDER
CONTRACT NO. NRC-33-92-203

The purpose of this modification is to increase the task order ceiling amount and amount obligated to the contract by \$88,161.97 to provide for the following items:

1. \$5,831.76 for installation and connection of an IBM Controller;
2. *\$1,300.00 for installation of 2,000 additional feet of LAN Cable in accordance with contractor's letter dated March 2, 1993, and
3. *\$81,030.21 for legal fees for work performed on the Systems Automation Corporation protest.

*The contractor has agreed that these are pass through costs only and that G&A and fee are not applicable.

Verbal authorization to proceed with installation and connection of the IBM Controller, in accordance with the contractor's revised cost proposal dated April 22, 1993, was provided to Applied Management Systems, Inc. on April 29, 1993. Accordingly, the following changes are hereby made:

The ceiling amount of this task order is increased by \$88,161.97 from \$260,155.56 to \$348,317.53. The amount of \$338,087.25 represents the reimbursable costs and the amount of \$10,230.28 represents the fixed fee.

The third paragraph, first sentence, of the definitization letter is revised to read as follows:

"The amount presently obligated with respect to this task order is \$348,317.53 of which \$338,087.25 represents the reimbursable costs and the amount of \$10,230.28 represents the fixed fee."

Accounting Data for Modification No. 6 to Task Order No. 01 are as follows:

APPN No.:	31X0200
B&R No.:	310-20-615-202
JOB No.:	D-1391
BOC:	2542
Obligated Amount:	\$88,161.97

All other terms and conditions of the subject task order remain unchanged.

9304 290231 97 1520
CONTR
NRC-33-92-203 PDR

1/0
DPR

Ms. Margaret Hutchinson
Contract No. NRC-33-92-203
Task Order No. 1 - Modification No. 1
Page 2

Please indicate your acceptance of this Modification No. 6 to Task Order No. 01 by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY 92 obligation \$148,168.00
Total FY 93 obligation \$200,149.53

Cumulative total of NRC obligation \$348,317.53

Task Order Summary

Title: Project Management/Other Direct Costs
Type: Cost-Plus-Fixed-Fee
Term: 8/3/92 - 7/31/93
Project Officer: John Burton
Task Manager: John Burton

If you have any questions regarding this matter, please contact Diana D. Clark, Senior Contract Administrator, on (301) 492-4286.

Sincerely,




Mary Jo Mattia, Contracting Officer
Contract Administration Branch No. 2
Division of Contracts and
Property Management
Office of Administration

ACCEPTED:

Name

Title

Date



President

5/24/93