



Wisconsin Electric POWER COMPANY
 231 W. MICHIGAN, P.O. BOX 2046, MILWAUKEE, WI 53201

PRINCIPAL STAFF	
DIR	J. E. Knorr
D/D	PAO
A/D	ELO
DRCT	
DEPT	
REPT	

May 17, 1982

Mr. J. G. Keppler, Regional Administrator
 Office of Inspection and Enforcement,
 Region III
 U. S. NUCLEAR REGULATORY COMMISSION
 799 Roosevelt Road
 Glen Ellyn, Illinois 60137

Dear Mr. Keppler:

DOCKET NOS. 50-266 AND 50-301
EMERGENCY PREPAREDNESS
POINT BEACH NUCLEAR PLANT, UNITS 1 AND 2

This letter is to confirm a telephone conversation between Mr. J. A. Pagliaro of your staff and Mr. J. E. Knorr of our staff concerning the extension of the due date for the installation of an upgraded meteorological monitoring system. The new due date will be June 4, 1982. This short delay is due to manufacturing and calibration difficulties with the telemetry equipment to be installed with the monitoring equipment.

If you have any questions regarding this letter, please contact us at any time.

Very truly yours,

Assistant Vice President

C. W. Fay

Copy to NRC Resident Inspector