

ENCLOSURE 1

NRC/FEMA JOINT MONTHLY REPORT
TO CONGRESS ON EMERGENCY PREPAREDNESS

April 30, 1982 to May 31, 1982

This is the eleventh monthly status report to Congress in response to the direction given in the June 8, 1981 letter from the Nuclear Regulation Subcommittee. This report provides the status of each agency's radiological emergency planning review and approval activities for nuclear power plants.

The report is organized in two parts. Part I was prepared by the NRC and responds to questions 1a, 2, 3a and 4 of the June 8, 1981 letter. Tables 1 and 2 provide the status of offsite and onsite emergency planning for applicants for an operating license. Table 3 provides the status of overall emergency planning for operating reactors. The onsite portions of the appraisals for all operating reactors have been completed. Table 4 describes NRC staffing levels. Part II was prepared by FEMA and responds to questions 1, 3, 4, 5, 6 and 7.

Decision and Hearing Dates are consistent with those reported to the House Committee on Appropriations, Subcommittee on Energy and Water Development. They do not account for potential added impact resulting from offsite emergency preparedness finding delays.

NRC and FEMA have identified seven sites where findings on offsite preparedness could impact the licensing process. However, the ASLB Panel indicates there will be no delays in the hearings for Palo Verde, Clinton, Perry, Wolf Creek and Midland if the scheduled FEMA finding dates are met. They also indicate that two sites, Shoreham and Byron, may cause a total of nine months delay in the hearings (see Table 1). The NRC scheduling assumption is that FEMA will provide findings and determinations that plans are adequate and that there is reasonable assurance that they can be implemented.

NRC is proposing to amend its regulations to provide that, for issuance of operating licenses authorizing only fuel loading and low power operation (up to 5% of rated power), no NRC or FEMA review, findings, and determinations concerning the state of or adequacy of offsite emergency preparedness shall be necessary. The NRC review of the onsite plan will include an assessment of those offsite elements which are necessary to evaluate the applicant's response mechanism. If adopted, the rule could reduce licensing delays resulting from delays in FEMA findings on the adequacy of offsite emergency preparedness by several months on each of the two affected facilities.

Commissioner Gilinsky adds that these estimates are based on the applicant's estimated completion dates. If NRC estimates are used, the Shoreham plant will not be completed before early 1983 and the Byron plant will not be completed until October 83. Thus there is not likely to be any delay for licensing either of these plants, even if no amendment is adopted.

PART I

Background - Operating Reactors

The emergency preparedness rule that became effective November 3, 1980, required licensees to submit upgraded emergency plans by January 2, 1981; to submit emergency procedures to activate the plans by March 1, 1981; to have the emergency plans and procedures implemented by April 1, 1981; and to demonstrate that administrative and physical means have been established for alerting and providing prompt instructions to the public within the 10-mile plume exposure pathway emergency planning zone (EPZ) by July 1, 1981. (The Commission has recently revised the July 1, 1981 date to February 1, 1982). In addition, the emergency preparedness rule required the licensees, working with State and local governments, to implement an integrated upgraded emergency plan for the ingestion pathway EPZ out to the 50-mile radius around each operating nuclear power plant. Guidance for meeting the upgraded emergency preparedness requirements is provided in NUREG-0654/FEMA-REP-1, "Criteria for Preparation and Evaluation of Radiological Emergency Response Plans and Preparedness in Support of Nuclear Power Plants."

The NRC and the Federal Emergency Management Agency (FEMA) developed a Memorandum of Understanding (MOU) dated November 4, 1980, that describes each agency's responsibility for radiological emergency preparedness at and around nuclear power plants. According to the MOU, NRC and FEMA determine the adequacy of emergency preparedness by licensees and State and local governments, respectively. To make the respective determinations, NRC reviews licensee emergency plans, FEMA reviews the emergency plans of offsite authorities, and both observe and evaluate joint exercises conducted by licensees and by State and local government organizations. In addition, NRC performs onsite appraisals to evaluate the adequacy of licensees emergency preparedness programs. The NRC reviews the FEMA findings and determinations to ascertain the overall state of emergency preparedness.

The schedule projected for NRC to complete the review of the licensee plans and the onsite appraisals for all operating power reactors was April 1, 1982. The onsite appraisals for all operating reactors have been completed. A joint exercise was also observed at 47 of the 50 licensed sites by NRC and FEMA. Exercises for the remaining 3 sites, Peach Bottom, Fitzpatrick and Rancho Seco, have been scheduled. Part II, Table II of the FEMA section of this report reviews the situation at these 3 sites. These joint exercises are held to meet the requirement in the emergency preparedness rule that, effective April 1, 1981, all operating reactors conduct annual exercises of their emergency plans.

Background - Reactors Under Construction

The NRC rule (10 CFR 50.47 (a)) for emergency preparedness specified that NRC will issue no operating license (OL) until there is reasonable assurance that adequate measures can and will be taken to protect the public in the event of an emergency. This reasonable assurance must include the preparedness capabilities of both the licensees and State and local organizations.

In a memorandum of understanding with NRC, FEMA agreed to make findings and determinations on the adequacy of State and local emergency plans. FEMA also agreed to provide expert witnesses in NRC's licensing process. NRC agreed to review FEMA findings and determinations, and to make decisions on the overall state of emergency preparedness (i.e., integration of emergency preparedness onsite as determined by the NRC and offsite as determined by FEMA and reviewed by NRC) before issuing operating licenses.

Recently, the potential delays have been significantly reduced due to the capability of the Licensing Boards to address the emergency preparedness issues later in the hearing process. However, there is concern that findings on offsite preparedness issues may not be available on a schedule that is compatible with the NRC licensing schedule. There is also concern that inadequate State and local plans, over which licensees have no direct control, could delay the issuance of operating licenses. In some cases, action by State legislatures has been necessary before the licensee, State, and local plans could be legally implemented in the State affected. Similar actions are pending in a few other cases. FEMA concurs with these statements and the schedules given in Table 1.

KEY TO TABLES

Table 1 - Status of Offsite Emergency Planning - Operating License Reviews

Table 2 - Status of Onsite Emergency Planning - Operating License Reviews

Table 3 - Schedule of Emergency Planning for Operating Reactors

Column 1 - Dates of licensee submittal of revised emergency plans per 10 CFR 50.54(u)

Column 2 - Dates of initial onsite visits by NRC staff to review and discuss licensee's emergency planning efforts

Column 3 - Dates of latest NRC action other than appraisal reviews for each nuclear power plant

Column 4 - Dates of scheduled start of 2-week onsite emergency preparedness appraisal to verify implementation of licensee's emergency program

Column 5 - Dates of issue of NRC report resulting from the onsite appraisal

Column 6 - Requested dates for FEMA to provide NRC with their finding on the status of preparedness in the environs of each operating nuclear power plant

Table 4 - NRC Staff Positions Assigned to Review Onsite Emergency Plans for Power Reactors at Regional and Headquarters Locations

Table 1

May 31, 1982

STATUS OF OFFSITE EMERGENCY PLANNING

OPERATING LICENSE REVIEWS

PROPOSED INTERIM
LICENSING LEGISLATION 5/

FEMA REGION	FACILITY	ESTIMATED FEMA FINDING 1/	FEMA FINDING NEEDED 2/	OFFSITE EP POTENTIAL DELAY 3/ (MONTHS)	START OF HEARING 4/ 8/	COMMISSION DECISION 8/	FEMA FINDING NEEDED 6/	OFFSITE EP DELAY 7/ (MONTHS)	APPL. CONST. COMPL.
III	Three Mile Is. 9/	C	C	0	C	-	C	NA	NA
V	LaSalle	C	C	0	None	C 12/ 21/	NA	NA	04/82
IV	Grand Gulf	(06/15/82)* 22/	(06/15/82)*	0	None	18/	NA	NA	18/
IX	Diablo Canyon 1	C	C	0	C	19/	C	0	19/
IX	Diablo Canyon 2	C	C	0	C	19/	C	0	19/
IV	Summer 1	C	C	0	C	06/82	C	0	07/82*
IV	Watts Bar 1	07/01/82	07/01/82	0	None	08/83*	NA	NA	08/83
IX	San Onofre 2	C	C	0	C	06/82	C	0	02/82
III	Susquehanna 1	(07/01/82)* 10/	(07/01/82)*	0	C	05/82	(07/01/82)*	0	07/82
X	WNP-2	11/01/82	11/01/82	0	None	09/82	NA	NA	09/83*
IV,V	Zimmer 1	(09/01/82)* 22/	(09/01/82)*	0	C	07/82	(09/01/82)*	0	12/82
V	Fermi 2	C	C	0	C	09/82	C	0	06/83 17/
II	Shoreham 1	10/01/82	12/01/81 11/	5 14/	C* 15/	12/82*	06/01/82	0	09/82
VII	Callaway 1	(07/01/82)* 22/	(07/01/82)*	0	C* 15/	10/82	(03/01/83)*	0	06/83
VI	Comanche Peak 1	07/01/82	11/01/81 11/	0 13/	C 15/	10/82	03/01/83	0	06/83
IV	St. Lucie 2	07/01/82*	06/01/82	0	None	10/82	NA	0	10/82
IX	Palo Verde 1	07/30/82	12/31/81	0 14/	C	11/82	08/01/82	0	11/82
VI	Waterford 3	(07/01/82)* 22/	(08/01/82)*	0	C	11/82	(10/01/82)*	0	01/83
V	Clinton 1	03/01/83*	06/01/82*	0 14/	11/82*	01/83	10/01/83*	0	01/84*
VII	Wolf Creek 1	07/30/82*	05/30/82	0 14/*	10/82	04/83	09/01/83	0	12/83
V	Byron 1	07/22/82	03/30/82	4	08/82	04/83	01/01/83	0	04/83
V	Perry 1	09/01/82	06/30/82	0 14/	11/82	05/83	08/01/83	0	11/83
V	Midland 2	07/30/82	06/30/82	0 14/	11/82	07/83	04/01/83	0	07/83
IV	Catawba 1	09/30/82	09/30/82	0	02/83	08/83	07/01/84*	0	10/84*
VI	River Bend 1	11/29/82	11/29/82	0	04/83	10/83	01/01/85	0	04/85
I	Seabrook 1	10/30/82	10/30/82	0	03/83	11/83	08/01/83	0	11/83
VI	South Texas 1	08/01/83	08/01/83	0	01/84	07/84	09/86	0	12/86
IV	Bellefonte 1	04/01/83	04/01/83	0	None	09/83	NA	NA	09/83
III	Limerick 1	06/01/83	06/01/83	0	04/84	10/84	07/84	0	10/84
IV	Harris 1	01/01/84	01/01/84	0	06/84	12/84	09/84	0	12/84
V	Braidwood 1	05/01/84	05/01/84	0	10/84	04/85	01/85	0	04/85

TOTAL POTENTIAL OFFSITE
EMERGENCY PLANNING DELAY

9

0

*Change from previous report

- 1/ The FEMA Findings provided on the estimated dates indicated are generally based on a determination of the adequacy of plans. Licenses will be appropriately conditioned in those cases where FEMA has not approved the offsite preparedness for a particular site. Dates in parentheses are for supplemental information to FEMA Findings previously provided.
- 2/ Generally 5 months prior to a hearing except in those cases where hearings are scheduled in the near term and based on discussions with the ASLB Panel. Dates in parentheses are for supplemental FEMA Findings. In cases where there is no hearing, the dates are based on the applicants Construction Completion Date.
- 3/ The delay is determined as the difference between FEMA FINDING NEEDED and ESTIMATED FEMA FINDING and is in addition to any delays estimated in the report to the House Appropriations Subcommittee on Energy and Water Development.
- 4/ In hearings where emergency preparedness is contested, testimony from FEMA is needed approximately 45 days prior to Start of Hearing.
- 5/ Proposed legislation would allow the Commission to issue an interim OL prior to the ASLB rendering a decision providing that no significant safety items are unresolved.
- 6/ Generally 3 months prior to the Construction Completion Date except in those cases where construction completion is scheduled in the Near Term. Dates in parentheses are for Supplemental FEMA Findings.
- 7/ The delay is determined as the difference between the adjacent FEMA FINDING NEEDED column and ESTIMATED FEMA FINDING column.
- 8/ Dates are consistent with those reported to the House Appropriations Subcommittee on Energy and Water Development. The dates do not account for potential added impacts resulting from Offsite EP Finding Delays.
- 9/ TMI is not an OL case. Evaluation of preparedness adequacy required for restart proceedings.
- 10/ FEMA provided conclusions on contentions at Susquehanna ASLB hearing. Board has closed record. Interim FEMA finding on local plans furnished. Site specific annex to State plan due.

- 11/ Dates are different from SSER dates for other subjects based on discussions with the ASLB Panel.
- 12/ The NRC issued an operating license for La Salle Unit 1 on 04/17/82 which authorized fuel loading and operation up to 5% power. A Commission decision regarding operation above 5% power will be made on a schedule commensurate with the licensee's need for full-power authorization.
- 13/ Potential impact on Commission Decision, but not on Fuel Load Date.
- 14/ ASLB Panel indicates that the schedule for the FEMA Finding for Shoreham could cause a 5 month delay in the hearing. The Panel also indicates that the present schedule for the FEMA findings for Palo Verde, Clinton, Perry, Wolf Creek and Midland will not cause any delays in these hearings.
- 15/ Hearing on emergency preparedness issues not completed.
- 16/ Deleted.
- 17/ The applicant is attempting to complete construction earlier (applicant letter dated 03/29/82).
- 18/ During a 04/20 site visit, the applicant informed NRC that it is putting a temporary hold on specifying a fuel load date pending final checks of reactor systems.
- 19/ The date has been deleted due to design errors found at the facility. Design verification program is underway; plant modifications may be necessary.
- 20/ Deleted *
- 21/ As a condition to the operating license for La Salle Unit 1, the licensee shall complete an assessment of the rebar damaged due to drilling and coring in concrete and the structural adequacy of the off-gas building roof. The results will be reported to the NRC for review and approval, prior to power operation following initial criticality and zero power physics testing.
- 22/ Previously indicated as complete based on initial FEMA submittal; additional information required from FEMA.

STATUS OF ONSITE EMERGENCY PLANNING

OPERATING LICENSE REVIEWS

FACILITY	STATES WITHIN 10 MILE EPZ	ONSITE APPRAISAL 1/	FULLSCALE EXERCISE 2/	COMMISSION DECISION 3/	CONSTRUCTION COMPLETED 3/
Three Mile Island 4/	PA	C	C	-	NA
LaSalle	IL	C	C	C 6/	04/82
Grand Gulf	MS, LA	C 5/	C	9/	9/
Diablo Canyon 1	CA	C	C	7/	- 7/
Diablo Canyon 2	CA	C	C	7/	07/82
Summer 1	SC	C	C	06/82	07/82*
Watts Bar	TN	05/83*	07/83*	08/83*	08/83
San Onofre 2	CA	C	C	06/82	02/82
Susquehanna	PA	C	C	05/82	07/82
WNP-2	WA	Mid 83*	Not Scheduled	09/82	09/83*
Zimmer 1	OH, KY	09/82	C	07/82	12/82
Fermi 2	MI	01/83*	C	09/82	06/83 8/
Shoreham 1	NY	07/19/82	Not Scheduled*	12/82*	09/82
Callaway 1	MO	01/83	Not Scheduled	10/82	06/83
Comanche Peak 1	TX	10/82	Not Scheduled	10/82	06/83
St. Lucie 2	FL	Not Scheduled	C	10/82	10/82
Palo Verde 1	AZ	Mid 83*	Not Scheduled	11/82	11/82
Waterford 3	LA	07/19/82	08/25/82	11/82	01/83
Clinton 1	IL	Not Scheduled	Not Scheduled	01/83	01/84*
Wolf Creek 1	KS	07/83*	Not Scheduled	04/83	12/83
Byron 1	IL	Not Scheduled	Not Scheduled	04/83	04/83
Perry 1	OH	04/83*	Not Scheduled	05/83	11/83
Midland 2	MI	12/82	Not Scheduled	07/83	07/83
Catawba 1	SC, NC	Not Scheduled	Not Scheduled	08/83	10/84*
River Bend 1	LA	Not Scheduled	Not Scheduled	10/83	04/85
Seabrook 1	NH, MA	Not Scheduled	Not Scheduled	11/83	11/83
South Texas 1	TX	Not Scheduled	Not Scheduled	07/84	12/86
Bellefonte 1	AL	Not Scheduled	Not Scheduled	09/83	09/83
Limerick 1*	PA	Not Scheduled	Not Scheduled	10/84	10/84
Harris 1*	NC	Not Scheduled	Not Scheduled	12/84	12/84
Braidwood 1*	IL	Not Scheduled	Not Scheduled	04/85	04/85

*Change from previous report

- 1/ Start date for two week onsite Emergency Preparedness Appraisal.
- 2/ Full scale exercise of applicant, State and supporting local government to demonstrate preparedness.
- 3/ Dates are consistent with those reported to the House Appropriations Subcommittee on Energy and Water Development.
- 4/ TMI is not an NTOL. Evaluation of preparedness adequacy required for restart proceedings.
- 5/ Additional onsite appraisal effort required.
- 6/ The NRC issued an operating license for La Salle Unit 1 on 04/17/82 which authorized fuel loading and operation up to 5% power. A Commission decision on operation above 5% power will be made on a schedule commensurate with the licensee's need for full-power authorization. The date carried in the report to the House Appropriations Subcommittee on Energy and Water Development is 04/82 because that date was current as of the date of that report (04/15/82).
- 7/ The date has been deleted due to design errors found at the facility. Design verification program is underway; plant modifications may be necessary.
- 8/ The applicant is attempting to complete construction earlier (applicant letter dated 03/29/82).
- 9/ During a 04/20 site visit, the applicant informed NRC it is putting a temporary hold on specifying a fuel load date pending final checks of reactor systems.

Table 3

May 31, 1982

STATUS OF EMERGENCY PLANNING FOR OPERATING REACTORS

SITE	1 EMERGENCY PLAN SUBMITTAL DATE	2 INITIAL SITE VISIT	3 LAST STAFF COMMENT DATE	4 SCHEDULED APPRAISAL DATE	5 SCHEDULED REPORT COMPLETION DATE	6 DATE FOR FEMA FINDING 1/
Arkansas	02/06/81 Rev 07/01/81	11/08/79	03/81 EX	C	C	C
Beaver Valley	01/07/81 Rev 11/16/81	10/03/79	11/80 Qs	C	C	07/30/82*
Big Rock Point	01/06/81	09/19/79	09/19/79 P	C	C	07/15/82*
Browns Ferry	01/14/81 Rev 03/20/81	05/24/80	05/24/80 SV	C	C	06/15/82*
Brunswick	01/06/81 Rev 03/30/81	03/25/80	08/04/81 P	C	C	C
Calvert Cliffs	01/06/81 Rev 08/27/81	02/27/80	10/80 Qs	C	C*	C
Cook	01/30/81	09/20/79	10/15/81 P	C	06/25/82*	06/30/82*
Cooper	01/14/81 Rev 01/15/82	11/26/79	11/26/79 P	C	C	06/30/82*
Crystal River	12/31/80 Rev 02/16/82	01/30/80	01/30/80 P	C	C	07/15/82*
Davis Besse	01/08/81	02/20/80	02/20/80 SV	C	C	C
Dresden	01/08/81	11/02/79	12/14/81 P	C	C	C*
Duane Arnold	01/12/81 Rev 03/17/81	04/14/80	11/12/81 P	C	C	06/15/82*
Farley	10/28/80 Rev 04/07/81	03/24/80	03/06/81 SER	C	C	C
Fitzpatrick	01/08/81 Rev 04/10/81	03/13/80	03/13/80 SV	C	C*	C
Fort Calhoun	01/08/81 Rev 10/15/81	11/29/79	07/22/81 EX	C	C*	06/20/82*

*Change from previous report

Table 3

May 31, 1982

SITE	1 EMERGENCY PLAN SUBMITTAL DATE	2 INITIAL SITE VISIT	3 LAST STAFF COMMENT DATE	4 SCHEDULED APPRAISAL DATE	5 SCHEDULED REPORT COMPLETION DATE	6 DATE FOR FEMA FINDING 1/
Fort St. Vrain	03/20/81	05/24/80	08/12/81 EX	C	06/18/82*	C
Ginna	04/01/81	03/10/80	03/10/80 SV	C	C*	C*
Haddam Neck (Conn Yankee)	02/20/81	03/31/80	04/14/80 Qs	C	C	06/30/82*
Hatch	01/02/81	04/24/80	04/24/80 SV	C	C	C
Indian Point	2 01/14/81	09/17/79	08/21/81 P	C	C	06/20/82*
2 & 3	3 01/06/81	09/17/79	11/19/81 P	C	C	06/20/82*
Kewaunee	01/12/81	04/21/80	10/29/81 P	C	C	06/30/82*
	Rev 12/01/81					
LaCrosse	04/02/81	11/01/79	10/29/81 P	C	C	C*
Maine Yankee	01/06/81	04/20/80	05/13/80 Qs	C	C	C
	Rev 04/15/81					
McGuire	01/19/81	06/16/80	04/81 SER	C	06/25/82*	C
	Rev 11/16/81					
Millstone	02/20/81	03/24/80	04/15/80 Qs	C	06/18/82	06/30/82*
Monticello	02/20/81	02/05/80	02/05/80 SV	C	C*	06/15/82*
Nine Mile Point	01/06/81	03/13/80	03/13/80 SV	C	C	C
	Rev 12/81*					
North Anna	08/06/80	10/18/79	10/18/79 SV	C	06/18/82	C
Oconee	01/14/81	02/20/80	02/20/80 P	C	C	07/01/82*
	Rev 12/31/81					
Oyster Creek	01/13/81	04/07/80	04/07/80 SV	C	06/11/82*	07/15/82*
	Rev 01/29/82					

*Change from previous report

Table 3

May 31, 1982

SITE	1 EMERGENCY PLAN SUBMITTAL DATE	2 INITIAL SITE VISIT	3 LAST STAFF COMMENT DATE	4 SCHEDULED APPRAISAL DATE	5 SCHEDULED REPORT COMPLETION DATE	6 DATE FOR FEMA FINDING 1/
Palisades	01/19/81	01/16/80	12/03/81 P	C	C	C
Peach Bottom	01/08/81 Rev 11/25/81	05/05/80	05/05/80 SV	C	C	08/08/82*
Pilgrim	01/08/81	09/28/79	09/28/79 SV	C	06/04/82*	06/15/82*
Point Beach	01/19/81 Final 03/31/81	05/05/80	05/05/80 SV	C	C	06/30/82*
Prairie Island	02/13/81 Rev 03/16/82*	02/04/80	11/03/80 Qs	C	C	C*
Quad Cities	01/08/81	10/30/79	05/20/81 EX	C	C	C*
Rancho Seco	12/02/80 Rev 04/16/81	03/13/80	03/13/80 SV	C	C	08/05/82
Robinson	01/06/81	04/24/80	03/81 EX	C	C	C
Salem	09/05/80 Rev 01/06/81	10/11/79	05/19/81 P	C	C	C
San Onofre	01/06/81 Rev 01/25/82	09/28/79	05/13/81 EX	C	C	C
Sequoiah	01/09/81 Rev 04/16/81	10/16/79	08/20/81 P	C	C	C
St. Lucie	01/08/81 Rev 01/12/82	11/08/79	12/11/81 P	C	C	07/01/82*
Surry	01/06/81 Rev 04/16/81	03/17/80	11/02/80 Qs	C	C*	C
Three Mile Island						
Unit 1	Rev 01/09/81	09/27/79	06/02/81 EX	C	C	C
Unit 2	01/14/81	09/27/79	09/81 Qs	C	C	C

*Change from previous report

Table 3

SITE	1	2	3	4	5	6
	EMERGENCY PLAN SUBMITTAL DATE	INITIAL SITE VISIT	LAST STAFF COMMENT DATE	SCHEDULED APPRAISAL DATE	SCHEDULED REPORT COMPLETION DATE	DATE FOR FEMA FINDING 1/
Trojan	12/31/80	10/24/79	12/02/80 SER 03/81 EX	C	08/15/82*	C*
Turkey Point	01/08/81 Rev 02/28/82	02/25/80	02/07/81 P	C	C	07/30/82*
Vermont Yankee	02/01/82	02/19/80	02/80 Qs	C	06/18/82*	06/15/82*
Yankee Rowe	01/19/81 Final 04/16/81	02/12/80	02/80 Qs	C	06/11/82*	06/20/82*
Zion	01/08/81	11/01/79	08/26/81 P	C	C	06/15/82*

KEY:

REV Revised Emergency Plan
 SER Safety Evaluation Report
 SSER Supplement to SER
 Qs Questions on plan sent to licensee
 EX Exercise
 SV Site Visit by EP Review Team
 C Completed
 P Emergency Plan Evaluation sent to licensee with deficiencies noted

1/ These dates are based on FEMA reviewing a preliminary plan and evaluating an exercise for the site.
 A written exercise evaluation report will be submitted after the exercise.

*Change from previous report

NRC STAFF POSITIONS ASSIGNED TO
EMERGENCY PREPAREDNESS LICENSING AND INSPECTION PROGRAM
AT REGIONAL AND HEADQUARTERS LOCATIONS

	<u>PSP*</u>	<u>TOTAL**</u>
Headquarters	12	19
Region I	8	10.5
Region II	5	8
Region III	7	9
Region IV	1	1.5
Region V	<u>1</u>	<u>1.5</u>
TOTALS	<u>34</u>	<u>49.5</u>

*Professional Staff Positions

**Includes Supervisory and Clerical Support

Part II

Index of Material Supplied by FEMA

- Table I - Summary of pertinent plans and principal milestones
(Response to questions 1.a, b, c, d, e, and 3.a, b, c, d, e and f).
- Table II - Status of effort to obtain plans in support of plants
licensed to operate. (Response to question 1.f.)
- Table III - Cause of delays and measures that can and are being taken
to reduce delays in receipt of plans which are impacting
the licensing process. (Response to question 3.g.)
- Table IV - Summary of FEMA staff effort assigned to the REP activity.
(Response to question 4.)
- Table V - Instances of Federal agencies providing less than full
support to RAC reviews of plans and preparedness .
(Response to question 5.)
- Table VI - Instances of State and local government reluctance to
submit plans. (Response to question 6.)
- Table VII - Instances of State and local governments making plans
contingent on financial commitments of the utility.
(Response to question 7.)

PART II
TABLE I

SUMMARY OF PERTINENT PLANS
AND PRINCIPAL MILESTONES
(CONGRESS REPORT)

SECTION	PAGE
DESCRIPTION OF PRINCIPAL DATA FIELDS	1
STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS	2
STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS	19
STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED	29
STATUS OF STATE PLANS LISTED IN ORDER OF PROJECTED PLANT LICENSING DATE	36

- * AFTER THE PLAN IDENTIFICATION INDICATES THE LEAD STATE.
- + INDICATES THAT SITE IMPACTS MULTIPLE STATES IN 10 MILE EPZ.
- # INDICATES THAT SITE IMPACTS THE STATE ONLY IN 50 MILE EPZ.

(UC) INDICATES A SITE WITH FIRST UNIT UNDER CONSTRUCTION.
(U) INDICATES A UNIT UNDER CONSTRUCTION ON AN OPERATING SITE.
(PL) INDICATES A SITE WITH FIRST UNIT STILL PLANNED.

* AFTER ANY LATE INDICATES IT WAS PROJECTED BUT WAS NOT SATISFIED.

- AFTER ANY DATE INDICATES THAT IT IS DUE WITHIN 30 DAYS.

P AFTER FINAL FINDING INDICATES AN ARBITRARY 1 MONTH PROJECTION
FROM 'READY FOR HEADQUARTERS'.

ANY DATE SUCH AS 8/ 0/82 INDICATES A SPECIFIC DAY HAS NOT BEEN SELECTED.

MAY 1982

FORMAL SUBMISSION refers to the date of the official submission by the governor, or his designated representative, as defined in 44 CFR 350.7 (proposed). Preliminary drafts may already have been provided for review on an informal basis.

JOINT EXERCISE refers to the date of an exercise, as defined in 44 CFR 350.9 (proposed), in which both the utility and the governments participate and in which most of the major elements in the plan are exercised. Where this date is at least a year later than the date of the formal submission and/or public meeting date, it is the date of the second annual exercise of the plans.

PUBLIC MEETING refers to the date of a pre-announced meeting held in the vicinity of the plant, as discussed in CFR 350.10. The meeting is designed to inform the populace about the plans for emergency response and is normally conducted by the State.

READY FOR HEADQUARTERS is the date on which the FEMA Regional Director completes his evaluation (see 44 CFR 350.11) of State and local plans and preparedness around the site and forwards it to FEMA Headquarters for review.

NRC REQUESTED DATE is the date by which the NRC requires from FEMA either a final finding and determination if available, or if not available, an interim status report. These dates are updated in negotiations between NRC and FEMA.

INTERIM FINDING is the date on which FEMA has or intends to provide a partial report to NRC.

(a) In the case of off-site plans relating to a plant licensed to operate, the status will be reported primarily on the results of a joint exercise.

(b) In the case of off-site plans relating to a plant not yet licensed to operate, the finding will be limited to the RAC review of the latest State and local off-site plans or a status report where plans are not available.

FINAL FINDING is the date on which FEMA has provided or intends to provide a formal finding and determination in accordance with 44 CFR 350.12 (proposed). Lack of either a final or interim finding date for a State plan followed by a '#' will not delay a FEMA formal finding. The '#' indicates that the only planning elements required are those related to the ingestion pathway. While this will be discussed in the final finding, it would not preclude FEMA from making a final finding.

HEARING DATE and LICENSE DATE reflect current information being furnished by NRC in their monthly report to Representative Tom Bevill, Chairman, House Appropriations Subcommittee on Energy and Water Development.

PAGE 2

[illegible]

[illegible]

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 5

STATE	PLANT IDENTIFICATION	FORMAL	JOINT	PUBLIC	READY FOR REQUESTED	INTERIM	FINAL	HEARING	LICENSE
		SUBMISSION	EXERCISE	MEETING	HEADQTRS.	DATE	FINDING	DATE	
CT	HADDISON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*				
CT	MIDDLEFIELD PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*				
CT	LYME PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*				
CT	SALEM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*				
MA	STATE PLAN FOR CONN YANKEE #								
NY	STATE PLAN FOR CONN YANKEE #								
RI	STATE PLAN FOR CONN YANKEE #								
IL	STATE PLAN FOR D.C. COOK #								
IN	STATE PLAN FOR D.C. COOK #								
MI	STATE PLAN FOR D.C. COOK *	2/26/81	10/21/82	12/11/80	8/20/82	6/30/82-	9/20/82P		
MI	BERKLEY CO PLAN FOR D.C. COOK								
WI	STATE PLAN FOR D.C. COOK #								
IA	STATE PLAN FOR COOPER STATION #	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82	6/30/82	12/ 0/82P		
HO	STATE PLAN FOR COOPER STATION +	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82	6/30/82	12/ 0/82P		
HO	ATCHISON CO PLAN FOR COOPER STATION	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82				
NE	STATE PLAN FOR COOPER STATION *	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82	6/30/82-	12/ 0/82P		
NE	NEHAMA CO PLAN FOR COOPER STATION	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82				
NE	RICHARDSON CO PLAN FOR COOPER STATION								
FL	STATE PLAN FOR CRYSTAL RIVER *	4/ 0/83	3/ 0/83	3/29/82	6/ 0/83	7/15/82-	7/ 0/83P		
FL	CLIFKUS CO PLAN FOR CRYSTAL RIVER	4/ 0/83	3/ 0/83	3/29/82	6/ 0/83				
FL	LEVY CO PLAN FOR CRYSTAL RIVER	4/ 0/83	3/ 0/83	3/29/82	6/ 0/83				
MI	STATE PLAN FOR DAVIS BESSE #	2/25/81	4/13/83	11/ 7/80	3/29/82	3/30/82	4/29/82P		
OH	STATE PLAN FOR DAVIS BESSE *	2/25/81	4/13/83	11/ 7/80	3/29/82				
OH	UTAWA CO PLAN FOR DAVIS BESSE	2/25/81	4/13/83	11/ 7/80	3/29/82				
OH	LUCAS CO PLAN FOR DAVIS BESSE	2/25/81	4/13/83	11/ 7/80	3/29/82				
CA	STATE PLAN FOR DIABLO CAN (UC) *	7/15/82-	8/19/81	12/17/81	9/15/82	11/ 1/81	12/29/81	10/15/82P	1/18/82 7/ 0/82-
CA	SAN LUIS GILISFO PLAN FOR DIABLO CAN (UC)	7/15/82-	8/19/81	12/17/81	9/15/82				
IL	STATE PLAN FOR DRESDEN *	3/31/81	6/29/82-	10/30/80	3/31/82	5/26/82	6/20/82-		
IL	GRUBBY CO PLAN FOR DRESDEN	3/31/81	6/29/82-	10/30/80	3/31/82				
IL	KENDALL CO PLAN FOR DRESDEN	3/31/81	6/29/82-	10/30/80	3/31/82				
IL	WILL CO PLAN FOR DRESDEN	3/31/81	6/29/82-	10/30/80	3/31/82				
IN	STATE PLAN FOR DRESDEN #								
AL	STATE PLAN FOR FARLEY *	11/10/80	10/ 0/82	11/18/80	1/28/81	3/11/81			3/31/81
AL	HOUSTON CO PLAN FOR FARLEY	11/10/80	10/ 0/82	11/18/80	1/28/81				

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 7

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC DATE FOR REQUESTED	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
TH	HACON CO PLAN FOR HARTSVILLE (UC)									
TH	MILSON CO PLAN FOR HARTSVILLE (UC)									
TH	SHUBER CO PLAN FOR HARTSVILLE (UC)									
GA	STATE PLAN FOR HATCH *	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81		
GA	APPLING CO PLAN FOR HATCH	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81		
GA	TODD'S CO PLAN FOR HATCH	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81		
GA	JEFF DAVIS CO PLAN FOR HATCH	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81		
GA	TATTHALL CO PLAN FOR HATCH	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81		
DE	STATE PLAN FOR HOPE CREEK (UC) #									
DE	NEW CASTLE CO PLAN FOR HOPE CREEK (UC) *									
DE	KENT CO PLAN FOR HOPE CREEK (UC) *									
ND	STATE PLAN FOR HOPE CREEK (UC) #									
NJ	STATE PLAN FOR HOPE CREEK (UC) *									
NJ	SALEM CO PLAN FOR HOPE CREEK (UC) *									
NJ	CUMBERLAND CO PLAN FOR HOPE CREEK (UC) *									
PA	STATE PLAN FOR HOPE CREEK (UC) #									
CT	STATE PLAN FOR INDIAN POINT #	8/18/81	3/ 3/82	7/ 7/82-	8/20/82		6/20/82-	9/20/82P	6/22/82	
NY	STATE PLAN FOR INDIAN POINT *	8/18/81	3/ 3/82	7/ 7/82-	8/20/82					
NY	WESTCHESTER CO PLAN FOR INDIAN POINT									
NY	ROCKLAND CO PLAN FOR INDIAN POINT	8/18/81	3/ 3/82	7/ 7/82-	8/20/82					
NY	ORANGE CO PLAN FOR INDIAN POINT	8/18/81	3/ 3/82	7/ 7/82-	8/20/82					
NY	FUTHER CO PLAN FOR INDIAN POINT	8/18/81	3/ 3/82	7/ 7/82-	8/20/82					
PA	STATE PLAN FOR INDIAN POINT #									
CT	STATE PLAN FOR JAMESPORT (UC) #									
NY	STATE PLAN FOR JAMESPORT (UC) *									
NY	SUFFOLK CO PLAN FOR JAMESPORT (UC)									
MI	STATE PLAN FOR KEWAUNEE *	4/ 6/81	11/ 2/83	1/22/81	8/13/82		6/30/82-	9/13/82P		
MI	KEWAUNEE CO PLAN FOR KEWAUNEE	4/ 6/81	11/ 2/83	1/22/81	8/13/82					
MI	HAMTROMOC CO PLAN FOR KEWAUNEE	4/ 6/81	11/ 2/83	1/22/81	8/13/82					
IA	STATE PLAN FOR LA CROSSE *									
IA	ALLAMAKEE PLAN FOR LA CROSSE									
WI	STATE PLAN FOR LA CROSSE *	4/16/81	8/ 3/82	10/22/81	7/15/82-		5/10/82	8/15/82P		
WI	WAUSHARA CO PLAN FOR LA CROSSE	4/16/81	8/ 3/82	10/22/81	7/15/82-					
WI	STATE PLAN FOR LA CROSSE *	4/ 6/81	8/ 3/82	11/10/81	7/15/82-		5/26/82	8/15/82P		
WI	WAUSHARA CO PLAN FOR LA CROSSE	4/ 6/81	8/ 3/82	11/10/81	7/15/82-					

PAGE 8

[illegible]

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
NC	STATE PLAN FOR MCGUIRE (U) *	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81	3/17/81	3/17/81	6/ 4/81		6/ 0/82*
NC	NECKLEBERG CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	LINGOLN CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	GASTON CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	TREDELL CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	CATAWBA CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
SC	STATE PLAN FOR MCGUIRE # (U)									
MI	STATE PLAN FOR MIDLAND (UC) *	6/ 0/83	3/ 8/83	3/ 0/83	10/ 0/83	6/30/82	7/30/82	11/ 0/83P	11/ 0/82	7/ 0/83
MI	MIDLAND CO PLAN FOR MIDLAND (UC)	6/ 0/83	3/ 8/83	3/ 0/83	10/ 0/83					
MI	BAY CO PLAN FOR MIDLAND (UC)	6/ 0/83	3/ 8/83	3/ 0/83	10/ 0/83					
MI	SAGINAW CO PLAN FOR MIDLAND (UC)	6/ 0/83	3/ 8/83	3/ 0/83	10/ 0/83					
CT	STATE PLAN FOR MILLSTONE * (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*		6/30/82-	7/15/82P		
CT	NEW LONDON PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	WATERFORD PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	EAST LYME PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	OLD LYME PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	LYME PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	SALAM PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	MONTVILLE PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	LEDYARD PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	GROTON PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	OLD SAYBROOK PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	STONINGTON PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
NY	STATE PLAN FOR MILLSTONE (U) #									
RI	STATE PLAN FOR MILLSTONE (U) #									
RI	STATE PLAN FOR MONTICELLO *									
RI	WRIGHT CO PLAN FOR MONTICELLO	3/12/81	2/26/83	1/ 8/81	6/25/82-		6/15/82	7/25/82P		
RI	SHERBURNE CO PLAN FOR MONTICELLO	3/12/81	2/26/83	1/ 8/81	6/25/82-					
NY	STATE PLAN FOR NINE MILE PT (U) *									
NY	OSWEGO CO PLAN FOR NINE MILE PT (U)	7/22/81	9/15/81	11/ 4/81	6/30/82-		12/ 4/81	7/30/82P		
VA	STATE PLAN FOR NORTH ANNA (U) #									
VA	STATE PLAN FOR NORTH ANNA * (U)	5/11/81	8/16/80	7/16/81	5/15/82*	8/19/80	8/19/80	6/15/82P		
VA	LOUISA CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
VA	SPOTSYLVANIA CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
VA	HANOVER CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
VA	CAROLINE CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
VA	ORANGE CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					

PAGE 11

[illegible]

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 12

STATE PLAN IDENTIFICATION SUBMISSION EXERCISE PUBLIC READY FOR REQUESTED INTERIM FINDING FINAL FINDING HEARING LICENSE

NRC

TN GREENE CO PLAN FOR PHIPPS BEND (UC)
TN SULLIVAN CO PLAN FOR PHIPPS BEND (UC)
VA STATE PLAN FOR PHIPPS BEND (UC) #

MA STATE PLAN FOR PILGRIM * 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA BOHBE PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA CARVER PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA DUNBURY PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA HADOVER PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA KIMSTON PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA LAKEVILLE PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA MARSHFIELD PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA MIDDLEBOROUGH PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA TAUNTON PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA WAREHAM PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA BRIDGEWATER PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
MA PLYMOUTH PLAN FOR PILGRIM 6/16/81 3/ 3/82 6/ 3/82 6/ 1/82*
RI STATE PLAN FOR PILGRIM #

WI STATE PLAN FOR POINT BEACH * 4/ 6/81 9/20/83 1/22/81 8/13/82
WI HANTOWOC CO PLAN FOR POINT BEACH 4/ 6/81 9/20/83 1/22/81 8/13/82
WI KEWAUNEE CO PLAN FOR POINT BEACH 4/ 6/81 9/20/83 1/22/81 8/13/82

HI STATE PLAN FOR PRAIRIE ISLAND * + 3/12/81 10/14/82 10/15/80 6/15/82
HI DAKOTA CO PLAN FOR PRAIRIE ISLAND 3/12/81 10/14/82 10/15/80 6/15/82
HI GOODHUE CO PLAN FOR PRAIRIE ISLAND 3/12/81 10/14/82 10/15/80 6/15/82
WI STATE PLAN FOR PRAIRIE ISLAND + 4/ 6/81 10/14/82 10/16/80 6/15/82
WI PIENCE CO PLAN FOR PRAIRIE ISLAND 4/ 6/81 10/14/82 10/16/80 6/15/82

IA STATE PLAN FOR QUAD CITIES + 8/20/81 5/20/81 6/17/81 10/ 0/82
IA CLINTON CO PLAN FOR QUAD CITIES 8/20/81 5/20/81 6/17/81 10/ 0/82
IA SCOTT CO PLAN FOR QUAD CITIES 8/20/81 5/20/81 6/17/81 10/ 0/82
IL STATE PLAN FOR QUAD CITIES * + 7/12/82- 8/24/82 6/17/81 9/ 8/82
IL ROCK ISLAND CO PLAN FOR QUAD CITIES 7/12/82- 8/24/82 6/17/81 9/ 8/82
IL WHITESIDE CO PLAN FOR QUAD CITIES 7/12/82- 8/24/82 6/17/81 9/ 8/82

CA STATE PLAN FOR RANCHO SECO * 8/15/82 6/23/82- 8/18/82 10/15/82
CA SACRAMENTO CO PLAN FOR RANCHO SECO 8/15/82 6/23/82- 8/18/82 10/15/82
CA AMADOR CO PLAN FOR RANCHO SECO 8/15/82 6/23/82- 8/18/82 10/15/82
CA SAN JOAQUIN CO PLAN FOR RANCHO SECO 8/15/82 6/23/82- 8/18/82 10/15/82

IA STATE PLAN FOR RIVER BEND (UC) * 9/ 0/84 1/31/85 1/ 0/85 9/ 0/84 11/29/82 11/29/82 10/ 0/84P 4/ 0/83 1/ 0/85
IA WEST FELICIANA PLAN FOR RIVER BEND (UC) 9/30/84 1/31/85 1/31/85 9/30/84

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 13

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
LA	EAST FELICIANA PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	9/30/84					
LA	POINTE COUPE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	9/30/84					
LA	EAST BATON ROUGE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	9/30/84					
LA	WEST BATON ROUGE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	9/30/84					
MS	STATE PLAN FOR RIVER BEND (UC) #									
NC	STATE PLAN FOR ROBINSON #		5/ 0/83							
SC	STATE PLAN FOR ROBINSON *	3/ 3/81	5/ 0/83	3/10/81	7/24/81			12/29/81		
SC	DARLINGTON CO PLAN FOR ROBINSON	3/ 3/81	5/ 0/83	3/10/81	7/24/81			12/29/81		
SC	CHESTERFIELD CO PLAN FOR ROBINSON	3/ 3/81	5/ 0/83	3/10/81	7/24/81			12/29/81		
SC	LEE CO PLAN FOR ROBINSON	3/ 3/81	5/ 0/83	3/10/81	7/24/81			12/29/81		
FL	STATE PLAN FOR ST LUCIE (U) *	4/ 0/83	2/11/82	2/10/82	6/ 0/83	6/ 1/82	7/ 1/82-	7/ 0/83P		10/ 0/82
FL	ST LUCIE CO PLAN FOR ST LUCIE (U)	4/ 0/83	2/11/82	2/10/82	6/ 0/83					
FL	MARTIN CO PLAN FOR ST LUCIE (U)	4/ 0/83	2/11/82	2/10/82	6/ 0/83					
DE	STATE PLAN FOR SALEM *	1/ 4/82	9/29/82	5/27/81	7/ 2/82-	4/28/81	4/24/81	8/ 2/82P		4/28/81
DE	NEW CASTLE CO PLAN FOR SALEM	1/ 4/82	9/29/82	5/27/81	7/ 2/82-					
DE	KENT CO PLAN FOR SALEM	1/ 4/82	9/29/82	5/27/81	7/ 2/82-					
MD	STATE PLAN FOR SALEM #									
NJ	STATE PLAN FOR SALEM * +	2/18/82	9/29/82	4/29/81	7/16/82-	4/28/81	4/24/81	8/16/82P		4/28/81
NJ	SALEM CO PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	CUMBERLAND CO PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	ELSTON CO PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	LVR ALLOW TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	HARRINGTON TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	PERTHVILLE TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	QUINTON TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	SALEM CITY PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	GREENWICH TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	STONE CREEK PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
PA	STATE PLAN FOR SALEM #									
CA	STATE PLAN FOR SAN ONOFRE (U) *	7/15/82-	5/13/81	5/18/81	9/15/82	11/20/81	12/ 1/81	10/15/82P	8/25/81	6/ 0/82
CA	ORANGE CO PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
CA	SAN DIEGO CO PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
CA	SAN JUAN CPASTO PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
CA	CAMP PENDLETON PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
CA	SAN CLEMENTE PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					

PAGE 14

[illegible]

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 15

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
TX	STATE PLAN FOR SO. TEXAS (UC) *	4/ 0/83	5/ 0/83	5/ 0/83	7/ 1/83	8/ 1/83	8/ 1/83P	8/ 1/83P	1/ 0/84	1/ 0/86
TX	HATAGORDIA CO PLAN FOR SO. TEXAS (UC)	4/ 0/83	5/ 0/83	5/ 0/83	7/ 1/83					
SC	STATE PLAN FOR SUMMER (UC) *	4/ 8/81	11/ 0/84	4/30/81	7/31/81	6/ 1/81	6/ 1/81	11/13/81	6/22/81	7/ 0/82-
SC	FAIRFIELD CO PLAN FOR SUMMER (UC)	4/ 8/81	11/ 0/84	4/30/81	7/31/81			11/13/81		
SC	NEWMERRY CO PLAN FOR SUMMER (UC)	4/ 8/81	11/ 0/84	4/30/81	7/31/81			11/13/81		
SC	LEXINGTON CO PLAN FOR SUMMER (UC)	4/ 8/81	11/ 0/84	4/30/81	7/31/81			11/13/81		
SC	RICHLAND CO PLAN FOR SUMMER (UC)	4/ 8/81	11/ 0/84	4/30/81	7/31/81			11/13/81		
NC	STATE PLAN FOR SURRY #	11/ 9/81	10/31/81	12/10/81	7/ 1/82-		3/30/82	8/ 1/82P		
VA	STATE PLAN FOR SURRY *	11/ 9/81	10/31/81	12/10/81	7/ 1/82-					
VA	SURRY CO PLAN FOR SURRY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-					
VA	ISLE OF WIGHT CO PLAN FOR SURRY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-					
VA	JAMES CITY/WMBG PLAN FOR SURRY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-					
VA	YORK CO PLAN FOR SURRY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-					
VA	HEMPHREY NEWS PLAN FOR SURRY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-					
VA	WILLIAMSBURG PLAN FOR SURRY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-					
PA	STATE PLAN FOR SUSQUEHANNA (UC) *	7/15/82-	3/18/82	7/15/82-	9/ 2/82	7/ 1/82	7/ 1/82-	10/ 2/82P	10/ 6/81	7/ 0/82-
PA	LUZERNE CO PLAN FOR SUSQUEHANNA (UC)	7/15/82-	3/18/82	7/15/82-	9/ 2/82					
PA	COLUMBIA CO PLAN FOR SUSQUEHANNA (UC)	7/15/82-	3/18/82	7/15/82-	9/ 2/82					
MD	STATE PLAN FOR THREE MILE IS #	11/13/81	6/ 2/81	12/18/81	5/30/82		6/15/82	6/30/82P	7/ 5/81	
PA	STATE PLAN FOR THREE MILE IS *	11/13/81	6/ 2/81	12/18/81	5/30/82					
PA	DAUPHIN CO PLAN FOR THREE MILE ISLAND	11/13/81	6/ 2/81	12/18/81	5/30/82					
PA	LANCASTER CO PLAN FOR THREE MILE ISLAND	11/13/81	6/ 2/81	12/18/81	5/30/82					
PA	YORK CO PLAN FOR THREE MILE ISLAND	11/13/81	8/29/81	12/18/81	5/30/82					
PA	CUMBERLAND CO PLAN FOR THREE MILE ISLAND	11/13/81	6/ 2/81	12/18/81	5/30/82					
PA	LEBANON CO PLAN FOR THREE MILE ISLAND	11/13/81	6/ 2/81	12/18/81	5/30/82					
OR	STATE PLAN FOR TROJAN * +	12/ 9/80	11/18/82	1/12/81	1/19/82		5/28/82	6/15/82		
OR	COLUMBIA CO PLAN FOR TROJAN	12/ 9/80	11/18/82	1/12/81	1/19/82					
WA	STATE PLAN FOR TROJAN +	3/29/81	11/18/82	3/ 6/81	1/19/82		5/28/82	6/15/82		
WA	COMBUTZ CO PLAN FOR TROJAN	3/29/81	11/18/82	3/ 6/81	1/19/82					
FL	STATE PLAN FOR TURKEY POINT *	4/ 0/83	3/16/82	3/14/82	6/ 0/83		7/30/82	7/ 0/83P		
FL	DADE CO PLAN FOR TURKEY POINT	4/ 0/83	3/16/82	3/14/82	6/ 0/83					
FL	PIERCE CO PLAN FOR TURKEY POINT	4/ 0/83	3/16/82	3/14/82	6/ 0/83					

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
MA	STATE PLAN FOR VERMONT YANKEE *	6/16/81	2/18/82	5/20/82	5/30/82*		6/15/82	6/30/82P		
MA	BERKSHIRE PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*					
MA	GO RATH PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*					
MA	GILL PLAN FOR VERMONT YANKEE	2/12/82	2/18/82	5/20/82	5/30/82*					
MA	GREENFIELD PLAN FOR VERMONT YANKEE	2/12/82	2/18/82	5/20/82	5/30/82*					
MA	LEYDEN PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*					
MA	PROTHFIELD PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*					
MA	WARWICK PLAN FOR VERMONT YANKEE *	1/18/82	2/18/82	5/20/82	5/30/82*					
NH	STATE PLAN FOR VERMONT YANKEE *	7/17/81	2/18/82	5/20/82	5/30/82*		6/15/82	6/30/82P		
NH	CHESTERFIELD PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*					
NH	HINSDALE PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*					
NH	RICHMOND PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*					
NH	SUWANZEE PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*					
NH	WINCHESTER PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*					
NY	STATE PLAN FOR VT YANKEE #									
VT	STATE PLAN FOR VERMONT YANKEE *	1/14/81	2/18/82	5/20/82	5/30/82*		6/15/82	6/30/82P		
VT	VERNON PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*					
VT	GUILFORD PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*					
VT	DRAITHEBORO PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*					
VT	HALIFAX PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*					
VT	MARLBORO PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*					
VT	DUNSTON PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*					
GA	STATE PLAN FOR VOGTLE (UC) *									
GA	BURKE CO PLAN FOR VOGTLE (UC)									
SC	STATE PLAN FOR VOGTLE (UC) *									
SC	BARWELL CO PLAN FOR VOGTLE (UC)									
SC	AIKEN CO PLAN FOR VOGTLE (UC)									
OR	STATE PLAN FOR WPPSS 1,2,4 (UC) #									
WA	STATE PLAN FOR WPPSS 1,2,4 (UC) *									
WA	BENTON-FRANKLIN CO PLAN FOR WPPSS 1, 2,4 (UC)									
LA	STATE PLAN FOR WATERFORD (UC) *									
LA	ST CHARLES PLAN FOR WATERFORD (UC)	11/25/81	8/25/82	8/24/82	1/31/83	8/ 1/83	11/ 1/82	9/ 1/83P	1/ 0/83	
LA	ST JOHN PLAN FOR WATERFORD (UC)	11/25/81	8/25/82	8/24/82	1/31/83	8/ 1/83	11/ 1/82	9/ 1/83P	1/ 0/83	
LA	STATE PLAN FOR WATERFORD (UC) *									
LA	ST CHARLES PLAN FOR WATERFORD (UC)	11/25/81	8/25/82	8/24/82	1/31/83	8/ 1/83	8/ 1/82	2/31/83P	5/ 3/82	11/ 0/82
LA	ST JOHN PLAN FOR WATERFORD (UC)	11/25/81	8/25/82	8/24/82	1/31/83	8/ 1/83	8/ 1/82	2/31/83P	5/ 3/82	11/ 0/82
GA	STATE PLAN FOR WATTS BAR (UC) #									
TH	STATE PLAN FOR WATTS BAR (UC) *	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84	7/ 1/82	7/ 1/82-	2/ 0/84P		8/ 0/83
TH	KILA CO PLAN FOR WATTS BAR (UC)	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84	7/ 1/82	7/ 1/82-	2/ 0/84P		8/ 0/83
TH	PROCTOR CO PLAN FOR WATTS BAR (UC)	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84	7/ 1/82	7/ 1/82-	2/ 0/84P		8/ 0/83
TH	BRIDGES CO PLAN FOR WATTS BAR (UC)	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84	7/ 1/82	7/ 1/82-	2/ 0/84P		8/ 0/83
TH	ROBBIE CO PLAN FOR WATTS BAR (UC)	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84	7/ 1/82	7/ 1/82-	2/ 0/84P		8/ 0/83

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 17

STATE PLAN IDENTIFICATION SUBMISSION EXERCISE MEETING PUBLIC READY FOR REQUESTED DATE INTERIM FINDING FINAL FINDING DATE HEARING LICENSE

NRC

KS STATE PLAN FOR WOLF CREEK (UC) * 12/ 0/82 11/ 0/83 11/ 0/82 4/ 0/84 5/30/82 7/30/82 5/ 0/84P 10/ 0/82 4/ 0/83
KS COFFEY CO PLAN FOR WOLF CREEK (UC)
NS ANDERSON CO PLAN FOR WOLF CREEK (UC)

(UC)

CT STATE PLAN FOR YANKEE-ROVE # 6/16/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA STATE PLAN FOR YANKEE-ROVE * + 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA GUICHARD PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA STATE PLAN FOR YANKEE-ROVE * + 6/16/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P

MA STATE PLAN FOR YANKEE-ROVE # 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA STATE PLAN FOR YANKEE-ROVE # 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA SAVOY PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA NO. ADAMS PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA MONROE PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA HEATH PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA HAWLEY PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA FLORIDA PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA COLRAIN PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA CLARKSBURG PLAN FOR YANKEE-ROVE 1/18/82 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
MA STATE PLAN FOR YANKEE-ROVE * + 6/16/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P

VI STATE PLAN FOR YANKEE-ROVE 1/14/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
VI READSBORO PLAN FOR YANKEE-ROVE 1/14/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
VI STATE PLAN FOR YANKEE-ROVE 1/14/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
VI WHITTINGHAM PLAN FOR YANKEE-ROVE 1/14/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
VI SCARSBURG PLAN FOR YANKEE-ROVE 1/14/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P
VI WOODFORD PLAN FOR YANKEE-ROVE 1/14/81 3/25/82 6/23/82- 6/30/82- 6/23/82- 6/30/82- 6/20/82- 7/30/82P

AL STATE PLAN FOR YELLOW CRK (UC) +
AL LAUDERDALE CO PLAN FOR YELLOW CRK (UC)
AL CREEK (UC)
AL GOLBERT CO PLAN FOR YELLOW CRK (UC)

MS STATE PLAN FOR YELLW CRK (UC) * +
MS TISHOMINGO CO PLAN FOR YELLOW CRK (UC)
TN STATE PLAN FOR YELLOW CRK (UC) +
TN HARDIN CO PLAN FOR YELLOW CRK (UC)

(UC)

IN STATE PLAN FOR ZIMMER (UC) # 10/ 0/82 11/16/82 11/16/81 12/ 0/82 9/ 1/82 9/ 1/82 1/ 0/83P 1/25/82 7/ 0/82-
KY STATE PLAN FOR ZIMMER (UC) + 10/ 0/82 11/16/82 11/16/81 12/ 0/82 9/ 1/82 9/ 1/82 1/ 0/83P 1/25/82 7/ 0/82-
KY BRACKEN CO PLAN FOR ZIMMER (UC) 10/ 0/82 11/16/82 11/16/81 12/ 0/82 9/ 1/82 9/ 1/82 1/ 0/83P 1/25/82 7/ 0/82-
KY FARMETON CO PLAN FOR ZIMMER (UC) 10/ 0/82 11/16/82 11/16/81 12/ 0/82 9/ 1/82 9/ 1/82 1/ 0/83P 1/25/82 7/ 0/82-
KY GARRIETT CO PLAN FOR ZIMMER (UC) 10/ 0/82 11/16/82 11/16/81 12/ 0/82 9/ 1/82 9/ 1/82 1/ 0/83P 1/25/82 7/ 0/82-
OH STATE PLAN FOR ZIMMER (UC) * + 6/21/82- 11/16/82 11/16/81 10/ 0/82 9/ 1/82 9/ 1/82 1/ 0/83P 1/25/82 7/ 0/82-
OH CLEGGHORN CO PLAN FOR ZIMMER (UC) 6/21/82- 11/16/82 11/16/81 10/ 0/82 9/ 1/82 9/ 1/82 1/ 0/83P 1/25/82 7/ 0/82-

PAGE 18

[illegible]

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 20

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
CT	STATE PLAN FOR CONN. YANKEE *	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*		6/30/82-	6/15/82P		
CT	CHESTER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	COLCHESTER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	DEEP RIVER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	DURHAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	EAST HADDAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	EAST HAMPTON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	HADDAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	KILLINGWORTH PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	NARLBOROUGH PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 5/82	5/15/82*					
CT	MIDDLETOWN PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
CT	PORTLAND PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
CT	HEBRON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
CT	ESSEX PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
CT	NESBROOK PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
CT	HADISON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
CT	MIDDLEFIELD PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
CT	LYNE PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
CT	SALEM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	2/ 6/82	5/ 0/82*	5/15/82*					
MA	STATE PLAN FOR CONN YANKEE #									
NY	STATE PLAN FOR CONN YANKEE #									
RI	STATE PLAN FOR CONN YANKEE #									
IL	STATE PLAN FOR D.C. COOK #									
IN	STATE PLAN FOR D.C. COOK #									
HI	STATE PLAN FOR D.C. COOK *	2/26/81	10/21/82	12/11/80	8/20/82		6/30/82-	9/20/82P		
HI	BERRIEN CO PLAN FOR D. C. COOK	2/26/81	10/21/82	12/11/80	8/20/82					
VI	STATE PLAN FOR D.C. COOK #									
IA	STATE PLAN FOR COOPER STATION #									
ND	STATE PLAN FOR COOPER STATION +	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82		6/30/82-	12/ 0/82P		
ND	ATCHISON CO PLAN FOR COOPER STATION	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82					
NE	STATE PLAN FOR COOPER STATION * +	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82		6/30/82-	12/ 0/82P		
NE	HEMANA CO PLAN FOR COOPER STATION	9/ 0/82	3/10/82	8/ 6/81	11/ 0/82					
NE	RICHARDSON CO PLAN FOR COOPER STATION									
FL	STATE PLAN FOR CRYSTAL RIVER *	4/ 0/83	3/ 0/83	3/29/82	6/ 0/83		7/15/82-	7/ 0/83P		

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
FL	CITRUS CO PLAN FOR CRYSTAL RIVER	4/ 0/83	3/ 0/83	3/29/82	6/ 0/83					
FL	LEVY CO PLAN FOR CRYSTAL RIVER	4/ 0/83	3/ 0/83	3/29/82	6/ 0/83					
HI	STATE PLAN FOR DAVIS BESSE *									
OH	STATE PLAN FOR DAVIS BESSE *	2/25/81	4/13/83	11/ 7/80	3/29/82		3/30/82	4/29/82P		
OH	OTTAWA CO PLAN FOR DAVIS BESSE	2/25/81	4/13/83	11/ 7/80	3/29/82					
OH	LUCAS CO PLAN FOR DAVIS BESSE	2/25/81	4/13/83	11/ 7/80	3/29/82					
IL	STATE PLAN FOR DRESDEN *	3/31/81	6/29/82-	10/30/80	3/31/82		5/26/82	6/20/82-		
IL	GRUNDY CO PLAN FOR DRESDEN	3/31/81	6/29/82-	10/30/80	3/31/82					
IL	KENDALL CO PLAN FOR DRESDEN	3/31/81	6/29/82-	10/30/80	3/31/82					
IL	MILL CO PLAN FOR DRESDEN	3/31/81	6/29/82-	10/30/80	3/31/82					
IN	STATE PLAN FOR DRESDEN *									
AL	STATE PLAN FOR FARLEY *	11/10/80	10/ 0/82	11/18/80	1/28/81			3/11/81	3/31/81	3/31/81
AL	HOUSTON CO PLAN FOR FARLEY	11/10/80	10/ 0/82	11/18/80	1/28/81			3/11/81	3/31/81	3/31/81
AL	HENRY CO PLAN FOR FARLEY	11/10/80	10/ 0/82	11/18/80	1/28/81			3/11/81	3/31/81	3/31/81
FL	STATE PLAN FOR FARLEY *	6/ 9/80	11/ 0/82	11/18/80	1/13/81		3/11/81	5/ 5/81	5/ 5/81	3/31/81
GA	STATE PLAN FOR FARLEY *	6/ 9/80	11/ 0/82	11/18/80	1/13/81			5/ 5/81	5/ 5/81	3/31/81
GA	EARLY CO PLAN FOR FARLEY									
NY	STATE PLAN FOR FITZPATRICK *	7/22/81	8/11/82	10/21/82	12/17/82		9/ 9/82	1/17/83P		
NY	OSWEGO CO PLAN FOR FITZPATRICK	7/22/81	8/11/82	10/21/82	12/17/82					
IA	STATE PLAN FOR FORT CALHOUN *	10/ 1/81	7/22/81	8/ 5/81	11/ 0/82		6/20/82-	12/ 0/82P		
IA	HARRISON CO PLAN FOR FORT CALHOUN	10/ 1/81	7/22/81	8/ 5/81	11/ 0/82					
IA	POTTAWAMI CO PLAN FOR FORT CALHOUN	10/ 1/81	7/22/81	8/ 5/81	11/ 0/82		6/20/82-	12/ 0/82P		
NE	STATE PLAN FOR FORT CALHOUN *	4/15/82	7/22/81	8/ 4/81	11/ 0/82					
NE	WASHINGTON CO PLAN FOR FORT CALHOUN	4/15/82	7/22/81	8/ 4/81	11/ 0/82					
CO	STATE PLAN FOR FT ST VRAIN *	6/12/80	6/ 3/82	8/13/80	5/ 1/81			1/29/82	1/29/82	
CO	WELD CO PLAN FOR FORT ST VRAIN	6/12/80	6/ 3/82	8/13/80	5/ 1/81					
NY	STATE PLAN FOR GINNA *	8/20/81	1/21/82	5/ 5/82	7/30/82		5/26/82	8/30/82P		
NY	WAYNE CO PLAN FOR GINNA	8/20/81	1/21/82	5/ 5/82	7/30/82					
NY	ROBBIE CO PLAN FOR GINNA	8/20/81	1/21/82	5/ 5/82	7/30/82					
GA	STATE PLAN FOR HATCH *	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81	5/ 5/81	5/ 5/81
GA	ATLANTA CO PLAN FOR HATCH	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81	5/ 5/81	5/ 5/81
GA	DORRIS CO PLAN FOR HATCH	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81	5/ 5/81	5/ 5/81
GA	JEFF DAVIS CO PLAN FOR HATCH	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81	5/ 5/81	5/ 5/81
GA	TATTHALL CO PLAN FOR HATCH	6/ 9/80	10/ 0/82	10/23/81	1/13/81			5/ 5/81	5/ 5/81	5/ 5/81

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 22

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
CT	STATE PLAN FOR INDIAN POINT #									
NY	STATE PLAN FOR INDIAN POINT *	8/18/81	3/ 3/82	7/ 7/82-	8/20/82		6/20/82-	9/20/82P	6/22/82	
NY	WESTCHESTER CO PLAN FOR INDIAN POINT	8/18/81	3/ 3/82	7/ 7/82-	8/20/82					
NY	ROCKLAND CO PLAN FOR INDIAN POINT	8/18/81	3/ 3/82	7/ 7/82-	8/20/82					
NY	ORANGE CO PLAN FOR INDIAN POINT	8/18/81	3/ 3/82	7/ 7/82-	8/20/82					
NY	PUTNAM CO PLAN FOR INDIAN POINT	8/18/81	3/ 3/82	7/ 7/82-	8/20/82					
PA	STATE PLAN FOR INDIAN POINT #									
WI	STATE PLAN FOR KEWAUNEE *	4/ 6/81	11/ 2/83	1/22/81	8/13/82		6/30/82-	9/13/82P		
WI	KEWAUNEE CO PLAN FOR KEWAUNEE	4/ 6/81	11/ 2/83	1/22/81	8/13/82					
WI	MANITOWOC CO PLAN FOR KEWAUNEE	4/ 6/81	11/ 2/83	1/22/81	8/13/82					
IA	STATE PLAN FOR LA CROSSE +									
IA	ALLAMAKEE PLAN FOR LA CROSSE									
MN	STATE PLAN FOR LA CROSSE +	4/16/81	8/ 3/82	10/22/81	7/15/82-		5/10/82	8/15/82P		
MN	HOUSTON CO PLAN FOR LA CROSSE	4/16/81	8/ 3/82	10/22/81	7/15/82-					
WI	STATE PLAN FOR LA CROSSE * +	4/ 6/81	8/ 3/82	11/10/81	7/15/82-		5/26/82	8/15/82P		
WI	VERNON CO PLAN FOR LA CROSSE	4/ 6/81	8/ 3/82	11/10/81	7/15/82-					
IL	STATE PLAN FOR LASALLE (U) *	3/31/81	3/22/83	12/ 5/80	2/18/82	11/30/81	6/ 1/82	6/ 4/82		4/17/82
IL	LASALLE CO PLAN FOR LASALLE (U)	3/31/81	3/22/83	12/ 5/80	2/18/82					
IL	GRUBBY CO PLAN FOR LASALLE (U)	3/31/81	3/22/83	12/ 5/80	2/18/82					
ME	STATE PLAN FOR MAINE YANKEE #									
ME	STATE PLAN FOR MAINE YANKEE *	6/18/81	9/26/81	10/ 7/81	11/20/81		3/30/82	6/20/82-		
ME	ARROWSIC PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	GEORGETOWN PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	PHIPPSBURG PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	WEST BATH PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	BATH PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	BOWDOINHAM PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	WOOLWICH PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	BRUNSWICK PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	ALNA PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	BOOTHBAY PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	BOOTHBAY HARBOR PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	BRISTOL PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	DAHANISCOTTA PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	DRESDEN PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	EDGECONB PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	NEW CASTLE PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	SOUTH BRISTOL PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	SOUTHPORT PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	WESTPORT PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					
ME	WISCASSET PLAN FOR MAINE YANKEE	6/18/81	9/26/81	10/ 7/81	11/20/81					

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
MI	STATE PLAN FOR MAINE YANKEE #									
NC	STATE PLAN FOR MCGUIRE (U) *	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81	3/17/81	3/17/81	6/ 4/81		6/ 0/82*
NC	HECKLEBERG CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	LINCOLN CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	GASTON CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	IRDELL CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	CATAWBA CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
SC	STATE PLAN FOR MCGUIRE # (U)									
CT	STATE PLAN FOR MILLSTONE * (U)									
CT	NEW LONDON PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*		6/30/82-	7/15/82P		
CT	WATERFORD PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	EAST LYME PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	OLD LYME PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	LYME PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	SALEM PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	MONTVILLE PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	LEDYARD PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	GROTON PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	OLD SAYBROOK PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
CT	STONINGTON PLAN FOR MILLSTONE (U)	9/ 4/81	3/19/82	7/ 0/82-	6/15/82*					
NY	STATE PLAN FOR MILLSTONE (U) #									
RI	STATE PLAN FOR MILLSTONE (U) #									
RI	STATE PLAN FOR MONTICELLO *									
RI	WRIGHT CO PLAN FOR MONTICELLO	3/12/81	2/26/83	1/ 8/81	6/25/82-		6/15/82	7/25/82P		
RI	SHERBURNE CO PLAN FOR MONTICELLO	3/12/81	2/26/83	1/ 8/81	6/25/82-					
NY	STATE PLAN FOR NINE MILE PT (U) *									
NY	OSWEGO CO PLAN FOR NINE MILE PT (U)	7/22/81	9/15/81	11/ 4/81	6/30/82-		12/ 4/81	7/30/82P		
NY		7/22/81	9/15/81	11/ 4/81	6/30/82-					
MD	STATE PLAN FOR NORTH ANNA (U) #									
VA	STATE PLAN FOR NORTH ANNA * (U)	5/11/81	8/16/80	7/16/81	5/15/82*	8/19/80	8/19/80	6/15/82P		
VA	LOUISA CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
VA	SPOTSVANIA CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
VA	HARROVER CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
VA	CAROLINE CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
VA	ORANGE CO PLAN FOR NORTH ANNA (U)	5/11/81	8/16/80	7/16/81	5/15/82*					
GA	STATE PLAN FOR OCOREE #									
NC	STATE PLAN FOR OCOREE #									
SC	STATE PLAN FOR OCOREE *	5/ 0/82*	3/10/82	3/ 9/82	5/26/82		7/ 1/82-	6/26/82P		
SC	OCOREE CO PLAN FOR OCOREE	5/ 0/82*	3/10/82	3/ 9/82	5/26/82					

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 24

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
SC	PICKENS CO PLAN FOR OCONEE	5/ 0/82*	3/10/82	3/ 9/82	5/26/82					
NJ	STATE PLAN FOR OYSTER CREEK *	2/18/82	3/16/82	7/14/82-	8/ 0/82		7/15/82-	9/ 0/82P		
NJ	OCEAN CO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	BARNEGAT LT BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	BARNEGAT TOWNSHIP PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	BEACHWOOD BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	BERKELEY TOWNSHIP PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	DOVER TOWNSHIP PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	HARV CEDARS BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	ISLAND HEIGHTS PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	LACEY TOWNSHIP PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	L BEACH TOWNSHIP PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	OCEANGATE BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	OCEAN TOWNSHIP PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	PINE BEACH BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	SEASIDE HGTS BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	SEASIDE PARK BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	SHIP BOTTOM BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	STAFFORD TOWNSHIP PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	SURF CITY BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	BEACH HAVEN BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	HANCHSTR TOWNSHIP PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NJ	SO TOMS RVR BORO PLAN FOR OYSTER CREEK	6/30/82-	3/16/82	7/14/82-	8/ 0/82					
NY	STATE PLAN FOR OYSTER CREEK #									
PA	STATE PLAN FOR OYSTER CREEK #									
IN	STATE PLAN FOR PALISADES #									
MI	STATE PLAN FOR PALISADES *	2/26/81	5/25/83	12/10/80	2/18/82		9/18/81	6/21/82-		

STATE	PLAN IDENTIFICATION	FORMAL JOINT SUBMISSION EXERCISE MEETING	NRC READY FOR REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
MI	VAN BUREN CO PLAN FOR PALISADES	2/26/81	5/25/83	12/10/80	2/18/82		
MI	ALLEGAN CO PLAN FOR PALISADES	2/26/81	5/25/83	12/10/80	2/18/82		
MI	BERRIEN CO PLAN FOR PALISADES	2/26/81	5/25/83	12/10/80	2/18/82		
DE	STATE PLAN FOR PEACH BOTTOM #	10/ 1/82	6/16/82*	9/15/82	11/15/82	8/ 8/82	12/15/82P
MD	STATE PLAN FOR PEACH BOTTOM +	10/ 1/82	6/16/82*	9/15/82	11/15/82		
MD	CECIL CO PLAN FOR PEACH BOTTOM	10/ 1/82	6/16/82*	9/15/82	11/15/82		
ND	HAROLD CO PLAN FOR PEACH BOTTOM	10/ 1/82	6/16/82*	9/15/82	11/15/82		
NJ	STATE PLAN FOR PEACH BOTTOM #	10/ 1/82	6/16/82*	9/15/82	11/15/82		
PA	STATE PLAN FOR PEACH BOTTOM *	11/17/82	6/16/82*	11/17/82	12/15/82	8/ 8/82	1/15/83P
PA	LANCASTER CO PLAN FOR PEACH BOTTOM	11/17/82	6/16/82*	11/17/82	12/15/82		
PA	YORK CO PLAN FOR PEACH BOTTOM	11/17/82	6/16/82*	11/17/82	12/15/82		
PA	CHESTER CO PLAN FOR PEACH BOTTOM	11/17/82	6/16/82*	11/17/82	12/15/82		
MA	STATE PLAN FOR PILGRIM *	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*	6/15/82	7/ 1/82P
MA	BOHRIE PLAN FOR PILGRIM	6/16/81	6/ 3/82	6/ 3/82	6/ 1/82*		
MA	CARVER PLAN FOR PILGRIM	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
MA	DUNBURY PLAN FOR PILGRIM	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
MA	HANDOVER PLAN FOR PILGRIM	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
MA	KINGSTON PLAN FOR PILGRIM	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
MA	LAKEVILLE PLAN FOR PILGRIM	6/16/81	6/ 3/82	6/ 3/82	6/ 1/82*		
MA	MARSHFIELD PLAN FOR PILGRIM	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
MA	MIDDLEBOROUGH PLAN FOR PILGRIM	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
MA	TAUNTON PLAN FOR PILGRIM	6/16/81	6/ 3/82	6/ 3/82	6/ 1/82*		
MA	WAREHAM PLAN FOR PILGRIM	6/16/81	6/ 3/82	6/ 3/82	6/ 1/82*		
MA	BRIDGEWATER PLAN FOR PILGRIM	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
MA	PLYMOUTH PLAN FOR PILGRIM	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
RI	STATE PLAN FOR PILGRIM #	6/16/81	3/ 3/82	6/ 3/82	6/ 1/82*		
WI	STATE PLAN FOR POINT BEACH *	4/ 6/81	9/20/83	1/22/81	8/13/82	6/30/82- 9/13/82P	
WI	MANITOWOC CO PLAN FOR POINT BEACH	4/ 6/81	9/20/83	1/22/81	8/13/82		
WI	KENAUWEE CO PLAN FOR POINT BEACH	4/ 6/81	9/20/83	1/22/81	8/13/82		
NM	STATE PLAN FOR PRAIRIE ISLAND * +	3/12/81	10/14/82	10/15/80	6/15/82	5/26/82	7/15/82P
HI	DAKOTA CO PLAN FOR PRAIRIE ISLAND	3/12/81	10/14/82	10/15/80	6/15/82		
HI	GODDARD CO PLAN FOR PRAIRIE ISLAND	3/12/81	10/14/82	10/15/80	6/15/82		
VI	STATE PLAN FOR PRAIRIE ISLAND +	4/ 6/81	10/14/82	10/16/80	6/15/82	5/26/82	7/15/82P
VI	FRENCH CO PLAN FOR PRAIRIE ISLAND	4/ 6/81	10/14/82	10/16/80	6/15/82		
IA	STATE PLAN FOR QUAD CITIES +	8/20/81	5/20/81	6/17/81	10/ 0/82	4/14/82	11/ 0/82P
IA	CLINTON CO PLAN FOR QUAD CITIES	8/20/81	5/20/81	6/17/81	10/ 0/82		
IA	SCOTT CO PLAN FOR QUAD CITIES	8/20/81	5/20/81	6/17/81	10/ 0/82		
IL	STATE PLAN FOR QUAD CITIES * +	7/12/82-	8/24/82	6/17/81	9/ 8/82	4/14/82	10/ 8/82P
IL	ROCK ISLAND CO PLAN FOR QUAD CITIES	7/12/82-	8/24/82	6/17/81	9/ 8/82		
IL	WHITEHOUSE CO PLAN FOR QUAD CITIES	7/12/82-	8/24/82	6/17/81	9/ 8/82		

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 26

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
CA	STATE PLAN FOR RANCHO SECO *	8/15/82	6/23/82-	8/18/82	10/15/82		8/ 5/82	11/15/82P		
CA	SACRAMENTO CO PLAN FOR RANCHO SECO	8/15/82	6/23/82-	8/18/82	10/15/82					
CA	AMADOR CO PLAN FOR RANCHO SECO	8/15/82	6/23/82-	8/18/82	10/15/82					
CA	SAN JOAQUIN CO PLAN FOR RANCHO SECO	8/15/82	6/23/82-	8/18/82	10/15/82					
NC	STATE PLAN FOR ROBINSON #		5/ 0/83							
SC	STATE PLAN FOR ROBINSON *	3/ 3/81	5/ 0/83	3/10/81	7/24/81			12/29/81		
SC	DARLINGTON CO PLAN FOR ROBINSON	3/ 3/81	5/ 0/83	3/10/81	7/24/81			12/29/81		
SC	CHESTERFIELD CO PLAN FOR ROBINSON	3/ 3/81	5/ 0/83	3/10/81	7/24/81			12/29/81		
SC	LEE CO PLAN FOR ROBINSON	3/ 3/81	5/ 0/83	3/10/81	7/24/81			12/29/81		
FL	STATE PLAN FOR ST LUCIE (U) *	4/ 0/83	2/11/82	2/10/82	6/ 0/83	6/ 1/82	7/ 1/82-	7/ 0/83P		10/ 0/82
FL	ST LUCIE CO PLAN FOR ST LUCIE (U)	4/ 0/83	2/11/82	2/10/82	6/ 0/83					
FL	HARTIN CO PLAN FOR ST LUCIE (U)	4/ 0/83	2/11/82	2/10/82	6/ 0/83					
DE	STATE PLAN FOR SALEM *	1/ 4/82	9/29/82	5/27/81	7/ 2/82-	4/28/81	4/24/81	8/ 2/82P		4/28/81
DE	NEW CASTLE CO PLAN FOR SALEM	1/ 4/82	9/29/82	5/27/81	7/ 2/82-					
DE	KEHT CO PLAN FOR SALEM	1/ 4/82	9/29/82	5/27/81	7/ 2/82-					
ND	STATE PLAN FOR SALEM #									
NJ	STATE PLAN FOR SALEM *									
NJ	SALEM CO PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-	4/28/81	4/24/81	8/16/82P		4/28/81
NJ	CURRIELAND CO PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	ELIZABETH CO PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	LWR ALLOW TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	HARRINGTON TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	PENNSVLE TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	QUINTON TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	SALEM CITY PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	GREENWICH TOWNSHIP PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
NJ	STONE CREEK PLAN FOR SALEM	2/18/82	9/29/82	4/29/81	7/16/82-					
PA	STATE PLAN FOR SALEM #									
CA	STATE PLAN FOR SAN ONOFRE (U) *	7/15/82-	5/13/81	5/18/81	9/15/82	11/20/81	12/ 1/81	10/15/82P	8/25/81	6/ 0/82
CA	ORANGE CO PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
CA	SAN DIEGO CO PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
CA	SAN JUAN CPASTO PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
CA	ORFIRE (U)									
CA	CAMP PENDLETON PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
CA	SAN CLEMENTE PLAN FOR SAN ONOFRE (U)	7/15/82-	5/13/81	5/18/81	9/15/82					
AL	STATE PLAN FOR SEQUOYAH #	8/ 1/81								
GA	STATE PLAN FOR SEQUOYAH #									
TN	STATE PLAN FOR SEQUOYAH *	6/20/80	7/ 0/82-	6/10/80	8/ 7/80	4/23/81	4/23/81	8/ 7/80		

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 27

STATE	PLAN IDENTIFICATION	FORMAL JOINT SUBMISSION EXERCISE	PUBLIC MEETING	READY FOR REQUESTED HEADQTRS. DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
TN	HAMILTON CO PLAN FOR SEQUOYAH	6/20/80	7/ 0/82-	6/10/80	8/ 7/80	8/ 7/80		
TN	BRADLEY CO PLAN FOR SEQUOYAH	6/20/80	7/ 0/82-	8/ 7/80			8/ 7/80	
NC	STATE PLAN FOR SURREY #	11/ 9/81	10/31/81	12/10/81	7/ 1/82-		3/30/82	8/ 1/82P
VA	STATE PLAN FOR SURREY *	11/ 9/81	10/31/81	12/10/81	7/ 1/82-			
VA	SURREY CO PLAN FOR SURREY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-			
VA	ISLE OF WIGHT CO PLAN FOR SURREY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-			
VA	JAMES CITY/WM86 PLAN FOR SURREY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-			
VA	YORK CO PLAN FOR SURREY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-			
VA	HEWITT NEWS PLAN FOR SURREY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-			
VA	WILLIAMSBURG PLAN FOR SURREY	11/ 9/81	10/31/81	12/10/81	7/ 1/82-			
MD	STATE PLAN FOR THREE MILE IS #	11/13/81	6/ 2/81	12/18/81	5/30/82		6/15/82	6/30/82P 7/ 5/81
PA	DAUPHIN CO PLAN FOR THREE MILE	11/13/81	6/ 2/81	12/18/81	5/30/82			
PA	ISLAND							
PA	LANCASTER CO PLAN FOR THREE MILE	11/13/81	6/ 2/81	12/18/81	5/30/82			
PA	ISLAND							
PA	YORK CO PLAN FOR THREE MILE ISLAND	11/13/81	8/29/81	12/18/81	5/30/82			
PA	CUMBERLAND CO PLAN FOR THREE MILE	11/13/81	6/ 2/81	12/18/81	5/30/82			
PA	ISLAND							
PA	LEBANON CO PLAN FOR THREE MILE	11/13/81	6/ 2/81	12/18/81	5/30/82			
OR	STATE PLAN FOR TROJAN * +	12/ 9/80	11/18/82	1/12/81	1/19/82		5/28/82	6/15/82
OR	COLUMBIA CO PLAN FOR TROJAN	12/ 9/80	11/18/82	1/12/81	1/19/82			
VA	STATE PLAN FOR TROJAN +	3/29/81	11/18/82	3/ 6/81	1/19/82		5/28/82	6/15/82
VA	COMLITZ CO PLAN FOR TROJAN	3/29/81	11/18/82	3/ 6/81	1/19/82			
FL	STATE PLAN FOR TURKEY POINT *	4/ 0/83	3/16/82	3/14/82	6/ 0/83		7/30/82	7/ 0/83P
FL	DADE CO PLAN FOR TURKEY POINT	4/ 0/83	3/16/82	3/14/82	6/ 0/83			
FL	HORROE CO PLAN FOR TURKEY POINT	4/ 0/83	3/16/82	3/14/82	6/ 0/83			
MA	STATE PLAN FOR VERMONT YANKEE +	6/16/81	2/18/82	5/20/82	5/30/82*		6/15/82	6/30/82P
MA	BERNARDSTON PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*			
MA	COLRAIN PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*			
MA	GILL PLAN FOR VERMONT YANKEE	2/12/82	2/18/82	5/20/82	5/30/82*			
MA	GREENFIELD PLAN FOR VERMONT YANKEE	2/12/82	2/18/82	5/20/82	5/30/82*			
MA	LEYDEN PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*			
MA	HOUGHTFIELD PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*			
MA	WARWICK PLAN FOR VERMONT YANKEE	1/18/82	2/18/82	5/20/82	5/30/82*			
MA	STATE PLAN FOR VERMONT YANKEE +	7/17/81	2/18/82	5/20/82	5/30/82*		6/15/82	6/30/82P
MA	GREENFIELD PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*			
MA	GREENFIELD PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*			
MA	HITCHALE PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*			
MA	RICHMOND PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*			

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

STATE	PLAN IDENTIFICATION	FORMAL	JOINT	PUBLIC	READY FOR REQUESTED	INTERIM	FINAL	HEARING	LICENSE
				MEETING	HEADOTRS.	DATE	FINDING	DATE	
NH	SWANZEY PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*				
NH	WINCHESTER PLAN FOR VERMONT YANKEE	7/17/81	2/18/82	5/20/82	5/30/82*				
NY	STATE PLAN FOR VT YANKEE #								
VT	STATE PLAN FOR VERMONT YANKEE *	1/14/81	2/18/82	5/20/82	5/30/82*			6/15/82	6/30/82P
VT	VERMONT PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*				
VT	GUILFORD PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*				
VT	BRATTLEBORO PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*				
VT	HAIFAX PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*				
VT	HARBORO PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*				
VT	DUNSTERSON PLAN FOR VERMONT YANKEE	1/14/81	2/18/82	5/20/82	5/30/82*				
CT	STATE PLAN FOR YANKEE-ROWE #								
MA	STATE PLAN FOR YANKEE-ROWE *	6/16/81	3/25/82	6/23/82	6/30/82			6/20/82	7/30/82P
MA	BUCKLAND PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	CHARLEHONT PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	CLARKSBURG PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	COLRAIN PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	FLORIDA PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	HAWLEY PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	HEATH PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	HOMRIDGE PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	NO. ADAMS PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	SAVOY PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
MA	ROWE PLAN FOR YANKEE-ROWE	1/18/82	3/25/82	6/23/82	6/30/82				
NH	STATE PLAN FOR YANKEE-ROWE #								
NY	STATE PLAN FOR YANKEE-ROWE #								
VT	STATE PLAN FOR YANKEE-ROWE *	1/14/81	3/25/82	6/23/82	6/30/82			6/20/82	7/30/82P
VT	STARKO PLAN FOR YANKEE-ROWE	1/14/81	3/25/82	6/23/82	6/30/82				
VT	READSBORO PLAN FOR YANKEE-ROWE	1/14/81	3/25/82	6/23/82	6/30/82				
VT	WILKINGTON PLAN FOR YANKEE-ROWE	1/14/81	3/25/82	6/23/82	6/30/82				
VT	WHITINGHAM PLAN FOR YANKEE-ROWE	1/14/81	3/25/82	6/23/82	6/30/82				
VT	SCARBURG PLAN FOR YANKEE-ROWE	1/14/81	3/25/82	6/23/82	6/30/82				
VT	WOODFORD PLAN FOR YANKEE-ROWE	1/14/81	3/25/82	6/23/82	6/30/82				
IL	STATE PLAN FOR ZION *	7/12/82	12/14/82	8/12/81	9/15/82			6/15/82	10/15/82P
IL	LAKE CO PLAN FOR ZION	7/12/82	12/14/82	8/12/81	9/15/82				
WI	STATE PLAN FOR ZION +	7/12/82	12/14/82	11/4/81	9/15/82			6/15/82	10/15/82P
WI	KENOSHA CO PLAN FOR ZION	7/12/82	12/14/82	11/4/81	9/15/82				

PAGE 29

[illegible]

STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED

PAGE 30

STATE	PLAN IDENTIFICATION	FORMAL JOINT	PUBLIC	READY FOR REQUESTED	INTERIM	FINAL	HEARING	LICENSE
		SUBMISSION EXERCISE	MEETING	HEADQTRS.	DATE	FINDING	DATE	
NRC								
IL	STATE PLAN FOR CLINTON (UC) *	1/ 0/84	10/ 0/83	10/ 0/83	3/ 0/84	5/28/82	3/ 1/83	4/ 0/84P
IL	DEWITT CO PLAN FOR CLINTON (UC)	1/ 0/84	10/ 0/83	10/ 0/83	3/ 0/84			8/ 0/82
IL	HAGON CO PLAN FOR CLINTON (UC)	1/ 0/84	10/ 0/83	10/ 0/83	3/ 0/84			
IL	HAGON CO PLAN FOR CLINTON (UC)	1/ 0/84	10/ 0/83	10/ 0/83	3/ 0/84			
IL	FLATT CO PLAN FOR CLINTON (UC)	1/ 0/84	10/ 0/83	10/ 0/83	3/ 0/84			
TX	STATE PLAN FOR COMANCHE P. (UC) *	6/30/82-	1/31/83	1/31/83	3/31/83	11/ 1/81	7/ 1/82-	4/31/83P
TX	HOOD CO PLAN FOR COMANCHE PEAK (UC)	6/30/82-	1/31/83	1/31/83	3/31/83			12/ 2/81
TX	SOMERVILLE CO PLAN FOR COMANCHE PEAK (UC)	6/30/82-	1/31/83	1/31/83	3/31/83			10/ 0/82
CA	STATE PLAN FOR DIABLO CAN (UC) *	7/15/82-	8/19/81	12/17/81	9/15/82	11/ 1/81	12/29/81	10/15/82P
CA	SAN LUIS OBISPO PLAN FOR DIABLO CANYON (UC)	7/15/82-	8/19/81	12/17/81	9/15/82			1/18/82
MI	STATE PLAN FOR FERM1 (UC) *	9/22/82	4/26/83	2/ 3/82	11/12/82	1/ 1/82	3/22/82	12/12/82P
MI	HONROE CO PLAN FOR FERM1 (UC)	9/22/82	4/26/83	2/ 3/82	11/12/82			3/31/82
MI	WAYNE CO PLAN FOR FERM1 (UC)	9/22/82	4/26/83	2/ 3/82	11/12/82			
OH	STATE PLAN FOR FERM1 (UC) #	9/22/82	4/26/83	2/ 3/82	11/12/82			
LA	STATE PLAN FOR GRAND GULF (UC) +	9/ 3/81	11/ 4/81	10/27/81	6/30/82-	6/15/82	6/15/82	7/30/82P
LA	TENSAS PLAN FOR GRAND GULF (UC)	9/ 3/81	11/ 4/81	10/27/81	6/30/82-			
MS	STATE PLAN FOR GRAND GULF (UC) *	5/22/81	1/ 0/83	11/ 3/81	3/ 5/82	6/15/82	6/15/82	7/30/82
MS	CLAIBORNE CO PLAN FOR GRAND GULF (UC)	5/22/81	1/ 0/83	11/ 3/81	3/ 5/82			
NC	STATE PLAN FOR HARRIS (UC) *	11/ 1/84	7/ 0/84	7/ 0/84	1/ 1/85	6/ 1/84	6/ 1/84	2/ 1/85P
NC	WAKE CO PLAN FOR HARRIS (UC)	11/ 1/84	7/ 0/84	7/ 0/84	1/ 1/85			6/ 0/84
NC	CHATHAM CO PLAN FOR HARRIS (UC)	11/ 1/84	7/ 0/84	7/ 0/84	1/ 1/85			12/ 0/84
NC	HARRETT CO PLAN FOR HARRIS (UC)	11/ 1/84	7/ 0/84	7/ 0/84	1/ 1/85			
NC	LEE CO PLAN FOR HARRIS (UC)	11/ 1/84	7/ 0/84	7/ 0/84	1/ 1/85			
KY	STATE PLAN FOR HARTSVILLE (UC) #							
TN	STATE PLAN FOR HARTSVILLE (UC) *							
TN	HROUSDALE CO PLAN FOR HARTSVILLE (UC)							
TN	SMITH CO PLAN FOR HARTSVILLE (UC)							
TN	WAGON CO PLAN FOR HARTSVILLE (UC)							
TN	WILSON CO PLAN FOR HARTSVILLE (UC)							
TN	SUMNER CO PLAN FOR HARTSVILLE (UC)							
DE	STATE PLAN FOR HOPE CREEK (UC) #							
DE	NEW CASTLE CO PLAN FOR HOPE CREEK (UC) +							

STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED

PAGE 31

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
DE	KENT CO PLAN FOR HOPE CREEK (UC) *									
MD	STATE PLAN FOR HOPE CREEK (UC) #									
NJ	STATE PLAN FOR HOPE CREEK (UC) *									
NJ	SALER CO PLAN FOR HOPE CREEK (UC) *									
NJ	CUMBERLAND CO PLAN FOR HOPE CREEK (UC) *									
PA	STATE PLAN FOR HOPE CREEK (UC) #									
CT	STATE PLAN FOR JAMESPORT (UC) #									
NY	STATE PLAN FOR JAMESPORT (UC) *									
NY	SUFFOLK CO PLAN FOR JAMESPORT (UC)									
IL	STATE PLAN FOR LASALLE (U) *	3/31/81	3/22/83	12/ 5/80	2/18/82	11/30/81	6/ 1/82	6/ 4/82		4/17/82
IL	LASALLE CO PLAN FOR LASALLE (U)	3/31/81	3/22/83	12/ 5/80	2/18/82					
IL	GRUNDY CO PLAN FOR LASALLE (U)	3/31/81	3/22/83	12/ 5/80	2/18/82					
IN	STATE PLAN FOR LASALLE (UC) #	3/31/81	3/22/83	12/ 5/80	2/18/82					
DE	STATE PLAN FOR LIMERICK (UC) #									
MD	STATE PLAN FOR LIMERICK (UC) #									
NJ	STATE PLAN FOR LIMERICK (UC) #									
PA	STATE PLAN FOR LIMERICK (UC) *									
PA	MONTGOMERY CO PLAN FOR LIMERICK (UC)					6/ 1/83	6/ 1/83		4/ 0/84	10/ 0/84
PA	BERKS CO PLAN FOR LIMERICK (UC)									
PA	CHESTER CO PLAN FOR LIMERICK (UC)									
IN	STATE PLAN FOR MARBLE H. (UC) *									
IN	JEFFERSON CO PLAN FOR MARBLE HILL (UC)									
IN	SCOTT CO PLAN FOR MARBLE HILL (UC)									
IN	CLARK CO PLAN FOR MARBLE HILL (UC)									
KY	STATE PLAN FOR MARBLE HILL (UC) *									
KY	OLDHAM CO PLAN FOR MARBLE HILL (UC)									
KY	TRIMBLE CO PLAN FOR MARBLE HILL (UC)									
NC	STATE PLAN FOR MCGUIRE (U) *	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81	3/17/81	3/17/81	6/ 4/81		6/ 0/82*
NC	HECKLENBERG CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	LINCOLN CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	GASTON CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	TREDELL CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
NC	CATAWBA CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
SC	STATE PLAN FOR MCGUIRE # (U)	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81			6/ 4/81		
MI	STATE PLAN FOR MIDLAND (UC) *	6/ 0/83	3/ 8/83	3/ 0/83	10/ 0/83	6/30/82	7/30/82	11/ 0/83P	11/ 0/82	7/ 0/83

PAGE 33

[illegible]

STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED

PAGE 34

[illegible]

STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED

PAGE 35

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADQTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
OR	STATE PLAN FOR WPPSS 1,2,4 (UC) #									
WA	STATE PLAN FOR WPPSS 1,2,4 (UC) *									
WA	BEHREND-FRUEHL CO PLAN FOR WPPSS 1, 2,4 (UC)		6/ 1/83 6/ 1/83		8/ 1/83 8/ 1/83	11/ 1/82	11/ 1/82	9/ 1/83P		1/ 0/83
LA	STATE PLAN FOR WATERFORD (UC) *									
LA	ST CHARLES PLAN FOR WATERFORD (UC)	11/25/81	8/25/82	8/24/82	1/31/83	8/ 1/82	8/ 1/82	2/31/83P	5/ 3/82	11/ 0/82
LA	ST JOHN PLAN FOR WATERFORD (UC)	11/25/81	8/25/82	8/24/82	1/31/83					
GA	STATE PLAN FOR WATTS BAR (UC) #									
TN	STATE PLAN FOR WATTS BAR (UC) *	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84	7/ 1/82	7/ 1/82-	2/ 0/84P		8/ 0/83
TN	RHEA CO PLAN FOR WATTS BAR (UC)	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84					
TN	MCMINN CO PLAN FOR WATTS BAR (UC)	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84					
TN	HELGS CO PLAN FOR WATTS BAR (UC)	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84					
TN	ROANE CO PLAN FOR WATTS BAR (UC)	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84					
KS	STATE PLAN FOR WOLF CREEK (UC) *	12/ 0/82	11/ 0/83	11/ 0/82	4/ 0/84	5/30/82	7/30/82	5/ 0/84P	10/ 0/82	4/ 0/83
KS	COFFEY CO PLAN FOR WOLF CREEK (UC)	12/ 0/82	11/ 0/83	11/ 0/82	4/ 0/84					
KS	ANDERSON CO PLAN FOR WOLF CREEK (UC)									
AL	STATE PLAN FOR YELLOW CRK (UC) *									
AL	LAUDERDALE CO PLAN FOR YELLOW CREEK (UC)									
AL	GILBERT CO PLAN FOR YELLOW CREEK (UC)									
MS	STATE PLAN FOR YELLOW CRK (UC) *									
MS	TISHOMINGO CO PLAN FOR YELLOW CREEK (UC)									
TN	STATE PLAN FOR YELLOW CRK (UC) *									
TN	HARDIN CO PLAN FOR YELLOW CREEK (UC)									
IN	STATE PLAN FOR ZIMMER (UC) #									
KY	STATE PLAN FOR ZIMMER (UC) *	10/ 0/82	11/16/82	11/16/81	12/ 0/82	9/ 1/82	9/ 1/82	1/ 0/83P	1/25/82	7/ 0/82-
KY	BRACKEN CO PLAN FOR ZIMMER (UC)	10/ 0/82	11/16/82	11/16/81	12/ 0/82					
KY	PENDLETON CO PLAN FOR ZIMMER (UC)	10/ 0/82	11/16/82	11/16/81	12/ 0/82					
KY	CAMPBELL CO PLAN FOR ZIMMER (UC)	10/ 0/82	11/16/82	11/16/81	12/ 0/82					
OH	STATE PLAN FOR ZIMMER (UC) *	6/21/82-	11/16/82	11/16/81	10/ 0/82	9/ 1/82	9/ 1/82	11/ 0/82P	1/25/82	7/ 0/82-
OH	CLERMONT CO PLAN FOR ZIMMER (UC)	6/21/82-	11/16/82	11/16/81	10/ 0/82					

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR REQUESTED HEADQTRS.	NRC DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
IL	STATE PLAN FOR LASALLE (U) *	3/31/81	3/22/83	12/ 5/80	2/18/82	11/30/81	6/ 1/82	6/ 4/82		4/17/82
CA	STATE PLAN FOR SAN ONOFRE (U) *	7/15/82-	5/15/81	5/18/81	9/15/82	11/20/81	12/ 1/81	10/15/82P	8/25/81	6/ 0/82
NC	STATE PLAN FOR MCGUIRE (U) *	11/ 3/80	12/ 0/82	12/ 4/80	3/20/81	3/17/81	3/17/81	6/ 4/81		6/ 0/82*
CA	STATE PLAN FOR DIABLO CAN (UC) *	7/15/82-	8/19/81	12/17/81	9/15/82	11/ 1/81	12/29/81	10/15/82P	1/18/82	7/ 0/82-
LA	STATE PLAN FOR GRAND GULF (UC) +	9/ 3/81	11/ 4/81	10/27/81	6/30/82-	6/15/82	6/15/82	7/30/82P		7/ 0/82-
MS	STATE PLAN FOR GRAND GLF (UC) *	5/22/81	1/ 0/83	11/ 3/81	3/ 5/82	6/15/82	6/15/82	7/30/82		7/ 0/82-
SC	STATE PLAN FOR SUMMER (UC) *	4/ 8/81	11/ 0/84	4/30/81	7/31/81	6/ 1/81	6/ 1/81	11/13/81	6/22/81	7/ 0/82-
PA	STATE PLAN FOR SUSQUEHANNA (UC) *	7/15/82-	3/18/82	7/15/82-	9/ 2/82	7/ 1/82	7/ 1/82-	10/ 2/82P	10/ 6/81	7/ 0/82-
KY	STATE PLAN FOR ZIMMER (UC) +	10/ 0/82	11/16/82	11/16/81	12/ 0/82	9/ 1/82	9/ 1/82	1/ 0/83P	1/25/82	7/ 0/82
OH	STATE PLAN FOR ZIMMER (UC) *	6/21/82-	11/16/82	11/16/81	10/ 0/82	9/ 1/82	9/ 1/82	11/ 0/82P	1/25/82	7/ 0/82-
MI	STATE PLAN FOR FERM1 (UC) *	9/22/82	4/26/83	2/ 3/82	11/12/82	1/ 1/82	3/22/82	12/12/82P	3/31/82	9/ 0/82
MO	STATE PLAN FOR CALLAWAY (UC) *	9/ 0/82	1/ 0/83	8/ 0/82	2/ 0/83	7/ 1/82	7/ 1/82	3/ 0/83P	10/ 0/82	10/ 0/82
TX	STATE PLAN FOR COMANCHE P. (UC) *	6/30/82-	1/31/83	1/31/83	3/31/83	11/ 1/81	7/ 1/82-	4/31/83P	12/ 2/81	10/ 0/82
FL	STATE PLAN FOR ST LUCIE (U) *	4/ 0/83	2/11/82	2/10/82	6/ 0/83	6/ 1/82	7/ 1/82-	7/ 0/83P		10/ 0/82
AZ	STATE PLAN FOR PALO VERDE (UC) *	1/15/83	9/29/82	11/15/82	3/15/83	12/31/81	7/30/82	4/15/83P	8/ 0/82	11/ 0/82
LA	STATE PLAN FOR WATERFORD (UC) *	11/25/81	8/25/82	8/24/82	1/31/83	8/ 1/82	8/ 1/82	2/31/83P	5/ 3/82	11/ 0/82
NY	STATE PLAN FOR SHOREHAM (UC) *	10/27/82	1/19/83	3/17/83	5/18/83	12/ 1/81	10/ 1/82	6/18/83P	5/ 4/82	12/ 0/82
WA	STATE PLAN FOR WPPSS 1,2,4 (UC) *		6/ 1/83		8/ 1/83	11/ 1/82	11/ 1/82	9/ 1/83P		1/ 0/83
IL	STATE PLAN FOR BYRON (UC) *		5/10/83			3/30/82	7/22/82		8/ 0/82	4/ 0/83

STATUS OF STATE PLANS LISTED IN ORDER OF PROJECTED PLANT LICENSING DATE

PAGE 37

STATE	PLAN IDENTIFICATION	FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	READY FOR HEADOTRS.	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
KS	STATE PLAN FOR WOLF CREEK (UC) *	12/ 0/82	11/ 0/83	11/ 0/82	4/ 0/84	5/30/82	7/30/82	5/ 0/84P	10/ 0/82	4/ 0/83
OH	STATE PLAN FOR PERRY (UC) *					6/30/82	9/ 1/82		11/ 0/82	5/ 0/83
MI	STATE PLAN FOR MIDLAND (UC) *	6/ 0/83	3/ 8/83	3/ 0/83	10/ 0/83	6/30/82	7/30/82	11/ 0/83P	11/ 0/82	7/ 0/83
TX	STATE PLAN FOR WATTS BAR (UC) *	11/ 0/83	7/13/83	7/ 0/83	1/ 0/84	7/ 1/82	7/ 1/82-	2/ 0/84P		8/ 0/83
AL	STATE PLAN FOR BELLEFONTE (UC) *	2/ 0/84		10/ 0/83	4/ 0/84	4/ 1/83	4/ 1/83	5/ 0/84P		9/ 0/83
MA	STATE PLAN FOR SEABROOK (UC) *					10/30/82	10/30/82		3/ 0/83	11/ 0/83
MA	STATE PLAN FOR SEABROOK (UC) *					10/30/82	10/30/82		3/ 0/83	11/ 0/83
NC	STATE PLAN FOR CATAMBA (UC) *	7/ 1/84	3/ 0/84	3/ 0/84	9/ 1/84	9/30/82	9/30/82	10/ 1/84P	2/ 0/83	1/ 0/84
SC	STATE PLAN FOR CATAMBA (UC) *	7/ 1/84	3/ 0/84	3/ 0/84	9/ 1/84	9/30/82	9/30/82	10/ 1/84P	2/ 0/83	1/ 0/84
IL	STATE PLAN FOR CLINTON (UC) *	1/ 0/84	10/ 0/83	10/ 0/83	3/ 0/84	5/28/82	3/ 1/83	4/ 0/84P	8/ 0/82	1/ 0/84
PA	STATE PLAN FOR LIMERICK (UC) *					6/ 1/83	6/ 1/83		4/ 0/84	10/ 0/84
NC	STATE PLAN FOR HARRIS (UC) *	11/ 1/84	7/ 0/84	7/ 0/84	1/ 1/85	6/ 1/84	6/ 1/84	2/ 1/85P	6/ 0/84	12/ 0/84
LA	STATE PLAN FOR RIVER BEND (UC) *	9/ 0/84	1/31/85	1/ 0/85	9/ 0/84	11/29/82	11/29/82	10/ 0/84P	4/ 0/83	1/ 0/85
IL	STATE PLAN FOR BRAIDWOOD (UC) *					10/ 1/84	10/ 1/84		10/ 0/84	4/ 0/85
TX	STATE PLAN FOR SO. TEXAS (UC) *	4/ 0/83	5/ 0/83	5/ 0/83	7/ 1/83	8/ 1/83	8/ 1/83	8/ 1/83P	1/ 0/84	1/ 0/86

PART II
TABLE II

STATUS OF EFFORTS TO OBTAIN PLANS IN SUPPORT OF PLANTS LICENSED TO OPERATE
(Response to question 1.f.)

The first column in Table I on pages 19 through 28 lists the date of formal submission of offsite emergency preparedness plans in support of plants licensed to operate.

Dates in the future have been projected based upon information provided by the FEMA Regions as a result of their intimate knowledge of the State and local situation. Plans for all facilities licensed to operate have been received informally at least in draft and have been reviewed by a FEMA Regional Assistance Committee. At least one joint exercise has been completed by March 31, 1982, for all licensed sites, except for the three noted below.

PEACH BOTTOM (PA)

By letter to NRC dated August 19, 1981, the Philadelphia Electric Company requested a two to three month extension for the Peach Bottom full-scale emergency plan exercise as required by 10 CFR 50, Appendix E. After considering the impact of the requested extension on the state of emergency preparedness at Peach Bottom, NRC Headquarters Division of Emergency Preparedness, Inspection and Enforcement determined that the request was acceptable and by memorandum dated November 30, 1981, to the NRC Division of Licensing, NRR, authorized the licensee to conduct the exercise no later than mid June, 1982.

The State of Pennsylvania completed the final draft of their plan site-specific to Peach Bottom on May 5, 1982. A final draft of the county plans for Chester, York, and Lancaster were also completed May 5, 1982. Pennsylvania projects formal submission of their plans November 17, 1982. The State, in conjunction with the Utility, has scheduled the exercise for June 16, 1982. In Pennsylvania, development of the Peach Bottom plans had a lower priority than the development of plans and the conduct of exercises for Susquehanna, Beaver Valley, and TMI. FEMA Region III has been in contact with officials from the State of Pennsylvania and will continue working with the State.

The State of Maryland completed the final draft of their plan site-specific to Peach Bottom on May 26, 1982. A final draft of the county plans for Cecil and Harford were also completed on May 25, 1982. Maryland projects formal submission of their plans October 1, 1982. The Maryland Emergency Management and Civil Defense Agency has indicated they will participate in the exercise scheduled for June 16, 1982.

FITZPATRICK (NY)

The State and local offsite emergency plans were developed in draft and submitted to FEMA Region II on June 25, 1981. The plans were formally submitted to FEMA Region II on July 22, 1981. Regional Assistance Committee (RAC) review comments have been furnished to the State. Offsite emergency preparedness was evaluated at the Nine Mile Point exercise conducted September 15, 1981. An exercise evaluation report on offsite emergency preparedness was provided to NRC on December 4, 1981. A copy of the exercise evaluation was furnished to

New York State. On April 9, 1982, the State of New York furnished FEMA a schedule of corrective actions.

NRC has granted an extension to the Fitzpatrick facility, consistent with their proposed rule revision that would allow sites where a local government is impacted by two facilities to exercise one before April 1, 1982, and the other prior to September 1, 1982. The exercise has been rescheduled for August 11, 1982.

RANCHO SECO (CA)

On September 24, 1981, the Sacramento Municipal Utility District (SMUD), the counties of Amador, Sacramento, and San Joaquin, and the State of California established March 17, 1982, as a tentative date for the joint exercise. However, at the December 9, 1981, morning meeting of the Rancho Seco Emergency Planning Team, it was recommended that June 23, 1982, be designated as the exercise date for the Rancho Seco Emergency Plan. The delay to June 23, 1982, was required to ensure adequate time to complete the offsite plans and training which is a prerequisite to the exercise. The Joint Powers Authority Board of Directors' meeting the afternoon of December 9, 1981, concurred with the recommended date change. On January 18, 1982, by letter to NRC, the Assistant General Manager of SMUD requested an exemption to the requirements to hold a full-scale exercise prior to April 1, 1982.

State and local plans are in various stages of completion. Final drafts of all offsite plans were received May 5, 1982. The plans will be reviewed prior to the exercise now scheduled for June 23, 1982. Formal submission of the plans is projected for August 15, 1982.

PART II
TABLE III

CAUSE OF DELAYS AND MEASURES THAT CAN BE OR ARE BEING TAKEN TO REDUCE
DELAYS IN RECEIPT OF PLANS WHICH ARE IMPACTING THE LICENSING PROCESS
(Response to question 3.g.)

Sites involved are: Byron, Clinton, Comanche Peak, Midland, Palo Verde, Perry, Shoreham, Susquehanna, St. Lucie and Wolf Creek.

BYRON (IL)

Plans are required for the three counties of Ogle, Stephenson, and Winnebago in addition to the State of Illinois site-specific plan. The State's practice has been to do the site-specific planning in conjunction with the political subdivisions. State involvement in the planning and subsequent drills and training has taken about seven months for each of the sites. Illinois, in general, has a myriad of problems beyond their already heavy schedule. There is a State hiring freeze. The freeze plus the preclusion of State employees currently on board from being utilized for REP planning complicate the accomplishment of the State workload. Resources are stretched thin by the planning efforts to date, the number of plants operating and under construction, and related plan updating, site-specific drills, training, and exercising. The scheduling of planning in regard to Byron has only begun to be addressed by the State. Little actual planning has been started. This is further complicated because of the interrelated REP activities of FEMA Region V and the other six States involved in this program. FEMA Region V has been in contact with the State of Illinois and will continue working with the State and press for accelerating progress in planning for the Byron site.

CLINTON (IL)

Plans are required for the four counties of DeWitt, Macon, McLean, and Pratt, in addition to the State of Illinois site-specific plan. The discussion listed under Byron (see above) is also applicable to the Clinton site. At an initial meeting in 1981 with the Clinton Utility, a fuel loading date of October 1982 was projected as the earliest possible date. According to the Utility, this was likely to slip. Completion of construction is now projected for January 1984. FEMA Region V has been in contact with the State of Illinois and will continue to work with the State and press for accelerating progress in planning for the Clinton site. An interim finding is scheduled to be provided to NRC on March 1, 1983.

COMANCHE PEAK (TX)

Plans are required for the two counties of Hood and Somervell in addition to the State of Texas site-specific plan. A meeting was conducted on July 10, 1981, with FEMA, members of the RAC, the State, and the Utility. The Utility again verified that its plans called for fueling of this facility in early 1983 and again expressed to the State that the projected date for completion of its plan and the joint exercise on or about July 1, 1982, was adequate to meet its licensing requirement. FEMA Region VI reminded participants at the meeting of

the NRC imposed dates for hearings and licensing. The Utility indicated that they were unaware of the scheduled hearing dates and indicated that NRC representatives had informally been made aware of the 1983 planned fueling date, although for its own reasons had not made these dates public. By letter dated October 29, 1981 to NRC, the Utility did advise NRC that their revised estimated fuel load date is June 1983. However, the Dallas Morning News on October 27, 1981, reported that company officials said on October 26, 1981, that the first reactor would be completed in 1984 and the second in 1985. This is the fifth time that the anticipated completion date has been pushed back. As a result, FEMA saw no need to meet a November 1, 1981, deadline for an interim finding on the State plans. It appears the State's schedule for plan development is adequate to meet the Utility's requirements. Any change from this schedule will require additional directives from NRC to the Utility, which could then result in additional Utility/State negotiations. FEMA Region VI has been in contact with the State of Texas, but the Health Department is unwilling to accelerate development of plans. In fact, they may delay the development of plans so their completion is more in line with the actual completion of construction schedule.

MIDLAND (MI)

Plans are required for the three counties of Midland, Bay, and Saginaw in addition to the State of Michigan site-specific plan. Draft county radiological emergency preparedness plans are expected to be completed by June 28, 1982, for Midland County, and July 2, 1982, for Bay and Saginaw Counties. Planning is complex at the Midland facility due to the high density population within the plume EPZ and the ingestion zone. One public officials conference and approximately 20 planning workshops have been conducted in Midland County by the Emergency Services Division of the Michigan State Police. Various County department officials have been involved in the workshops and in writing the annexes to the plan rather than having a contractor perform the function.

Consumers Power Company conducted a siren demonstration May 14, 1982, in the City of Midland for representatives from Bay, Midland, and Saginaw Counties. One siren was sounded to demonstrate to the county officials the capabilities of the system which will be installed.

PALO VERDE (AZ)

Plans are required for the county of Maricopa in addition to the State of Arizona site-specific plan. Region IX received a copy of the draft plans for their review February 10, 1982. An interim finding was provided to NRC on May 11, 1982. It stated that the estimated date for completion of plans is mid-summer of 1982. A joint exercise is projected for September 29, 1982. Although the offsite emergency response plans are still in the early development stage, there appears to be no significant impediment to their being satisfactorily developed as scheduled.

PERRY (OH)

Radiological emergency preparedness plans are required for the three counties of Ashtabula, Lake and Geauga in addition to the State of Ohio site specific plan. PRC Vorhees and Associates, an engineering consulting firm, has been retained by the Cleveland Electric Illuminating Company to develop the county plans. The State of Ohio has received a second draft of the Ashtabula county plan from PRC Vorhees and Associates for review. Initial planning meetings

have been conducted in Lake and Geauga Counties. State of Ohio sources have indicated that the Geauga County Disaster Services Coordinator has resigned and this has impacted the planning effort in Geauga County. Lake County has rejected the draft plan prepared by PRC Vorhees for that county and this has impeded the planning effort there. Ohio has exerted pressure on Lake and Geauga Counties to complete their planning efforts in time for the hearings scheduled for November 1982. However, there has been some local resistance.

SHOREHAM (NY)

Plans are required for the County of Suffolk in addition to the State of New York site-specific plan. Development of plans for Shoreham has had a lower priority than the development of plans for other sites in the State of New York. By letter dated March 19, 1982, the Director of Emergency Preparedness for Suffolk County requested that no exercise be held until all warning sirens are completely installed and tested. Local plans, which we understand may have been partially drafted by a contractor, have not been furnished to FEMA by the State of New York, nor have they been approved by the County of Suffolk or New York State. Based upon recent information, the formal submission of plans will be delayed till October 27, 1982. A joint exercise has been tentatively scheduled for January 19, 1983 with a public meeting projected for November, 1982. Based upon these projections, the earliest an interim finding can be provided to NRC would be October 1, 1982. A joint meeting including representatives from FEMA, NRC, New York State, Suffolk County, and the Utility was held May 14, 1982. The discussion centered on the status of the Suffolk County Radiological Emergency Plan. The attorney representing Suffolk County stated that they are in the process of developing plans and anticipate their completion by October 1982.

SUSQUEHANNA (PA)

Plans are required for the two counties of Luzerne and Columbia in addition to the State of Pennsylvania site-specific plan. The State level site-specific plan for Susquehanna will be very similar to the State level site-specific plan for Three Mile Island. The Three Mile Island site-specific State level plan has been reviewed by the RAC and is scheduled for formal submission on July 15, 1982. The draft State level site specific plan for Susquehanna has been delayed. When delivered, it is expected to be in very good shape. The two county plans have been received. FEMA Region III used these plans to answer contentions for the Atomic Safety and Licensing Board (ASLB) in accordance with the FEMA/NRC Memorandum of Understanding. FEMA Regional testimony before the ASLB on offsite emergency preparedness regarding the Susquehanna facility was concluded on October 22, 1981. The ASLB has closed the record. The Regional Assistance Committee (RAC) review of the county plans has been completed. FEMA is scheduled to provide NRC an updated interim finding by July 1, 1982.

ST. LUCIE (FL)

Plans are required for the two counties of St. Lucie and Martin in addition to the State of Florida site-specific plan. The draft plan submitted on March 16, 1981, was used as a basis for the full-scale joint exercise held March 16, 1982. With the completion of the other two exercises at Turkey Point and Crystal River, the State is undertaking a major revision of the plans. They are projected for completion in June of 1982. Exercise reports have been drafted and the State has been asked to provide a schedule of corrections. Completion of this is projected during June 1982. An interim finding is scheduled to be provided to NRC July 1, 1982.

WOLF CREEK (KS)

Plans are required for the two counties of Anderson and Coffey in addition to the State of Kansas site-specific plan. A draft of the plans is scheduled for completion early in July 1982. An interim finding is scheduled to be provided to NRC by July 30, 1982.

PART II
Table IV

SUMMARY OF FEMA STAFF EFFORT ASSIGNED TO THE REP ACTIVITY
(Response to question No. 4)

REPORTING PERIOD: May 1, 1982, through May 31, 1982.

<u>Location</u>	<u>Number of person months*</u>
Region - 1	7.00
Region - 2	5.75
Region - 3	5.25
Region - 4	4.35
Region - 5	8.50
Region - 6	3.80
Region - 7	2.50
Region - 8	1.30
Region - 9	5.85
Region - 10	2.90
Headquarters	<u>20.50</u>
Total	67.70

* These are "Equivalent" staff levels since the REP program draws on staff members from other programs on a task related basis.

PART II
TABLE V

INSTANCES OF FEDERAL AGENCIES PROVIDING LESS THAN FULL SUPPORT
TO RAC REVIEWS OF PLANS AND PREPAREDNESS
(Response to question No. 5)

- R-4 Region IV RAC met on May 6, 1982 to discuss many issues as well as the future exercise schedule. Most agencies were represented and many expressed grave concern over travel funds and their availability for REP exercise activities. Health and Human Services to date has not participated in any exercise activities for FY 82 since no travel funds are available for this program. The representative from the Food and Drug Administration is limited in participation due to limited funds available.
- R-5 RAC membership participation continues mixed. NRC, DOE, DOT, and EPA review plans, comment on plans and attend all meetings and exercises. USDA reviews plans, comments on plans and attends exercises, but does not attend meetings due to being based in Washington, D.C. FDA reviews plans, comments on plans and attends most meetings and generally only full-scale exercises. PHS/HHS reviews plans, comments on plans, but has not participated in any meetings or exercises this FY.
- R-6 RAC representation and participation at the Arkansas Nuclear One exercise held May 20, 1982 included NRC, USDA, EPA, HSA, FDA, FAA, and FEMA (12 officials). DOE and FHWA RAC members did not attend the Arkansas Nuclear One exercise due to lack of travel funds by DOE and a conflict in travel plans for FHWA.
- R-8 RAC support for the Ft. St. Vrain exercise held June 3, 1982, was excellent except for NRC and DOE participation. These representatives are based in Arlington, Texas and Idaho Falls, Idaho, respectively.
- R-9 Dr. Sheridan L. Weinstein, M.D., Assistant Surgeon General, Region IX Health Administrator, DHHS, PHS advised FEMA Region IX in writing that while they have the professional competencies to provide the technical support to meet the requirement, unfortunately, under the current budget restrictions, they do not have an allocation to support the necessary travel. Therefore, HHS will not participate in the exercise evaluation for Rancho Seco, June 23 and Palo Verde, September 29 unless FEMA provides HHS invitational travel.

SUMMARY

Regional Assistance Committee participation by other Federal agency representatives, which had improved significantly in plan review and exercise observation during the last part of fiscal year 1981, is varying during FY 82 and threatened by staff reductions and budget limitations in some Federal agencies. In particular, HHS staff participation has decreased drastically.

PART II
TABLE VI

INSTANCES OF STATE AND LOCAL GOVERNMENT RELUCTANCE TO SUBMIT PLANS
(Response to question No. 6)

FEMA has no formal documented record of a refusal by a State to submit plans. Previously we reported that six towns in New Hampshire in the Seabrook emergency planning zone had formally stated in writing to the State of New Hampshire that there was no way to safely evacuate the emergency planning zone, and that no town money would be spent on developing plans. Towns were Rye, Kensington, Hampton, Hampton Falls, Seabrook, and South Hampton.

The State, after passing enabling legislation, has awarded a contract for development of the State and local plans by a consultant. Draft plans are expected in December 1982.

PART II
TABLE VII

INSTANCES OF STATE AND LOCAL GOVERNMENTS MAKING PLANS CONTINGENT ON
FINANCIAL COMMITMENTS OF THE UTILITY
(Response to question No.7)

On April 2, 1981, the St. Lucie Board of County Commissioners resolution #81-37 requested NRC & FEMA to require Florida Power & Light to pay costs of a bridge, sirens, a central communications center in a protected facility, a fire station on the Florida Power & Light property, and tests of the emergency plan. To date, the County Commissioners position remains unchanged.

The State of Oregon has legislation which requires Portland General Electric to finance offsite preparedness.

The State of Washington has negotiated agreements/contracts to finance offsite preparedness with both commercial utilities operating in the State, namely the Washington Public Power Supply System and the Puget Sound Power and Light Co. Cowlitz County has negotiated a separate agreement/contract with the Portland General Electric Company. Benton and Franklin Counties have an arrangement for financing various preparedness programs with the Washington Public Power Supply System. Progress in the development of offsite plans would not have occurred if these agreements were not in place and continuing.

The State of Massachusetts and its contractor prepared a plan for the Town of Monroe and forwarded a copy to FEMA Region I. This plan has not been signed, nor approved, by the Town of Monroe officials. The Town of Monroe, with a population of 216, is 3/4 of a mile west of the Yankee Atomic Plant at Rowe, Massachusetts. The Board of Selectmen consider their road network inadequate for evacuation and refused to approve the plans prepared by the State. The town, by letter to FEMA dated June 10, 1981, requested FEMA to instruct Yankee, via the NRC, to provide them with funds to rebuild the roads. The Massachusetts Civil Defense Agency inspected the area July 8, 1981, and, by letter dated July 22, 1981, advised the town of Monroe that they found the routes adequate. The impasse continued since by letter dated August 17, 1981, the town of Monroe documented their disagreement with the State position. However, they did participate in the exercise held March 25, 1982.