



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

REGION IV

611 RYAN PLAZA DRIVE, SUITE 400  
ARLINGTON, TEXAS 76011-8064


JAN 25 1994

MEMORANDUM FOR: Distribution

FROM: Samuel J. Collins, South Texas Project (STP)  
Restart Panel Chairman

SUBJECT: STP RESTART PANEL MEETING NOTES

Attached are the Meeting Notes for the STP Restart Panel Meeting conducted on January 21, 1994, in the NRC office at STP.

  
Samuel J. Collins, Panel Chairman

cc (E-Mail):

J. Callan	J. Montgomery
P. Gwynn	A. Howell
D. Chamberlain	W. Johnson
D. Loveless	S. Black
L. Kokajko	B. Beach
C. Hackney	J. Gilliland
G. Sanborn	R. Wise
E. Imbro	P. Koltay
J. Jacobson	M. Satorius

cc:  
C. Sudman (2 copies)

9402070030 940203  
PDR ADOCK 05000498  
P PDR

## STP REVIEW PANEL

### MEETING NOTES - JANUARY 21, 1994

#### ATTENDEES

- # S. Collins, Director, DRS
- #\* S. Black, Director, Project Directorate IV-2, NRR
- \* W. Reckley, Project Manager, NRR
- \* D. Skay, NRR
- # W. Johnson, Chief, Project Section A
- \* T. McKernon, Reactor Inspector
- #\* B. Beach, Director, DRP
- J. Callan, Regional Administrator
- # D. Loveless, Senior Resident Inspector
  
- # Panel Members
- \* Participated by telecon

#### PANEL SUBJECTS

##### - Plant Status and Schedule

David Loveless gave plant status. Highlights included Unit 1 being in Mode 5 with preparations being made for Mode 4. The plant is scheduled to be ready for Mode 4 entry on January 25. Mode 2 is scheduled for February 4.

##### - Review Restart Action Plan

Revision 2 was distributed January 18, 1994. Panel members are requested to provide additional proposed changes at the next Panel meeting.

##### - Regional Inspection Planning

Followup on service request backlogs will be conducted on January 24-28.

##### - ORAT Inspection Results

The second segment of the ORAT inspection was conducted January 12-21, 1994. The exit meeting was open to the public and was held at 9 a.m. on January 21. NRC staff members responded to press inquiries following the exit meeting. A Quick Look Letter will be issued during the week of January 24 to highlight licensee commitments to be implemented prior to restart. The main areas of concern were configuration management and corrective action.

##### - Unit 2 Inspection Planning

Bill Johnson presented preliminary plans for Unit 2 inspections to be performed after Unit 1 restarts. The following outline was presented for

discussion. Panel members were invited to provide comments at the next meeting.

ISSUE	INSPECTOR WEEKS
Corrective Action Followup	1
Service Request Backlog, Including Fire Protection	2
Engineering Backlogs and Standby Diesel Generator Issues	1
System Certification	2
Configuration Control	2
Post-Maintenance Testing	Routine Resident
Operations Staffing	Routine Resident

- Review Status of Panel Action Items

Items from past meetings:

- DRP will prepare four inspection reports to assign tracking numbers to DET items which are not considered to be restart issues. Reports 9348 through 9351, one for each DET functional inspection area, will list DET findings which are not restart issues. They are under preparation.
- (Closed) Brief the Regional Administrator on current status of allegations - Panel
- (Closed) Determine whether restart public meeting should be transcribed. Not required
- Perform an internal audit of the RIV Restart File following file completion, probably in February 1994 - Panel
- DRP will docket Panel meeting notes when the information therein is no longer predecisional.
- (Closed) S. Collins will discuss the restart schedule and process with J. Sheppard.
- (Closed) Panel members should provide comments on Draft Revision 2 to the Restart Action Plan to B. Johnson by January 10.
- (Closed) S. Collins will provide a copy of the draft schedule to E. Adensam.
- (Closed) S. Collins will provide a copy of the January 7 public meeting notes to J. Milhoan.

- (Closed) B. Johnson will review the licensee's review files on the Rex case during the week of January 10.

- New Items

- W. Johnson will update the Restart Action Plan checklists to reflect recent inspection reports and the ORAT inspection by January 27.
- Panel members will review the licensee's CAL response when available. It is expected to be submitted on January 24.
- D. Loveless will determine the extent of Unit 1 contractor reliance.
- W. Johnson will schedule a Panel meeting for January 27.
- S. Collins will provide the Regional Administrator a copy of Inspection Report 93-53.