

AUG 19 1982

WMUR:CAF
WM-40
426.3 FIN B-2217

Project File WM-40
WM s/f 426.3 (FIN B-2217)
PDR
WMUR r/f ABentley
WMUR w/f JGDavis
WM r/f
NMSS r/f
CAFlory
BPFisher
HJPettengill
RAScarano
DRMattson
JOBunting
JBMartin
REBrowning
JJLinehan
DEMartin
MHaisfield

MEMORANDUM FOR: Robert S. Brown, Assistant to the
Director and Chief
Program Support Branch, NMSS

FROM: John B. Martin, Director
Division of Waste Management, NMSS

SUBJECT: PROPOSED EXTENSION OF BPNL CONTRACT B-2217

Battelle Pacific Northwest Laboratories (BPNL) has submitted a revised Form 189 dated July, 1982 for contract B-2217. The revised Form 189 proposes that the period of performance be extended through fiscal year 1985 and that additional funds be allocated to support the extension. The additional time and funding is necessary to complete long-term radon monitoring and any subsequent engineering assessments as required by protocols established for the Edgemont Remedial Action Program.

Upon review, the staff has determined that the contracted work could be completed by the end of fiscal year 1984. This readjusted period of performance will become effective by changing the revised Form 189 as indicated in the attached comments. Completion by the end of fiscal year 1984 will depend on Battelle's ability to acquire additional radon monitoring instrumentation. These revisions have been discussed with and agreed to by Dr. Ned Wogman and Mr. Pete Jackson of BPNL and by Mr. Claude Flory, the NRC Project Manager, on August 10, 1982.

Because of the readjusted period of performance, funding in future fiscal years will need to be reallocated to accommodate the revised schedule of work. The original total of \$165K for completion of the contract will remain unchanged; however, FY83 funding should be changed from \$70K to \$115K, FY84 funding from \$70K to \$50K, and FY85 funding of \$25K will be eliminated. Please redesignate funding for this project as indicated.

8209020148 820819
PDR WASTE
WM-40 PDR

John B. Martin, Director
Division of Waste Management
Office of Nuclear Material Safety
and Safeguards

Attachment:
Comments on Revised Form 189

8/16/82 Revision No. 8

OFFICE	WMUR CAF	WMUR BPF	WMUR HJP	WMUR RAS	WMPI DR	WMPI JOB	WM JBM
SURNAME	CAFlory:mb	BPFisher	HJPettengill	RAScarano	DRMattson	JOBunting	JBMartin
DATE	8/16/82	8/16/82	8/17/82	8/11/82	8/17/82	8/17/82	8/19/82

ATTACHMENT

Revisions to Form 189 (dated July, 1982) for B-2217 (50-19-03-03)

1. Task G "Radon Daughter Measurements (.01 WL-.033 WL)" shall be completed in the first quarter of FY84.
2. Task H "Engineering Assessment" shall be completed in the second quarter of FY84.
3. Task K "Final Report" shall commence in the first quarter of FY84 and shall be completed in the fourth quarter of FY84.
4. Task funding shall be reallocated by designating \$100K in FY83 and \$15K in FY84 for Task G, \$15K in FY83 and \$5K in FY84 for Task H, and \$30K in FY84 for Task K.
5. Page 7, Task G - Delete the last sentence of the first paragraph under this task.
6. Page 7, Task G - Delete the second paragraph under this task and replace with the following:

"Additional RPISU detection systems will be obtained from EPA to permit completion of up to 250 long-term radon progeny measurements. All RPISU detection systems will be refurbished to ensure adequate instrument performance."
7. Page 8, Task H - Delete the last sentence under this task.
8. Page 9, Task K - Delete the last sentence under this task.
9. Time schedules and budget information on pages 1, 2, 12, 13, and 14 shall be changed to incorporate the above comments.
10. The NRC technical staff person shall be changed from Greg Eadie to Claude Flory (FTS 427-4539).