

September 2, 1982

Distribution

MKarman G. Edison
STreby D. Scaletti
C/S
Murray
FF-ELD (2)
DMB
Chron File

DESIGNATED ORIGINAL

Certified By J. Hunt
DSO

James P. Gleason, Esq., Chairman
Administrative Judge
513 Gilmoure Drive
Silver Spring, MD 20901

Dr. George C. Anderson
Administrative Judge
Department of Oceanography
University of Washington
Seattle, Washington 98195

Dr. Hugh C. Paxton
Administrative Judge
1229 41st Street
Los Alamos, New Mexico 87544

In the Matter of
Kansas Gas and Electric Company and
Kansas City Power & Light Company
(Wolf Creek Generating Station, Unit No. 1)
Docket No. 50-482

Dear Administrative Judges:

For the information of the Board and parties, enclosed herewith is a copy of a letter dated August 24, 1982 from Kansas Gas and Electric Company to the Director Office of Nuclear Reactor Regulation advising the Staff of a revised schedule for completion of construction for the Wolf Creek Generating Station, Unit No. 1.

The new fuel load date is October 1984 and commercial operation is planned for April, 1985.

Sincerely,

Myron Karman
Deputy Assistant Chief
Hearing Counsel

Enclosure:
as stated

cc: Service List

| | | | | | | | |
|------|-------------|----------|---|---|---|---|---|
| OFC | :OELD | :OELD | : | : | : | : | : |
| NAME | :MKarman/ST | :SATreby | : | : | : | : | : |
| DATE | :09/01/82 | :09/1/82 | : | : | : | : | : |



KANSAS GAS AND ELECTRIC COMPANY

GLENN L. KOESTER
VICE PRESIDENT - NUCLEAR

August 24, 1982

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

KMLNRC 82-238
Re: Docket No. STN 50-482
Subj: Wolf Creek Schedule

Dear Mr. Denton:

This letter is to advise the NRC that the owners of Wolf Creek Generating Station, Unit No. 1 (WCGS) have revised the construction completion date for the plant.

The rate of construction progress and the WCGS construction schedule have been evaluated by KG&E and KG&E has revised the previously scheduled fuel load date from December, 1983, to October 1984. Commercial operation is planned for April, 1985.

We do acknowledge the excellent licensing progress made to date and request that, in spite of this revised schedule change, the NRC continue with its efforts on the Wolf Creek license (including the issuing of the Wolf Creek SER Supplement in September 1982).

I will keep you informed of any Wolf Creek schedule changes as they occur. Should you have any questions about this, do not hesitate to call.

Yours very truly,

Glenn L. Koester

GLK:bb

cc: Mr. J.B. Hopkins (2)
Mr. John Collins, Region IV
Mr. Thomas Vandel

Mr. Wilson Cadman
Mr. D.T. McPhee (KCPL)
Mr. J. Mulholland (KEPCo)

Boo!

6208270380-820824
PDR ADOCK 05000482
A PDR