



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

PDR

DEC 15 1993

Parameter, Inc.
ATTN: Richard A. Lofy
13380 Watertown Plank Road
Elm Grove, Wisconsin 53122

Dear Mr. Lofy:

Subject: Task Order No. 10, Mod. 1 "GE ABWR ITAAC Independent Review,"
NRC-03-93-026

The purpose of this modification is to increase the task order ceiling as a result Parameter Inc.'s revised cost proposal dated December 1, 1993 and the attached modification to Statement of Work. This modification obligates \$14,493.56 of which \$10,401.93 is incremental funding for the basic task order and \$4,091.63 is for this modification. This amount of \$14,493.56 fully funds the task order. In accordance with Section G.4, Task Order Procedures, of the subject contract, this letter definitizes Task Order No. 10, Mod. 1.

This modification increases the cost ceiling by \$4,091.63 from \$50,401.93 to \$54,493.56. The amount of \$52,992.54 represents the estimated reimbursable costs, the amount of \$77.37 represents the facilities capital cost of money, and the amount of \$1,423.65 represents the fixed fee. The amount presently obligated as a result of this modification is \$14,493.56.

Accounting data for Task Order No. 10, Mod. 1 are as follows:

B&R No.:	420-19-11-07-0
FIN No.:	J20604
BOC:	251A
RFPA No.:	20-94-025A
APPN No.:	31X0200.420
Obligated Amount:	\$14,493.56

Total amount obligated under this task order is \$54,493.56 of which \$40,000.00 was obligated under the basic contract.

The issuance of this modification does not amend any terms or conditions of the subject task order or the basic contract.

9402280296 931215
PDR CONTR
NRC-03-93-026 PDR

DF02

Acceptance of Task Order No. 10, Mod. 1 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the above Contract Administrator. You should retain the third copy for your records.

Should you have any questions regarding the subject document, please call Sharlene McCubbin, Contract Administrator on (301) 492-7764.

Sincerely,

Mary Lynn Scott

Mary Lynn Scott, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

ACCEPTED Task Order No. 10, Mod. 1

Richard J. [Signature]
NAME

Pres.
TITLE

12/21/93
DATE

CONTRACT NRC-03-93-026
Parameter, Inc.

ENCLOSURE

STATEMENT OF WORK
TASK ORDER - 10

TITLE: GE ABWR ITAAC Independent Review

DOCKET NUMBER: 52-001

B&R NUMBER: 320-19-11-07 JOB CODE: J-2060

NRC PROJECT MANAGER: Leta Brown, NRR (301) 504-1232

TECHNICAL MONITOR: Robert Gramm, NRR (301) 504-1010

Change the performance to the following:

PERFORMANCE PERIOD: September 26, 1993 to February 11, 1994

Change the Completion Schedule for Tasks 2 and 3 to the following:

WORK REQUIREMENTS AND SCHEDULE

<u>Task</u>	<u>Completion Schedule</u>
2. Perform the evaluation of the selected portions of the ABWR ITAAC and associated design certification material. The specialist will additionally review portions of other ITAAC for system interface aspects.	The ABWR/ITAAC evaluation will be performed in the NRC offices in Rockville, MD on or about November 29, 1993 - December 3, 1993, December 13-22, 1993, and January 3-14, 1994. The start date is contingent upon the submittal of certified application material by General Electric.
3. Prepare input for the independent evaluation summary report.	Documentation of the evaluation findings will be performed by the specialist, if it is determined that such documentation is necessary. Documentation will be prepared from January 17-19, 1994 at the NRC offices in Rockville, MD.

NRC-03-93-026, Task 10

Change the Meetings and Travel to the following:

MEETINGS AND TRAVEL

Two, one-person, five day trips to the NRC offices located at Rockville, MD to participate in the review effort kickoff meeting and initial reviews.

One, one-person, five day trip to NRC offices located in Rockville, MD to perform the ITAAC evaluation.

One, one-person, 10 day (nine working day) trip to NRC offices located in Rockville, MD to perform the ITAAC evaluation.

One, one-person, 12 day (11 working day) trip to NRC offices located in Rockville, MD to perform the ITAAC evaluation.

One, one-person, three day trip to the NRC offices located in Rockville, MD to document the ITAAC review results.

Increase Project Management by 10 hours and change the last sentence of the Estimated Level of Effort to the following:

ESTIMATED LEVEL OF EFFORT

<u>Discipline</u>	<u>Hours</u>
Project Management	40

It will be necessary for the contractor to work 10 hours a day, for 6 workday work weeks, during the period from December 13-22, 1993, and January 3-14, 1994.