

UNITED STATES NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

OEC 2 3 1993

Scientech, Inc. ATTN: James Meyer, Project Manager 11821 Parklawn Drive Rockville, MD 20852

Dear Mr. Meyer:

Subject: Modification No. 1 to Task Order No. 22 entitled "Individual Plant Examination (IPE) Reviews, Internal Events, Back End Only (Washington Nuclear Unit 2)" under Contract No. NRC-04-91-068

The purpose of this modification is to change the due date on the deliverable for the subject task order. Accordingly, the Statement of Work is hereby modified to read as follows:

Report Requirements, Technical Reports, page 6, first sentence, is deleted in its entirety and the following is substituted in lieu thereof:

"The contractor will submit to the NRC Technical Monitor four copies of the Preliminary Technical Evaluation Report (TER) on February 28, 1994."

All other terms and conditions of the subject Task Order No. 22, including the task order ceiling amount of \$15,345.40, remain unchanged.

A summary of obligations for this Task Order No. 22, from award date through the date of this action is given below:

Total FY 93 Obligation Amount: \$15,345.40 Cumulative Total of NRC Obligations: \$15,345.40

This modification obligates FY94 funds in the amount of \$-0-.

Please indicate your acceptance of this Modification No. 1 to Task Order No. 22 by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the above Contract Administrator. You should retain the third copy for your records.

D90310

NRC-04-91-068 Task Order No. 22 Modification No. 1 Page 2

If you have any questions regarding this modification, please contact Paulette Smith on (301) 492-7670.

Sincerely,

Joyce A. Fields, Contracting Officer Contract Administration Branch No. 3

Division of Contracts and Property Management Office of Administration

ACCEPTANCE:

NAME: Harold Burton

TITLE: Senior Vice President

DATE: December 30, 1993