PDR



UNITED STATES NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAN 0 5 1994

Advanced Systems Technology ATTN: Ms. Isabel H. Knox One Securities Centre 3490 Piedmont Road, N.E., Suite 1410 Atlanta, Georgia 30305-1550

Dear Ms. Knox:

SUBJECT: CONTRACT NO. NRC-04-91-047, TASK ORDER NO. 6, MODIFICATION NO. 1

The purpose of this modification is to extend the period of performance of the subject Task Order, at no additional cost to the government, in accordance with the contractor's letter dated November 29, 1993. Therefore, the period of performance for Task Order No. 6 is hereby extended from December 31, 1993 to June 30, 1994.

The issuance of this modification does not amend any other terms or conditions of Task Order No. 6 including the ceiling amount of \$106,527.00.

Please indicate your acceptance of Modification No. 1 to Task Order No. 6 by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the contract administrator identified below. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission Division of Contracts and Property Management ATTN: Jeanne Cucura, P-902 Washington, DC 20555

9403020035 940105 PDR CONTR NRC-04-91-047 PDR

Contract No. NRC-04-91-047 Task Order No. 6 Modification No. 1 RES-C94-346

If you have any questions regarding the subject modification, please contact Jeanne Cucura on (301) 492-8296.

- 2 -

Sincerely, Tields ance of

Joyce A. Fields, Contracting Officer Contract Administration Branch No. 3 Division of Contracts and Property Management Office of Administration

ACCEPTED: Name

Senior Vice President Title

January 12, 1994 Date

"A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY93 Obligation: \$106,527.00

Cumulative Total of NRC Obligations \$106,527.00

This modification obligates FY 94 funds in the amount of \$-O-."