

UNION ELECTRIC COMPANY  
1901 GRATIOT STREET - ST. LOUIS

CHARLES J. DOUGHERTY  
CHAIRMAN  
and  
CHIEF EXECUTIVE OFFICER

MAILING ADDRESS:  
P. O. BOX 149  
ST. LOUIS, MO. 63166

August 31, 1982

Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
Nuclear Regulatory Commission  
Washington, D.C. 20555

Dear Mr. Denton:


ULNRC - 580

DOCKET NUMBER 50-483  
CALLAWAY PLANT, UNIT 1  
QUARTERLY PROGRESS UPDATE

Reference: ULNRC-576 dated August 19, 1982

This is a quarterly follow-up response to your letter of May 29, 1981, regarding progress of our Callaway Plant. On August 18, 1982, Union Electric Company announced the completion schedule for our Callaway Plant was being delayed until late 1984 or early 1985 with fuel load scheduled for April, 1984. The referenced letter advised NRC of this delay and transmitted a copy of the press release for your information.

Sincerely,



DS/lms

8209080620 820831  
PDR ADOCK 05000483  
R PDR

3001

cc: Glenn L. Koester  
Vice President  
Operations  
Kansas Gas & Electric  
P.O. Box 208  
Wichita, Kansas 67201

John E. Arthur  
Chief Engineer  
Rochester Gas & Electric Company  
89 East Avenue  
Rochester, New York 14649

A. V. Dienhart  
Vice President  
Plant Engineering and Construction  
Northern States Power  
414 Nicollet Mall  
Minneapolis, Minnesota 55401

Donald T. McPhee  
Vice President  
Kansas City Power and Light Company  
1330 Baltimore Avenue  
Kansas City, Missouri 64141

Gerald Charnoff, Esq.  
Shaw, Pittman, Potts & Trowbridge  
1800 M. Street, N.W.  
Washington, D.C. 20036

Nicholas A. Petrick  
Executive Director  
SNUPPS  
5 Choke Cherry Road  
Rockville, Maryland 20850

John H. Neisler  
Callaway Resident Office  
U.S. Nuclear Regulatory Commission  
RR#1  
Steedman, Missouri 65077